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Glossary of Terms and Acronyms 

 
AFE:   Agriculture and Fisheries Extension 
ATI:   Agricultural Training Institute 
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BIFF:   Bangsamoro Islamic Freedom Fighters 
CAFE:     Center for Agriculture and Farmland Entrepreneurs 
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DepEd:   Department of Education 
DTI:   Department of Trade and Industry 
GDP:   Gross Domestic Product 
HED:   Higher Education for Development 
ICT:   Information and Communication Technologies 
IM:   Instant Messaging 
IPM:   Integrated Pest Management  
LGU:   Local Government Unit 
MILF:   Moro Islamic Liberation Front 
MSME:    Micro, Small and medium-sized enterprises  
MOU:   Memorandum of Understanding 
NGO:   Non-Governmental Organizations 
OSY:   Out of School Youth 
PATC:   Philippine Agricultural Training Council  
PTC-RD:  Philippine Training Centers for Rural Development 
POC:   Point of Contact 
RFA:   Request for Application 
RFP:   Request for Proposal 
SCC:   Southern Christian College 
SME:   Small and medium-sized enterprises 
SMS:   Short message service 
STRYDE:  Strengthening Rural Youth Development through Enterprise  
TESDA:   Technical Education and Skills Development Authority 
UH:   University of Hawaii 
UPLOAD JOBS:   University Partnership Linking Out of School Youth to Agri-

Entrepreneurship and Development to Promote Job Opportunities and 

Business Scale-Up for Mindanao 

USAID:    United States Agency for International Development 
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Introduction 

In 2011, the University of Hawaii - Manoa and Southern Christian College (SCC) in Midsayap, 

Philippines submitted an application to Higher Education for Development (HED) for the 

UPLOAD JOBS for Mindanao collaborative project. The goal of the funded project was to 

enhance the livelihoods of out-of-school youth and farming communities in Central Mindanao 

through training and capacity building1 of educators and participants of the agricultural 

entrepreneurship extension program at SCC. Specifically, the project proposed to: 

1. Sustainably increase the institutional and human capacity of Southern Christian College 

(SCC) in rural workforce development through extension program in agricultural 

entrepreneurship contributing to the region’s agricultural economic development and 

social prosperity.  

2. Sustainably improve livelihood and increase incomes for rural out-of-school youth 

(OSY)2 by providing training in workforce development, deployment in entrepreneurial 

agriculture extension services. 

To date, the project reports accomplishments in capacity building through international 

conference attendance (4), paper and poster /presentations (20), and SCC faculty train-mentor-

coach sessions (17).  Partners also developed capacity to conduct market research, extension 

training in agri-entrepreneurship, and management of a USAID-funded initiative. Furthermore, 

partners trained 202 OSY students in a total of four student cohorts. These cohorts participated 

in agri-entrepreneurship trainings in training venues located in the provinces of Cotabato and 

                                                            
1 USAID indicators to measure contributions toward strategic objectives. 
2 Out-of-school youth include young adults between 15 to 24 years of age. OSY in this project are those small-scale, private rural 

agricultural workers with some primary level education and have possibly acquired some technical skills, prior experience, 

certification or education and are ready to acquire new entrepreneurial skills. 
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Sultan Kudarat. Approximately 52 percent (104) of these OSY obtained an agri-

entrepreneurship certificate and 47 business plans were completed. Stakeholder linkages have 

resulted in 11 Memorandums of Understanding (MoUs), as well as support from TESDA, DTI, 

and ATI.   

The stated objectives of the JOBS for Mindanao higher education partnership were to:  

1. Establish a well-functioning CAFE.  

2. Establish a sustainable network and partnership.   

3. Enhance and develop program curricula and extension/outreach modules. 

4. Enhance SCC's human capacity for training and workshop delivery.   

With safety concerns due to the continued tension and firefights between the Moro Islamic 

Liberation Front (MILF) and the Bangsamoro Islamic Freedom Fighters (BIFF) in the Central 

Mindanao region in the Philippines, the evaluation methodology was adapted to administer 

data collection from Manila, Philippines.  Additional project staff and stakeholders with the 

University of Hawaii – Manoa were interviewed via Skype and phone, allowing for data 

collection that complemented and extended the onsite fieldwork in Manila.   

A mixed methods approach was adopted for the evaluation methodology. The methods 

included the development of a case study using the HED evaluation framework, a retrospective 

cohort study approach, participant observation, member checking, and virtual techniques.  A 

total of 21 stakeholders representative of the University of Hawaii – Manoa, Southern Christian 

College and USAID participated in the interview process. An additional 10 OSY representative of 

Cohorts 1-4 participated in the focus group discussion sessions. 
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Due to ongoing local security concerns and US State Department travel warnings for the 

region, the implementers of the UPLOAD JOBS project were required to exercise flexibility in 

delivering capacity building and training activities.  Despite the challenges posed by working in a 

conflict area, the partners were able to develop relationships with the local barangay3 officials 

to maintain accurate and timely communication.  

Overall, evaluation findings support UPLOAD JOBS project accomplishments in 

measuring contributions towards strategic objectives by using USAID standard indicators, in 

addition to the enhancement of SCC's institutional and human capacity in developing 

entrepreneurship training and workshop delivery to better serve Midsayap and the 

surrounding region of Central Mindanao. 

The efficiency of management processes and systems was both consistent and 

timely, aided in large part by virtual communication tools. The UH team maintained such 

engagements throughout the project, embedding the importance of adhering to program 

objectives in every activity carried out. Communication styles and differences between the 

American and Filipino stakeholders were cited as occasional challenges, yet were overcome 

by the camaraderie nurtured among the UH and SCC team members committed to 

delivering the project. Patience and tact were skills regularly employed to ensure a smooth 

workflow during the UPLOAD JOBS project. 

Additionally, data drawn from the external evaluation suggests that program design was 

generally relevant to the overall intervention context and was in alignment with national and 

                                                            
3 A “barangay” is a Filipino term which refers to a municipal district, and is one the smallest 
administrative division in the Philippines. 
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local priorities.  Cultural sensitivities were addressed and project adjustments were made as 

needed.  Although there was limited impact on the financial well-being of the OSY, there was a 

general consensus of an equally valuable positive impact on their livelihoods as it related to their 

ability to return to education or to contribute to the welfare of their families. 

The effectiveness of program implementation was evidenced in human and institutional 

capacity advancements consistent with the UPLOAD JOBS goals and objectives, as well as 

beyond the scope of the project.  The achievement of projected outputs and outcomes were 

varied, and numerous factors were cited as contributing variables, inclusive of the ongoing 

conflict situation in Mindanao. Fidelity to project design was highly valued, yet flexibility existed 

in response to evolving needs and interests of the project beneficiaries.   

The perceived impact of the program’s intervention was that it was largely successful, 

albeit for different reasons depending on the stakeholder perspective it is taken from. The out-

of-school youth who participated in trainings repeatedly expressed thanks that they were able 

to acquire skill that would have otherwise been impossible to obtain, including how to start and 

manage a small business, how to conduct quality assurance procedures for the products they 

produced, as well as implementing market research to help improve their businesses. The 

youth believed that what they learned during UPLOAD JOBS will help them in the years to 

come, and the benefits will be felt even by their immediate family members. The participants 

from the University of Hawaii – Manoa felt that they were able to gain invaluable expertise 

related to the challenges of and the need to adapt content and schedules for agri-

entrepreneurship education delivery in conflict contexts such as Mindanao. Furthermore, the 

professional relationships that UH cemented with faculty and staff from Southern Christian 
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College have paved the way for academic collaborations above and beyond the UPLOAD JOBS 

project implementation – an unintended result that will extend the project’s lasting effects 

while at the same time cementing UH’s ability to helm projects in the region. The SCC 

stakeholders placed the most value in the capacity building opportunities made possible 

through their project participation. From improvement in their own operational procedures, 

particularly related to external communications, to the professional capacity gains made 

through the mentoring relationships developed with UH faculty and staff members, SCC’s 

perceived project impact was bolstered by the extent to which they were empowered to 

become project leaders in their own right. 

The potential for program sustainability is rooted in the ongoing support and training of 

entrepreneurs and small business owners throughout their business lifecycle. Inevitably, the 

development of the OSY’s micro enterprises and the related financial successes thereof will 

help sustain the UPLOAD JOBS program since the OSY’s ability to generate an income will mean 

they can reinvest part of the monies earned into usage of the CAFE to further grow their 

business. However, a major challenge of this potential program sustainability factor is that the 

evaluation found that only a handful of the OSY’s businesses remained in operation at the time 

of fieldwork. Because of this, their ability to pay to travel to the CAFE site or to pay even small 

fees to access tools and services offered at the CAFE are significantly constrained. There is a 

need to address the OSY’s economic barriers to accessing the CAFE on an ongoing basis if this is 

to become the center of program sustainability. Another mechanism which can impede or 

strengthen the potential for program sustainability is the CAFE’s leadership and management. 

The evaluators found that somewhat disjointed support of the CAFE among some leaders at 
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SCC could have a negative impact on the use of the CAFE as a focal point for program 

sustainability. This is because there remains a significant amount of effort to be expended in 

order to foreground the CAFE as the center of activity for UPLOAD JOBS once USAID funding has 

ceased, in large part due to the need to embed the place as a valuable and worthwhile 

extension of the UPLOAD JOBS project in the minds of all stakeholders. In the absence of 

successful repositioning of the CAFE in this manner, the potential for program sustainability will 

remain in peril. 

Overall, project leadership and relationship-building, both on behalf of the University of 

Hawaii-Manao and Southern Christian College, were pivotal factors in the overall efficiency, 

effectiveness, and relevance of the intervention.  UPLOAD JOBS was driven by a results-based 

management system, and the project partners continuously adapted the program activities and 

interventions for the local context and security concerns in Mindanao.  Program fidelity was 

well-maintained with OSY developing both entrepreneurial skills and agricultural technical 

knowledge, however the business focus shifted from agricultural production and processing as 

initially proposed in the RFA to start-ups using and adapting agricultural products for various 

markets. 

For OSY, the impact of the program intervention had minimal direct impact on 

improving their livelihoods, as many of the OSY participants had no jobs and their businesses 

had ceased to operate. However, the program intervention did demonstrate a significant 

impact applies on the OSY’s personal development and confidence building.  Overall, the 

program intervention positively contributed to both human and institutional capacity building 
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at Southern Christian College, however the potential for program sustainability remains in 

question. 

In the pages that follow, this evaluation examines and synthesizes the data studied and 

collected to generate knowledge about how higher education partnerships can contribute to 

the promotion of entrepreneurship and workforce skills development among out-of-school 

youth.  

Literature Review 

In this section, we present an overview and synthesis of research, case study examples, 

and guidelines for best practices in entrepreneurship education are presented. Additionally, an 

overview of some of the current political, cultural and social aspects of education in the 

Philippines is provided. 

Defining Entrepreneurship Education 

Given that entrepreneurship education was one of the main activities carried out during 

this partnership, it is important to understand how this term is commonly understood in an 

international context. One perspective on entrepreneurship education from the World Bank 

encompasses the diversity of approaches and people who might participate in this type of 

education:  

Taken as a whole, EET [entrepreneurship education and training] represents both 

academic education and formal training interventions that share the broad objective of 

providing individuals with the entrepreneurial mindsets and skills to support 

participation and performance in a range of entrepreneurial activities. […] Beneficiaries 
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include both potential and practicing entrepreneurs who are traditional students 

enrolled in degree programs, early school leavers, adult learners, individuals with 

doctoral degrees, minority groups, women, and rural as well as urban populations.  

(Valerio, Parton & Robb, 2014, pp1-2).  

Other authors on the topic have found that “entrepreneurship education can help promote an 

entrepreneurial and innovative culture by changing mindsets and providing the necessary 

skills,” (Vyakarnam, 2009, p. 18). The emphasis on creating opportunities to provide skills 

towards a pathway of participation in income-generating activities was operationalized during 

the UPLOAD JOBS intervention in Mindanao for similar purposes. Attention will now turn to the 

context in which entrepreneurship education was enacted. 

Local Context 

More than 40 years of religious conflict in the Mindanao region has created significant 

challenges for its development. However, in the past 12 months, peace talks have ramped up 

and in 2010 a regional strategic framework was developed, encouraging “aspiration for peace” 

as the “foundation for growth” in Mindanao (Aquino III, 2010). Assisting to bolster this potential 

for growth in recent years, Mindanao is also the recipient of international aid from multiple 

governments, including Australia, who committed almost AUD$2m in 2013 (ABC News 24, 

2013).  

Entrepreneurship is seen as a key driver to the overall economic growth and 

development of the Philippines and as a way to help overcome challenges of unemployment 

(World Bank, 2014). The government has cited agricultural resources as one of the country’s 

greatest assets, with Mindanao as the “…biggest contributor to the country’s total agricultural 

https://openknowledge.worldbank.org/bitstream/handle/10986/18031/9781464802027.pdf?sequence=1
http://www.weforum.org/pdf/GEI/2009/Entrepreneurship_Education_Report.pdf
http://www.abc.net.au/news/2013-07-31/an-australia-boosts-aid-to-philippines-peace-efforts/4855066
http://www-wds.worldbank.org/external/default/WDSContentServer/WDSP/IB/2014/10/23/000158349_20141023134241/Rendered/PDF/WPS7074.pdf
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output,” (NEDA, 2010). The promotion of entrepreneurship and agri-industrialization has also 

been promoted as a key factor for employment generation in Mindano (ibid). 

More than 90 percent of the businesses in the country are micro, small, or medium 

enterprises (MSMEs), and these businesses provide more than 50 percent of employment in 

the region (Senate of the Philippines, 2015). Most Filipino entrepreneurs are affiliated with a 

small or medium sized enterprise (SME). Further, in the Philippines, equal rights are recognized 

regardless of one’s gender: As evidenced by the Magna Carta of Women, women hold 

significant leadership positions in national and local government, universities, business 

corporations and family business enterprises in the Philippines and 51% of entrepreneurs in 

Philippines are female (International Entrepreneurship, n.d.). 

Current State of Education and the Role of Government 

Until the recent “General Education Curriculum: Holistic Understandings, Intellectual 

and Civic Competencies” policy was passed in 2013, the basic curriculum administered within 

the Philippines education system from K- 12 was aligned to the traditional core competencies 

of Maths, Science, English and Filipino. The new policy has paved the way for social and natural 

competencies though critical, analytical and creative thinking.  In higher education, examples of 

entrepreneurship programs date back to at least the early 1980s when the De La Salle 

University offered a bachelor’s degree in entrepreneurship in 1983 and then a Master of 

Science in Entrepreneurship in 2003.  In 1999, the Asian Institute of Management offered a 

master’s degree in entrepreneurship which ran for nine years until 2008. In 2013, the 

Commission on Higher Education (CHED), adopted Enhanced Policy and Guidelines on Student 

Affairs and Services which set out a section on Economic Enterprise Development referring to 

http://www.neda.gov.ph/wp-content/uploads/2013/10/MSDF_finalforweb_2010-2020.pdf
https://www.senate.gov.ph/press_release/2015/0115_villar1.asp
http://www.internationalentrepreneurship.com/asia/philippines/
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services that would cater, but are not limited to, the economic needs of students, including 

entrepreneurial and income generating activities (CHED, 2013).  

Despite the implementation of policies, projects and programs related to 

entrepreneurship education in the Philippines, the reach of such interventions is not often felt 

strongly in places that are considered rural and largely distant from the capital of Manila; 

Mindanao is one such region. Since the early 1970s, Mindanao has been a locale where 

“…armed groups including Muslim separatists, communists, clan militias and criminal groups…” 

(BBC, 2012) have all contributed to ongoing instability. Because Mindanao has a number of 

people who practice the Muslim faith in a country where the majority of people are Christian, 

religious differences have been the source of much of this conflict.  

Additionally, high levels of social exclusion contribute to the discontent that fuels the 

ongoing conflict. Many in Mindanao are economically marginalized, with fewer opportunities to 

pursue career pathways that might help break the cycle of poverty. The most recent attempt at 

peace between armed groups in the region was a pact signed in March 2014 (Francisco & 

Mogato, 2014). However, this pact unraveled in February 2015 when the Philippines 

government sent troops to the region to rout out one of the main opposition armies (personal 

communication, 2015). Though the government has made numerous attempts to establish 

lasting peace with leaders from the region, such agreements repeatedly fail, resulting in loss of 

life and discontinuities in education for youth in the region. 

When conflicts between local armies and the government erupt, thousands of children 

are unable to attend classes on a regular basis (UNICEF, 2014). Furthermore, schools are often 

transformed into evacuation centers so that locals might seek shelter from the fighting. 

http://www.ched.gov.ph/wp-content/uploads/2013/07/CMO-No.09-s2013.pdf
http://uk.reuters.com/article/2014/03/27/uk-philippines-rebels-idUKBREA2Q0T120140327
http://uk.reuters.com/article/2014/03/27/uk-philippines-rebels-idUKBREA2Q0T120140327
http://www.unicef.org/philippines/8891_9888.html


UPLOAD JOBS FOR MINDANAO EXTERNAL EVALUATION                                           15 
 

 

Compounding children’s ability to attend school is that typhoons can strike, causing 

catastrophic damage that takes months for schools and families to recover from. Such 

conditions has hastened the increase in the number of out-of-school youth in Mindanao. Non-

governmental organizations and government agencies often struggle to sustainably maintain 

education services under such circumstances. Accordingly, when interventions are designed in 

Manila for contexts similar to Manila, the realization of such initiatives often has drastically 

different outcomes in places that face challenges like what is seen in Mindanao. One-size-fits-all 

approaches to entrepreneurship education therefore are likely to fail unless appropriately 

adapted for this context. 

Since the merger of the Bureau of Agricultural Extension (BAEx), the Philippine 

Agricultural Training Council (PATC) and the Philippine Training Centers for Rural Development 

(PTC-RD) in 1987, the establishment of the Agricultural Training Institute (ATI) has occurred. 

The Philippines' ATI is responsible for: 

1. Training agricultural extension workers and their clientele.  

2. Conducting multi-level training programs to promote and accelerate rural 

development. 

3. Ensuring that research results are communicated to farmers through appropriate 

activities.  

The ATI focuses on several major activity areas including training, extension programs, 

planning and policy, knowledge management and partnerships. It currently has 16 Regional 

Training Centers all over the country and one International Training Center on Pig Husbandry 

(ATI, 2014). Its current mandates include: 

http://ati.da.gov.ph/about/history
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1. Leading the formulation of the national Agriculture and Fisheries Extension (AFE) 

agenda and budget. 

2. Preparing the integrated plan for publicly-funded training programs in agriculture and 

fisheries. 

3. Formulation and issuance of guidelines in planning, implementing, monitoring and 

evaluating AFE programs. 

4. Assisting, in coordination with state universities and colleges, the local government 

units extension system by improving their effectiveness and efficiency through 

capability building and complementary extension activities such as technical assistance, 

training of LGU personnel, improvement of physical facilities, extension cum research 

and information support services. 

The UPLOAD JOBS partnership stakeholders also frequently work with DTI, the 

Department of Trade and Industry, and TESDA (Technical Education and Skills Development 

Authority). Outside of more formal learning environments, there has been a shift towards 

entrepreneurship education for rural workers with the government recognizing the importance 

of agricultural farming or agri-business as critical to sustainable growth. This has sparked a new 

wave of programs that target rural-based entrepreneurs including Abot Alam (DepEd, 2014) an 

initiative launched with multiple government agencies, including TESDA, and the Family Rural 

School (Gayo, 2013). 

Specifically in Mindanao, it is well recognized that conflict within the region has had a 

detrimental impact on education, with funds being reallocated away from resources and 

infrastructure into efforts to overcome the impact of continuing struggle. To this end, the 

http://www.deped.gov.ph/press-releases/deped-nyc-launch-abot-alam-program-nationwide-target-zero-osy-philippines
http://business.inquirer.net/150575/education-with-rural-development-in-mind
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country’s National Economic Development Authority has implanted a strategic framework to 

accelerate inclusive growth and reduce poverty. A peaceful and socially inclusive Mindanao is 

envisioned by 2020, with a strong, sustainable, competitive, ICT-driven, agri-industrial, and 

resource-based economy that is responsive to local and global opportunities. Investment in 

education is seen as key to achieving these outcomes (Senate of the Philippines, 2015).  

Perhaps with the ability to have most transformative impact, the pending passage of the 

Youth Entrepreneurship Act of 2014 is being championed by Senator Cynthia Aguilar Villar to 

form part of the government legislation. The successful adoption of this policy would see 

entrepreneur education inserted in the Philippines national high school curriculum. Key points 

of the Act include the implementation of enterprise incubation laboratories and creative spaces 

in schools and communities in coordination with eligible entities. Senator Villar states that the 

bill will provide information on the availability of government assistance and other training 

programs and possible entrepreneurial and financial ventures to the youth, through the use of 

website and other forms of communications (ibid).  

With two-thirds of the country's population living in agricultural areas, Senator Villar has 

called on the youth to consider agri-entrepreneurship as a path towards livelihood. While 

approximately 20 percent of the gross domestic product (GDP) and 30 percent of total 

employment is accounted for by the sector, its contribution could increase to 40 percent of 

GDP and 60 percent of total employment if the related agri-suppliers and agro-processing 

sector are included (Senate of the Philippines, 2015). This helps illustrate the belief that 

technological innovation and an entrepreneurial mindset can also propel the agriculture sector 

to greater height in the Philippines (Torrevillas, 2014).   

https://www.senate.gov.ph/press_release/2015/0115_villar1.asp
https://www.senate.gov.ph/press_release/2015/0115_villar1.asp
http://www.philstar.com/opinion/2014/10/30/1385943/villar-calls-going-back-glory-days#ixzz3TVJeN4iw
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 Additionally, in support of the national government’s agenda to alleviate poverty via 

employment and income generation, the Development Bank of the Philippines has launched 

the One Income One Product program which will encourage entrepreneurship in the 

countryside using locally available raw materials and inherent human resources, skills and 

talents, thus, spurring economic activity (Business Diary, 2014). 

With the current and future proposed policies strongly supporting entrepreneurship 

education, strategic partnerships with government at the local and national level should be 

considered to foster the sustainable development of agri-business focused programs. The 

importance of early-stage entrepreneurship education intervention is key to the growth and 

development of the country as a whole. 

Entrepreneurship Education and Curriculum  

In their research paper on the Philippines, Entrepreneurship Curriculum Framework 

Development for Global Competitiveness, Gatchalian and Lopez (2013) found that: 

Entrepreneurship in higher education offers practical application of knowledge through 

opportunity identification, prototype development, some methodical and systems 

process, which are largely organic in nature because it is output and results oriented. It 

is also an activity of self-fulfillment where one can claim ownership to the very output 

one has produced or built. (p. 96). 

Therefore the delivery of practical and hands-on skills coupled with theoretical knowledge will 

require differentiated teaching methods including “mentoring skills, insightfulness and 

sensitivity,” (Gatchalian & Lopez, 2013, p. 96). The authors go on to suggest that this is 

particularly true when instructing and guiding the digital generation:  

http://businessdiary.com.ph/3226/one-town-product-otop-credit-facility/
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“Likewise, it requires specific methods of teaching, new academic standards that 

suggest developing entrepreneurial competencies and thinking process that makes 

entrepreneurs. It is a program that requires a support system and an enabling 

environment, which are all aimed at increasing the likelihood of success among startup 

businesses.” (ibid). 

This highlights the need for flexible and dynamic training methods which stretch beyond 

‘pens and textbooks’ to ensure practical outcomes where students are able to realize the 

tangible benefits that will come from their training. In short, they should be able to link the 

theory to the practical, and apply it to real life situations.  

CHED recently integrated entrepreneurship education in higher education under the 

Republic Act No. 7722 Memorandum Order No. 17. The Act contains the standards of 

development, thrusts and compliance requirements in Policies, Standards, and Guidelines for 

Bachelor of Science in Entrepreneurship. The basic learning outcomes it requires schools and 

universities to develop are:  

a) “entrepreneurs who are motivated and knowledgeable in identifying opportunities; 

b) developing and preparing business plans; and 

c) accomplish requirements in actually starting and managing a business and as future 

employers.” (Lopez, 2012; CHED, 2005). 

When considering the success of the Act, Gatchalian and Lopez (2013) cite the following 

guidelines which include enabling features, structures or infrastructures such as: 

hiring of competent educators;  

a) inclusion or availability of a good teaching model that works;  
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b) a teaching guide that would help both educators and practitioners, in teaching 

entrepreneurship as a subject in the tertiary level;  

c) program for faculty training and development as part of resource and competency 

building or strengthening;  

d) availability or development of own teaching and learning resource materials;  

e) business incubation structure and laboratory facilities; and 

f) institutional support to welcome and build on the new pedagogy for this non-traditional 

course, as the administration refine and find its program niche in entrepreneurship. (p. 

98). 

This puts a lot of the onus on institutions to provide the right kind of resources and also 

to recruit competent and skilled teachers. Likewise, schools under the government’s jurisdiction 

are also allowed, according to its defined specialization, to devise enhanced program and 

outcomes depending on their own mission, vision, and thrusts. The entrepreneurship program 

and its courses are constantly evolving depending on the level and extent to where the 

stakeholders are willing bring it. To be effective, its management has to be as dynamic as the 

course itself (Gatchalian & Lopez, 2013). 

One of the key challenges when developing entrepreneurship training programs is the 

development of localized content. Agri-business programs should be considered as sources of 

agri-entrepreneurial curriculum content, and institutions should work to ensure that this 

content complements and integrates into existing business entrepreneurship content. 

Successful entrepreneurship curricua would have the tools in place for students to better 

http://www.kiecon.org/2013%20KIE%20Book%20LUISA-ANTONIO-LOPEZ.pdf
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understand how to maneuver through the business start-up process in addition to providing a 

focus on how students can be free thinking, analytical and risk taking (Parcell & Sykuta, 2005). 

A key to success of the educational curriculum for entrepreneurs is to ensure that beyond 

theoretical content, youth are provided with skills that will increase their chances of gaining 

long-term employment. For example, practical skills gained through entrepreneurship 

education might include bookkeeping or knowledge about how to design a business plan. Other 

vital soft skills to be gained through such education could include setting realistic expectations, 

building a network, and encouraging and managing failure. 

Much hype has been placed on the role of entrepreneurship in poverty alleviation. 

However, it is important to ensure that it is not seen as the panacea to unemployment. It has 

been documented that globally the number of startups that fail is close to one in ten. While 

Silicon Valley promotes a ‘fail fast, fail often’ culture, the implications of failure in less 

developed markets is often far more detrimental. In order to minimize risk, it is essential that 

the focus of developing entrepreneur education is not done on a sectional basis. Rather, it must 

be looked at as an end-to-end process that moves from education, to finance, partnerships to 

customers, failure to success. The importance of students creating a business ecosystem before 

‘hitting the ground’ is key and education about the pitfalls as well as the promise must form 

part of the standard curriculum. 

Youth and Entrepreneurship in the Philippines 

A number of government policies and initiatives in the Philippines target youth as the 

intended beneficiaries (Canlas & Pardalis, 2009), including those related to entrepreneurship 

education. This is because more than half of all youth aged 15-34 are unemployed (Habito, 

http://www.nactateachers.org/component/attachments/download/261.html
file:///C:/Users/RondaZG/Downloads/Labor_Policy_Canlas_Youth+Unemployment.pdf
http://193.134.194.19/wcmsp5/groups/public/---asia/---ro-bangkok/---ilo-manila/documents/publication/wcms_142966.pdf
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2009) and youth constitute a large portion of the Filipino population (Criselda, 2013). 

Nevertheless, similar to what is seen globally, opportunities for youth to participate in 

entrepreneurship are relatively limited and the experience of delivering such education is also 

challenging given barriers like the absence of mechanisms whereby youth can readily access 

startup capital, the negative attitudes of youth towards their prospects of success, and the 

inability of youth to develop a strong business plan despite gaining knowledge and skills in 

entrepreneurship (Butler, Taggart & Chervin, 2012). Based on past interventions, data suggests 

that an inclination to pursue entrepreneurship is also not readily found among Filipino youth 

and is hard to develop in part due to the bias towards formal education participation (Aldaba & 

Sescon, 2009). All of these factors combined present challenging circumstances in which 

entrepreneurship education focused on youth must occur. But in Mindanao, a region of 

ongoing conflict in the Philippines, such circumstances are further complicated. 

Education Delivery in Conflict Regions 

With challenges around education delivery in conflict areas being a concern, two 

possible strategies have been identified: decentralization and technology (Burde, 2004; 

Morpeth & Creed, 2010). Decentralization entails the transfer of responsibility for planning, 

management and resources from a central government and to local authorities and is seen as a 

way of increasing the accountability of governments to their citizens, and in improving 

transparency of government decisions. This is particularly relevant for social services such as 

education which is inherently local in its delivery. Technology provides alternative and 

personalized access to learning and information at a distance, which could enable continuity in 

education opportunity delivery. 

http://www.ilo.org/wcmsp5/groups/public/---asia/---ro-bangkok/---ilo-jakarta/documents/presentation/wcms_214663.pdf
http://home.hiroshima-u.ac.jp/cice/wp-content/uploads/publications/15-2/15-2-08.pdf
http://www.oit.org/wcmsp5/groups/public/---asia/---ro-bangkok/---ilo-manila/documents/publication/wcms_142962.pdf
http://www.oit.org/wcmsp5/groups/public/---asia/---ro-bangkok/---ilo-manila/documents/publication/wcms_142962.pdf
http://files.eric.ed.gov/fulltext/EJ853840.pdf
http://wikieducator.org/images/d/d6/Ros.pdf
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Models for Sustainability 

 

As with many educational programs, challenges around the sustainability can often 

impede their development and implementation. Some of the common challenges cited are a 

lack of integration within the national curriculum, a lack of financing, limited community 

support, limited expertise from academic staff, and limited or no support from governments 

and policy makers. 

Some examples of delivery models can be identified that show promise for replication 

with the caveat that curriculum amendments be made in order to localize and contextualize the 

content. A review of several instances of innovative but differing education delivery models 

that have shown long-term success in both a local or global context follows in this passage. It is 

intended that these models will provide a guide to assist HED when reviewing the long-term 

plans for UPLOAD JOBS for Mindanao.  

Leveraging the Philippines’ vast uptake of mobile technology, Text2Teach launched in 

2003 using an ICT-based solution to support education improvements, adopting a model of 

innovation with strong community support. The relevance of the model for UPLOAD JOBS, and 

within the national context and hopeful passage of the Youth Entrepreneurship Act 2014, is 

that it provides a link between an existing delivery channel within Filipino schools to deliver 

future content that would be developed should the Act become legislation. Learnings from the 

project also include a strong sustainability model for the ongoing scale of the service and the 

ability to reach rural classrooms. 

The project provides select schools with an ICT package that permit teachers to screen 

videos which had been previously downloaded on a mobile phone. The strength of the public-
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private partnerships, close cooperation with local decision-makers and the easy-to-use 

technologies have contributed to the overall positive impacts of the project. Such impacts 

include lower drop-out and absenteeism rates, improved performances at national 

assessments, and increased motivation. Although not exclusively focused on rural areas, 

Text2Teach manages to support rural schools in an efficient and sustainable manner.  

In order to guarantee the success and sustainability of the project, Text2Teach adopted 

a local inclusion approach and developed a cost-sharing arrangement scheme. This scheme 

seeks to enhance community ownership through financial contribution by the local DepEd 

offices and the Local Government Units4. For this purpose, visits to the regional DepEd offices 

were organized in order to explain the educational benefits of the project. These DepEd offices 

in turn acted as local advocates and supported the Text2Teach proposals which were shared 

with the LGUs. The collaboration with these LGUs remains crucial for the success of the project, 

as they provide material and financial support to the schools in their respective areas.  

Another example of an agri-entrepreneurship model in Asia comes from India. Again 

highlighting the necessity of solid partnerships, CropLife International, CropLife Asia and 

CropLife India partnered with two local organizations in the Adoni region of Andhra Pradesh. 

Their ‘Shared Responsibility’ model of sustainability uses a combination of Master Trainers, 

Local Implementers, Project Supporters and Evaluators to effectively provide training on 

Integrated Pest Management (IPM) as well as responsible use and secure storage of crop 

protection products. Over a four-year period, 45 Master Trainers directly trained 20,000 

                                                            
4 The Philippines started a process of decentralization in 1991. Local Government Units are composed of an 

executive, legislative and judiciary branches as well as an assembly. They enjoy to a certain extent local autonomy, 

e.g. they can to decide to finance school projects. 
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farmers. These farmers in turn trained an additional 81,000 farmers; a total of 101,000 farmers 

were trained during the course of the project, covering 696 training groups in 142 villages.  

Preliminary findings in Adoni have demonstrated that the training model is effective, and 

that local partnerships are vital to its successful implementation. The key measure of success 

for this model is farmer retention. Farmers have not only gained new knowledge and improved 

their practices, but are retaining and reinforcing what they have learned years after completing 

their training. Retention is achieved by reaching farmers in the field, at home and during their 

leisure time so that messages resonate throughout their daily routines. Farmer-to-farmer 

training then empowers farmers to gain an even deeper understanding of the subject matter by 

becoming educators themselves. This continues over time, spreading messages through the 

community and increasing the numbers reached (CropLife, n.d.). 

The relevance of this training model for UPLOAD JOBS Mindanao is that it leverages the 

agri-workers themselves to provide community-based training. This could be replicated by 

using those students who have been trained within the UPLOAD JOBS program to then 

disseminate their learnings via their own local community workshops. In this way, these 

students would become the ‘Master Trainers’ and grow the network of peer-to-peer trainers in 

a manner that could help achieve scale.  

TechnoServe and the MasterCard Foundation have partnered to provide the 

Strengthening Rural Youth Development through Enterprise (STRYDE) program in East Africa, a 

region with demographic and socioeconomic similarities to the Philippines. STRYDE delivers a 

comprehensive package of services including skills training, business development and 

mentoring to young people ages 18 to 30 in Kenya, Rwanda, and Uganda. Participants in the 

https://croplife.org/trainingthroughlocalpartnerships/pdfs/croplife_factsheet.pdf
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program take part in a three-month (80-hour) training program to develop life, 

entrepreneurship and career skills, followed by a nine-month follow-up program that includes 

business mentorship, employment and financial institution linkages. Participants also have the 

opportunity to apply their skills in experiential business exercises and to take part in program-

sponsored business plan competitions. The knowledge that the young women and men gain 

from STRYDE helps them identify the best economic opportunities for their skills and interests. 

A total of 7,105 young women and men have successfully graduated from the STRYDE 

program. The majority of STRYDE alumni are engaged in gainful employment. In Kenya, out of 

the 2,759 beneficiaries that have completed training, 54 percent are currently running micro- 

and small enterprises, 17 percent have found wage employment and 16 percent are in school. 

In Uganda, out the 1,692 beneficiaries who took part in the first two cohorts, 79 percent are 

running micro and small enterprises, 12 percent are in employment and two percent are in 

school.  UPLOAD JOBS Mindanao can consider the comprehensive end-to-end support provided 

by the STRYDE project to help ensure that the in-class learning outcomes are relevant upon 

successful completion and that the transition into employment is part of the package (Winter, 

2013). 

The review of academic research and entrepreneurship programs highlights the need 

for education to be an end-to-end process for maximum sustainability and impact. Following 

the curriculum and teaching methodologies ensures that the learning outcomes are the result 

of creative and innovative youth who are able to think critically and independently. The review 

of real-life case studies highlights the need for ongoing education and support outside of the 

classroom. With the current government advocating the importance of entrepreneurship in the 

http://www.technoserve.org/blog/a-stryde-forward-for-youth-creating-opportunities-in-rural-east-africa
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Philippines, along with the recent support of the DBP and proposed policy changes, the 

environment in the country is one with an aim towards enabling entrepreneurship among 

youth. It is clear that multi-stakeholder partnerships are at the center of success for such 

programs. It is recommended that engagement with the many relevant institutions, 

organizations and government bodies be leveraged in order to share learnings, resources and 

best practices.  

Evaluation Methodology 

With safety concerns due to the continued tension and firefights between the Moro 

Islamic Liberation Front (MILF) and the Bangsamoro Islamic Freedom Fighters (BIFF) in the 

Central Mindanao region in the Philippines, the evaluation methodology was adapted to 

administer data collection from Manila, Philippines.  Project partners and participants (OSY) 

met for a two-day workshop and trainers’ summit on February 19-20, 2015 in Manila; the 

capital proved to be a suitable and safe site for project stakeholders. As such, the external 

evaluators requested and received approval from HED for the appropriate travel funds to 

ensure access to the UPLOAD JOBS stakeholders, and prioritized the stakeholders who would 

travel to Manila in partnership with the UH project director and coordinator. Cost estimates 

were provided and broken down into two categories: basic and preferred data collection 

methods. Additional stakeholder interviews were conducted with the UH project director and 

coordinator in Manila as well.  Additional project staff and stakeholders from the University of 

Hawaii – Manoa were interviewed via Skype and phone after the Philippines-based fieldwork, 

enabling complementary data collection to the onsite evaluation work conducted in Manila.   
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Study Overview   

 

The following section details the elements of the study design, namely the multiple, 

mixed methods used to provide a holistic evaluation approach: case study using HED evaluation 

framework, a retrospective cohort study approach, participant observation, member checking, 

and virtual interviewing techniques. The data collection methods and management section 

details the selection and sampling techniques, construction of the interview protocol and focus 

group questionnaire, and the management of the data collection process.  Additional 

information is provided regarding the logistics and stakeholder management process that was 

required of the external evaluators in order to effectively conduct the fieldwork offsite in 

Manila, rather than in the Central Mindanao region, due to the ongoing conflict and US State 

Department travel warning in place at the time of the evaluation. 

Study Design 

 

Standards of qualitative research were employed in conducting this project. The 

University of Hawaii - Manoa and Southern Christian College assisted with scheduling 

interviews, arranging facility space, and facilitating communication with SCC stakeholders.  The 

interview protocol and focus group questionnaire was constructed to capture data relevant to 

HED’s evaluation needs. However, it was also generated to reflect the goals and objectives of 

training OSY in the Central Mindanao region as well as to build the capacity of SCC 

stakeholders. Previous instruments developed by Fellner and Sofianos (2014) for a HED 

evaluation of a JOBS project in Barbados served as a framework of adaptation.  This is discussed 
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in greater detail further in this report and the completed focus group questionnaire and 

interview schedules are provided in their entirety in the Appendix.  

Case study using HED evaluation framework.  Using a case study approach as the 

primary research strategy, the external evaluation centered on an up-close, in-depth, and 

detailed examination of the UPLOAD JOBS project, inclusive of its related contextual conditions. 

The case study evaluation method relied on multiple sources of evidence (e.g. desk review, in-

person and virtual interviews). The method also benefitted from the prior development of 

theoretical propositions in entrepreneurial education and curriculum. The external evaluators 

integrated the sub-criteria (management systems, decision-making processes, 

contextualization, logic, results, outcome level results, expansive effects, and program effects), 

guiding questions to examine the sub-criteria further, and the category coding schema of the 

HED evaluation framework to construct the tools and execution of the stakeholder data 

collection. Furthermore, this evaluation framework served as the guide for the presentation 

and discussion of findings.  All sources of data, inclusive of document review, stakeholder 

interviews, focus groups sessions, and participant observation were utilized to examine the 

efficiency, relevance, effectiveness, impact, and sustainability of the UPLOAD JOBS project.   
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Retrospective cohort study approach (historic cohort study). This methodology was 

recommended given the uncertainty of reaching OSY due to the fieldwork being conducted 

offsite and outside of the Central Mindanao region. The external evaluators collected data from 

past records and open sources to establish two groups – trained OSY versus non-trained OSY.  

In the Retrospective Cohort Study, all the events – exposure (entrepreneurial training), latent 

period (duration of time after exposure), and subsequent outcome (business start-up) had 

already occurred in the past. The external evaluators collected the data during the desk review 

and fieldwork phases, and followed-up with OSY cohorts to supplement the retrospective 

study.  

 Often used in medical studies with patients who are already known to have a disease or 

condition (NEDARC, 2012), the retrospective cohort study allowed the external evaluators to 

obtain preliminary measures of association between the entrepreneurial short-term training 

and improvement of livelihoods, as well as to offer recommendations for future studies and 

interventions. The exposure and outcome information in the cohort study were identified 

retrospectively by using UPLOAD JOBS monitoring and evaluation reports and datasets, 

reviewing OSY progress, and conducting focus group sessions.   
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Participant Observation.  Although not an original component of the proposed 

evaluation methodology for the external evaluation, this data collection method was added as a 

capacity building training observation. Leveraging the attendance of SCC stakeholders for the 

external evaluation, UH scheduled and delivered a DiSC Leadership Activity for non-OSY 

participants. This activity enabled one of the external evaluators, Dr. Fellner, to engage in 

Passive Participant Observation (one of five different types of Participant Observation) in a 

bystander role.  In participant observation, a researcher's discipline-based interests and 

commitments shape which events he or she considers are important and relevant to the 

research inquiry (Emerson et al., 2001).  The four stages that most participant observation 

research studies document are: 

1. Establishing rapport or getting to know the people. 

2. Immersing oneself in the field. 

3. Recording data and observations.  

4. Consolidating the information gathered.  (Howell, 1972) 

As a passive participant observer, the external evaluator had established rapport with 

both UH and SCC participants during the stakeholder interview process as well as through the 

sharing of meals over the course of the fieldwork, and had immersed oneself in the field by a 

thorough desk review of project documents prior to the fieldwork. The external evaluator then 

proceeded to recording data and observations of the DiSC Leadership Activity and later 

consolidated the information gathered as a component of the overall evaluation. 

Member Check.  Furthermore, the external evaluators added member checking as a 

validation strategy post-fieldwork to help improve the accuracy and credibility of the UPLOAD 

https://en.wikipedia.org/wiki/Member_check
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JOBS external evaluation.  Member checks completed after a study are completed by sharing all 

of the findings with the participants involved. This allows participants to critically analyze the 

findings and comment on them. The participants either affirm that the summaries reflect their 

views, feelings, and experiences, or that they do not reflect these experiences. If the 

participants affirm the accuracy and completeness, then the study is said to have credibility. 

These member checks are not without fault, but serve to decrease the incidence of incorrect 

data and the incorrect interpretation of data. The overall goal of this process is to provide 

findings that are authentic, original and reliable (Creswell, 1994).  According to Morse et al 

(2002), member checking is a good method to use when conducting participant observations, 

or any other form of qualitative research, because they increase data and research conclusion 

credibility and transferability.  

Member checking was conducted in partnership with the UPLOAD JOBS UH Project 

Director and Project Coordinator by sharing the findings of the external evaluation. Both parties 

reviewed the findings and provided comments and areas of clarification, and in doing so, 

affirmed the accuracy and completeness of the study. Areas of clarification included that SCC was 

the mandated choice by USAID with whom UH was chosen to work; “non-essential” personnel 

were those not considered to be key personnel for program development and activities; rationale 

for business plan competition award amounts and the subsequent reduction(s); the delivery of 

the  Cohort 4 training program in a mix of English and Tagalog; the target audience of the CAFE 

design extended beyond the OSY; occurrence of faculty trainer compensation issues internal to 

SCC; focus on training module content rather than “curriculum” was driven by the requirement 

for approval by the Filipino government for any new curriculum or curricular revisions; the 

https://en.wikipedia.org/wiki/Member_check
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addition of a la carte modules for OSY who missed a module(s) from previous cohorts, and the 

promotion of using a local agricultural products as an input. Although the member checks were 

not without fault, it certainly served to decrease the incidence of incorrect data and the incorrect 

interpretation of data for the UPLOAD JOBS external evaluation. The overall goal of this 

evaluation method was accomplished, namely to provide findings that are authentic, original and 

reliable, thereby increasing the data and research conclusions credibility and transferability of 

the UPLOAD JOBS external evaluation as it applies to entrepreneurship training and business 

planning and development efforts for OSY and programming in conflict stricken regions. 

Virtual Interviewing.  A virtual interview is any form of interview that uses information 

and communication technologies (ICTs) such as email, discussion board, and real-time chat 

(Opdenakker, 2006). It is a specific form of virtual research that enables researchers to use the 

immediacy of the internet to access participants and gather data for qualitative research 

investigations. Virtual communication has become one of the main forms of human 

engagement and is used in the transmission and exchange of ideas, experience, and attitudes. 

It follows that ICTs provide unique and inventive opportunities for qualitative 

researchers in terms of connecting with a geographically disparate group of participants. As 

such, virtual methodologies offer further practical benefits such as reduced costs related to 

transportation, site selection, and participant recruitment. Much of these costs are mitigated as 

recruitment is negotiated through email or telephone, which in turn makes apparent reduced 

travel and venue costs.  

Clarke (2000) categorizes the benefits of online qualitative research as `communication 

facilitation' and `practical and economic'. In regards to communication facilitation, online 

http://www.qualitative-research.net/index.php/fqs/article/view/175/391%3E
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methodologies provide a means of overcoming, but not removing, barriers of time zones and 

geography. Participants from various time zones and regions can participate with minimal 

barriers to their participation. Other benefits include the documentation of communication 

through technology, active participation and engagement across a variety of modes (voice to 

video to text), the possibility of authenticity and honesty in information exchanges (interviews 

and focus groups), and critical review of submissions prior to posting (if the exchanges are 

asynchronous). Further benefits include online data storage and archiving (recorded interviews, 

focus group observations, etc.), and ease of publishing and updating results online.  

With virtual methodologies, however, there are significant limitations which must be 

addressed in the particular dynamics for each research project. Some of these limitations might 

be classified as `technological,' `missing cues,' and `skewness'. Crichton and Kanash (2003) 

acknowledge the potential disruption of the non-receipt of messages, disjointed contributions, 

and the temporary nature of individual participation and online groups. In regards to virtual 

interviewing through online telephony services (e.g. Skype), the further potential exists for 

interruptions, missed meanings, and potentially disruptive disturbances all of which might 

negatively impact the interviewer/interviewee dynamic. Further, there is the removal of non-

verbal behavior or sensory cues, such as appearance, facial expressions, posture, and hand 

gestures from both the interviewer and the interviewee. Some participants do not experience 

“being in”, or being present, in the interview when it is held online as opposed to face to face. 

However, many of these limitations in virtual methodologies are inherently overcome as “little 

is left unquestioned in terms of specific data because it is necessary to ask for continual 

clarification from the participant throughout” the virtual interview (Bianco & Carr-Chellman, 
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2007). In short, the interviewer in virtual methodologies, precisely due to the absence of non-

verbal cues, is forced to ask for clarification leaving less room for ambiguity in the data. Overall, 

many of these limitations can be overcome through the selection of an appropriate virtual 

methodology that looks to balance the data collection needs to establishing the authenticity of 

the interview experience.  

Table 1 

Summary of Differences between Face to Face and Virtual Methodologies  

(adapted from Bianco & Carr-Chellman, 2007) 
 

Face to Face Telephone, Internet Telephony, or Computer 
Mediated 

Visibility of facial expressions Absence of facial expressions and body language 

Personal qualities of establishing 
rapport with the participant 

Voice tone assistance in establishing rapport 
(telephone); absence of personal contact to aid in 
establishing relationship with participant(s). (text) 

Communication is more natural to 
many people in conversation form 

Conversational tones are possible (telephone); 
conversational tones are possible, but limited (text) 

Travel time required Travel time saved 

Transcription costs incurred Transcription costs incurred (telephone); Transcription 
costs saved (text) 

Travel costs incurred Costs may be low or non-existent  

Ability to interview a limited 
number of respondents  

Ability to interview many respondents including those 
abroad, disabled, elderly, housebound, or other 
segments of the population that might find it difficult 
to travel  

 

The types of virtual interviews include structured, unstructured, and semi-structured 

interviews, in-depth interviews, focus groups, and group interviews. Each follows the same logic 

in terms of suitability of method for types of data collected (Turney & Pocknee, 2004). Internet-
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mediated focus group discussions may use different media when compared to face-to-face 

focus groups, but it is the contention of the authors that they share all but one of the key 

features of a focus group outlined by Krueger (1994) and Morgan (1988). The six key 

characteristics identified by Krueger (1994) are: focus groups involve people; they are 

conducted in a series; participants are reasonably homogenous and unfamiliar with each other; 

there is a procedure for collecting data; the data is qualitative; and, they constitute a focused 

discussion. 

The technological applications employed within a virtual methodology also inherently 

structure data collection. Further research has demonstrated that instant messaging 

applications and SMS prove useful in conducting virtual research, particularly with students 

(Hinchcliffe & Gavin, 2008).  Internet telephony, commercially best represented by Skype, poses 

significant advantages for conducting virtual interviewing as well, particularly if the 

technological infrastructure exists to support video functionality. While Janghorban et al (2014) 

suggest a considered evaluation of Skype based on its capacity for executing a research 

methodology, they do approve its use for conducting online research of the sort conducted in 

this project. O’Connor and Madge (2003) go further in validating the appropriateness of Skype 

specifically for focus groups, a data collection method of this project.  

 
 

 

 

Data collection methods and management 
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The evaluation plan was aligned with HED’s evaluation needs to gather data from 

UPLOAD JOBS project stakeholders and to assess the efficiency of external stakeholder 

engagement, relevance of external stakeholder engagement and the intervention content, 

effectiveness of the intervention, potential for lasting effects, and recommendations for 

partnership sustainability.   

The evaluation methodology was a mixed methods approach, described by Johnson et al 

(2007) as the combination of elements of qualitative and quantitative methods (i.e. qualitative 

and quantitative data collection, analysis, and inference techniques) for the purpose of breadth 

and depth of project understanding and impact. The data collection plan consisted of stakeholder 

interviews and focus group sessions, conducted both onsite and through virtual interview 

techniques with remote stakeholders. 

The data collection tools for both the virtual and face-to-face methodologies used for this 

research are provided in the Appendix, and include the following:  

 Focus group questionnaire; 

 Interview Schedule and Guide; 

 Stakeholder lists; 

 Consent and Participation Forms; and 

 Resources Consulted. 

Prior to relocating the fieldwork from Mindanao to Manila, the timeframe provided a 15-

day window to travel and conduct field site visits.  The window was considered sufficient time for 

the external evaluators to collaboratively collect data for both stakeholder interviews and OSY 

focus group sessions. However, upon shifting to conducting fieldwork to Manila due to the 
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conflict situation, the external evaluation timeframe shrunk to an 8-day window with only 3 days 

to interview 13 stakeholders and conduct 6 focus group sessions with OSY (See Stakeholder 

Interview and Focus Group Schedule for further reference). In order to accomodate the 

compressed timeframe, the external evaluators adapted the evaluation methodology consistent 

with the individual strengths of the team, with Ronda Zelezny-Green leading the OSY focus group 

data collection and Dr. Fellner leading the stakeholder interview data collection. 

Although no additional funding obligation was needed from USAID to cover the 

contingency costs, HED’s USAID/Philippines Associate Award could not accommodate any 

additional expenditures. Consequently, the external evaluators accepted responsibility for 

managing the off-site logistics and stakeholders travelling from Mindanao to Manila. Additional 

pre-fieldwork responsibilities included preparation and submission of an evaluation contingency 

budget detailing airfare, per diem, lodging, room rental, supplies, transportation, and 

interpretation service costs for the Philippines stakeholders. HED assumed the airfare, lodging, 

meals, room rental, supplies, and interpretation costs directly with the identified travel agent, 

hotel personnel, and the interpretation service provider. Dr. Fellner, in collaboration with HED, 

managed the monetary advance of the necessary per diem costs associated with contingency. 

Once onsite, Dr. Fellner managed the disbursement of funds (per diem, transportation 

reimbursement) among the stakeholders using local currency, in addition to the tracking and 

reporting of the receipt of funds to HED. 
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Stakeholder Interviews 
 

The interview protocol for the UPLOAD JOBS Project stakeholders was developed by Dr. 

Fellner and collaboratively adapted accordingly with Ronda Zelezny-Green to best meet the 

needs of Higher Education for Development (See Appendix 1). Furthermore, the instrument was 

adapted for interpreting purposes for stakeholders who were not fluent in English (See Appendix 

2).  Stakeholders answered questions regarding the efficiency of external stakeholder 

engagement, the relevance of external stakeholder engagement and the development 

intervention content, the effectiveness of the intervention, the likelihood of lasting effects, and 

recommendations for partnership sustainability.  

UPLOAD JOBS stakeholders were identified through the desk review process and 

collaboratively with HED and University of Hawaii - Manoa. Stakeholders were categorized as 

tertiary institution stakeholders, specifically University of Hawaii - Manoa and Southern Christian 

College; Out-of-School Youth (OSY); USAID Philippines, and Higher Education for Development 

(HED).   

Invitation letters were composed for each individual stakeholder detailing the day and 

time of their interview session. With the assistance of UH and SCC, stakeholders were contacted 

in advance of the fieldwork scheduled for May 15-17, 2015. UH stakeholders assisted in the 

scheduling of interviews with SCC stakeholders. The external evaluators conducted all the 

interview appointments with each stakeholder. Stakeholder interviews were scheduled for 90-

minute blocks of time while onsite in Manila. All data was digitally recorded at the time of the 

interview, and interviewer notations were made as appropriate. Remote stakeholder interviews 
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with SCC and UH were also conducted using Skype and telephone upon return from the onsite 

fieldwork in Manila.   

Prior to participation, stakeholders read a Participant Information Sheet prior to 

completing a Statement of Informed Consent (See Appendices 4 and 5). These statements 

informed stakeholders that their participation was voluntary, they could choose to leave at any 

time, and that they agreed to have the conversation digitally recorded.  Stakeholders were 

assured that their conversations and identities would be kept confidential, and informed that the 

focus groups would center on their opinions of and experiences with the training events.   

Stakeholder interviews were managed by the external evaluators. Dr. Fellner and Ms. 

Zelezny-Green transcribed all stakeholder interviews and recorded notes.  Each external 

evaluator separately coded the stakeholder interview transcriptions using an open-ended coding 

scheme allowing for themes and trends in the data to surface. This was followed by a search for 

patterns in the coded data to categorize them by similarity (things happen the same way); 

difference (they happen in predictably different ways); frequency (they happen often or seldom); 

sequence (they happen in a certain order); correspondence (they happen in relation to other 

activities or events); and causation (one appears to cause another) (Saldana, 2009).  Once 

completed, the evaluators compared coding for inter-rater reliability and integrated the coding 

schema into a comprehensive findings report. 

Focus Groups 
 

Focus group protocol for the OSY was developed by Dr. Fellner and collaboratively 

adapted accordingly with Ronda Zelezny-Green to best meet the needs of Higher Education for 

Development. The questions were further adapted for interpreting purposes for stakeholders 
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who are not fluent in English, and the format was also adapted for a more presentation-friendly 

format for OSY (See Appendix 3). The OSY answered questions about JOBS Project awareness, 

motivation to participate in the intervention, the efficiency of external stakeholder engagement, 

relevance of external stakeholder engagement and the development intervention content, the 

effectiveness of the intervention, likelihood of lasting effects, and recommendations for 

partnership sustainability.   

UPLOAD JOBS OSY (project participants) were identified through the desk review process 

and collaboratively with HED.  OSY were categorized by cohort and the regional barangay they 

reside in.  Invitation letters that detailed the day and time of their focus group session were 

composed for each individual OSY. With the assistance of UH and SCC, OSY were contacted in 

advance of the fieldwork scheduled for May 15-17, 2015.  An interpreter fluent in Tagalog and 

Ilonggo was present for all OSY focus group sessions and worked alongside the external evaluator 

(Ronda Zelezny-Green) as an accommodation for the data collection. Focus group sessions were 

scheduled for 90-minute blocks of time and conducted onsite in Manila. All data was digitally 

recorded at the time of the focus group, and interviewer notations were made when necessary.  

Prior to participation, OSY read a Participant Information Sheet; they then completed a 

Statement of Informed Consent (See Appendices 4 and 5). These statements informed OSY that 

their participation was voluntary, they could choose to leave at any time, and that they agreed to 

have the conversation digitally recorded. OSY were assured that their conversations and 

identities would be kept confidential. They were also informed that the focus groups would 

center on their opinions of and experiences with the training events.   
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Focus groups discussions were managed by Ms. Zelezny-Green, who also transcribed all 

focus group sessions, recorded notes, and coded the transcriptions using the same open-ended 

coding scheme as the stakeholder interviews.  Once completed, the evaluators integrated the 

coding schema with the stakeholder interviews into a comprehensive findings report. 

Data Analysis  

The analytical framework and interpretation of findings plan is a content analysis 

approach for the data analysis. This involves a process of transcribing and coding the data, 

followed by the identification of emerging patterns and themes in the data. Once categorization 

was completed, the findings were interpreted according to their ability to provide both 

qualitative (attitudes, significant passages and anecdotal evidence) and quantitative (frequency 

of categorizations found in the data) evidence to evaluate the following: 

 Efficiency of management processes and systems;   

 Relevance of program design;   

 Effectiveness of program implementation;   

 Impact of program intervention; and   

 Potential for program sustainability.  

Content analysis was the suggested analytical method because it fits the material into a 

model of communication; since all the data generated from this research will be transcribed 

text, there is increased confidence that the data will be relatively uniform. This analysis type 

also makes it possible to systematically explore the data to extract patterns and themes as 

wellC as to develop relevant categories from the systematic analysis; this means that the 

categories that emerge are predictable. Finally, content analysis provides criteria of reliability 
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and validity which allows us to compare these results with other studies with some confidence 

(adapted from Mayring, 2000). 

The potential weaknesses of content analysis were offset in this study by the different types 

of data being collected: desk research, stakeholder interviews, and focus groups. The patterns 

and themes emerging from one data point were triangulated across the other two data points 

leading to a more holistic set of findings.  

Study Limitations 

 

The study focused on the perceptions of and experience with the UPLOAD JOBS for Mindanao 

partnership between the University of Hawaii - Manoa and Southern Christian College (SCC) in 

Midsayap, Cotabato. The study is restricted to the JOBS stakeholders as identified by Higher 

Education for Development (HED), University of Hawaii - Manoa, Southern Christian College 

(SCC), and the evaluation consultants. Further limitations of the study include: 

1. The duration of the study was limited to the time period of February 1 – May 22, 2015. 

2. Desk review materials were provided by HED although evaluation consultants also utilized 

open source and public domain content for data analysis. 

3. Project progress reports were only be available through March 31, 2015 as the UPLOAD 

JOBS partnership will be active through June 30, 2015. 

4. Onsite data collection was limited to three business days, May 15-17, 2015. 

5. Stakeholder interview and focus group data only reflect those stakeholders available and 

willing to participate during the onsite data collection. Additional data collection gathered 

through the virtual methodology served to mitigate this limitation.  
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6. The OSY and barangay captain needed an interpreter.  SCC trainers and staff had a good 

command of English. However, because English is still a second language for these 

stakeholders, some understanding of and communication with the evaluators may have 

been impeded.  

7. Errors due to confounding and bias are more common in retrospective cohort studies 

than in prospective studies. 

8. Participant observation of a group of people or an event is never going to be the full 

description. This is because recorded data is inevitably influenced by researchers' 

personal beliefs of what is relevant and important, and also plays out in the analysis of 

collected data. 

9. Member checking relies on the assumption that there is a fixed truth of reality that can be 

accounted for by a researcher and confirmed by a respondent. 

10. The external evaluation timeframe consisted of an eight-day window with only three days 

to interview 13 stakeholders and conduct six focus group sessions with the OSY.   

11. Evaluation consultants for the UPLOAD JOBS Project were given a 14-day time period 

from the completion of fieldwork to transcribe and code stakeholder and focus group 

transcripts. 

12. Evaluation consultants for the UPLOAD JOBS Project were given a 23-day threshold to 

complete all work. 

13. The findings, conclusions, and implications of the study are limited to, and based upon, 

the analysis of the data obtained from the desk review, questionnaires and stakeholder 

interviews, and OSY focus groups. 
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Findings 

 

In order to be comprehensive in presenting study findings, the evaluation team linked 

the initial framework of human capacity building for out of school youth, faculty, institutional 

capacity building, and research initiatives to the performance objectives, project approaches, 

and project targets to fully assess the UPLOAD JOBS Project effectiveness and impact. 

Consequently, this Findings section focuses on the alignment of identified gaps in the 

development of entrepreneurship and those skills required in OSY in the Philippines with the 

original project concept, project targets and milestones for specified audiences. It also looks at 

the participants served (as detailed in the RFA) in comparison to the actual implementation and 

outcomes of project activities. Qualitative data gathered during the onsite fieldwork through 

stakeholder interviews, participant observation, and OSY focus group sessions is integrated to 

further contextualize the UPLOAD JOBS Project findings. 

Efficiency of Management Processes and Systems  

 This criterion in particular addressed the use of results-based management systems, 

partnership decision-making specifically as it related to program implementation, and the 

impact these processes had on efficient program implementation of the UPLOAD JOBS project.  

Of particular interest were areas of internal and external stakeholder and project beneficiary 

engagement, communication and relationships among project partners and stakeholders, 
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timeliness of project activities, project management (US partner institution, host country 

institution, and collaboratively), and overall program implementation. 

 

Management Systems and Processes 

The management systems and processes during the UPLOAD JOBS project was 

characterized by a desire on the part of UH to be transparent, collaborative, and consistent in 

the approach to project implementation. The ability of UH to achieve these goals was heavily 

reliant on the quality and timeliness of communications, both virtually and face-to-face, with 

the project co-leaders among the SCC faculty and staff, especially as it relates to any 

engagements with the OSY. Overall, the evaluation showed that the management systems and 

processes adhered to by the University of Hawaii – Manoa, and shared with and adopted over 

time by Southern Christian College were critical to the project’s success.  

Outcome-driven framework.  The data analysis suggests that project administration and 

award management was effective overall, particularly on the UH and SCC levels. The 

‘groundtruthing activity’ for baseline data collection appears to have set the foundation for 

stakeholder engagement and introduced the goals, objectives, and outcome-driven framework 

for the partnership. The partners made continued use of the results-based management system 

by collaboratively identifying measures and activities that could push the goals and objectives. 

UH regularly used the framework as a guide for the project and routinely related activities 

related back to project objectives.  UH was viewed as the center of activity coordination 

purposefully to achieve goals and objectives and led any adaptions or revision to the 
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monitoring and evaluation plan.  UH project staff leveraged face-to-face time together with 

project partners to deliver additional activities and further advance accomplishment of 

objectives and goals.      

 “The proposal listed the timelines and activities.  We had a groundtruthing to check with 

our SCC partners to make sure that the plan was realistic and validate goals, objectives.  

So we sat down and went through the plan activities.”  

 “At times we felt that if we were going to go there and do something, we should do 

something else to take advantage of the situation.  We realized it was a good thing to do 

so it got to be a practice.”  

 “UH people are very focused on the goals and objectives of the project, as well as the 

SCC team. The objectives serve as the guide, so we really speak to those goals.  The 

management of the two directors are focusing on how the project can accomplish its 

goals and objectives.  And ensuring that the outcomes are really those that are decided 

by everyone, all the stakeholders.”  

 “The UH also coordinated SCC and with this coordination helped us to achieve the 

objectives and goals of the program.  They were the center of coordination of activities.” 

 “UH and SCC were implementing the project per the details indicated in their work plan 

and M&E plan which were shared by ACE-HED to USAID. Project report documents 

showed that UH team is working towards goal achievement as planned, and at the same 

time taking advantages of opportunities that can widen the impact of the project. UH 

was also able to make adjustments as a response to the security situation in the project 

sites.” 
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 “Certainly, Dr. Chan as the lead in the project was very focused on the goals.” 

 

SCC also used goals, objectives, and outcome-driven framework as their  implementation 

guide and primary project management tool. The framework also served as a standard frame of 

reference and was used by SCC project leadership, staff, and faculty trainers to compare and 

evaluate SCC performance throughout the project: 

 “SCC posted all the goals, objectives up to remind them what to do.” 

 “From the start, the outcomes and objectives were presented to us. And then regularly 

we compared and evaluate our performance based on the goals and objectives of the 

project.” 

 “In all of our project implementation, or example if we have a letter to go out to the 

barangay, to the OSY, or to the administration, it is always stated “where in the goals 

and objectives of the program does this fit?”   

 “We keep track of all our objectives and goals and where we are because we have this 

PRIME report.  We report on what we have done and what we have not been able to do.  

We always keep in mind what our main goals are when we are doing activities or we are 

implementing some certain objective, is it within our program implementation plan and 

are we following what has been set.” 

 

Reported shortfalls of the results-based management system for the UPLOAD JOBS 

project was that although it facilitated project deliverables, it did not address the quality of 

training delivery. Furthermore, fiscal project management was outside of the framework and 
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the planning for sustainability of CAFE as a project outcome needed to begin earlier in the 

project:  

 “I think we made the targeted activities, but how well we did it is another story.” 

 “I think there was some question about the control of finances.  Whatever the amount 

of money that was allotted through the grant to fund the new businesses based on the 

performance of their business plan.  I think somehow it was rolled into the funds of the 

college (SCC).  There was some question as to the allocation of that.  So I’m not sure that 

was well managed.” 
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Communication and relationships among project partners.  One of the most commonly 

cited project success factors among the stakeholders interviewed was that the coordination 

and implementation of communication among project partners was both consistent and timely, 

aided in large part by virtual communication tools such as email and Skype where face-to-face 

discussions were not possible. The University of Hawaii - Manoa team often initiated, led, and 

(where necessary) maintained such communication throughout the project, embedding the 

importance of adhering to program objectives in every activity carried out. While the strong 

project stewardship exhibited by UH was mostly welcomed, the evaluation pointed to this 

leadership as an infrequent yet prominent source of tension when communication styles and 

differences between the American and Filipino stakeholders were considered. Yet, even this 

challenge seemed to be overcome by the camaraderie nurtured among the UH and SCC faculty 

and staff members who committed to delivering the project. Patience and tact were two skills 

regularly employed to ensure a smooth workflow during the UPLOAD JOBS project. 

There was evidence drawn from the interview data to suggest that communication and 

relationships among project partners was an iterative process that was largely effective. 

Stakeholders reflected on their approaches and offered suggestions on how to improve the 

project, examples of which are contained in the following sections.  

Feedback on communication and relationships among project partners proved to be key 

in the overall efficiency of the management processes and systems.  At project start, leadership 

agreed upon a set protocol among project partners: SCC communicates concerns, needs, 

milestones, successes with UH – UH communicates with HED – and HED communicates with 

USAID.   
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There was a strong sense of respect amongst the faculty and project stakeholders with 

most stating that coordination was seamless especially given the barriers of distance, language 

and security. There was openness in the culture and feeling that other members of the project 

team were available as and when needed. Good, harmonious relationships were reported 

among partners, project leadership was considered to be accessible, and trust was placed in 

leadership to resolve and program and fiscal management issues. The project team believed 

there to be genuine concern for the OSY and that staff were passionate about their work in 

international development.  Collaboration and cooperation were highlighted by as being very 

strong by several stakeholders, as is made evident in the following passages: 

 “I mean this was definitely a joint project.  It was smooth operation…It just flowed 

together quite nicely. I mean, it was an efficient use of time.” 

 “I think we all get along pretty well.  We’re an all-female staff on both sides.  When we 

get together, we’re very friendly, we care about each other’s health, family, and things 

like that.  I do feel like the staff at SCC and if they have an issue they can come to us and 

resolve it.”  

 “I think they worked together really well.  The team at SCC is really good.  The team at 

UH that Dr. Chan put together is really good, very competent, hard working.  I think that 

the distance is difficult, the conflict is difficult.”  

 “Fine, I really enjoyed working together with them.  When they had issues, they would 

send me a skype and ask if they could talk to me…So I feel because they could send me a 
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skype message that they felt safe talking to me.  I feel that the staff, that we have a 

really good relationship with the staff.” 

 “I also think, in general, that the SCC group is very amenable.  It may be cultural for 

them to agree and say yes, yes, we need to do that where in our culture we may say 

something is a bad idea.  Agreement on skype doesn’t mean it happens.” 

 “I think they worked together really well.  The team at SCC is really good.  The team at 

UH that Dr. Chan put together is really good, very competent, hard working.” 

 “Communication, like I said, some of it was a learning curve.  Skype meetings were 

scheduled regularly and sometimes there was a brownout so we had to deal with some 

technical difficulties that happen in a developing country.  Communication and putting 

things the right way, culturally, when you ask people to do things.  Like, when I would 

write to a team mate, I might just say “hey, can you get this done?” when talking to the 

Philippines you have to ask in a more roundabout, polite about it.” 

Communication was referred to as constant with the main methods of communication 

as frequent emails and monthly Skype meetings. However, email communication required UH 

to provide SCC staff with professional development in proper usage and protocol as neither 

method was regularly used by SCC prior to UPLOAD JOBS.  The time difference between 

Mindanao and Manoa was cited as a major challenge that required an adjustment period for 

SCC project staff.   DropBox was later added as a communication tool as a solution to the time 

difference, but again required the training of SCC staff for implementation and usage purposes. 

 Regular in-field trips were taken to Mindanao for face-to-face training and meetings, 

and considered to be the most efficient time spent among project partners. Text messages 
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were a key communication means used, particularly between the faculty and the OSY. 

Connection challenges with the Internet impacted Skype meetings and intermittent security 

considerations made communication and in-field trips difficult, too.  Cultural differences in 

communication were regarded as UH partners being too forward and SCC partners needing to 

seek clarification to avoid any misunderstandings: 

 “They [SCC] do fantastic work regionally but in order to tap in to international funds, 

they do need some improvement on managing projects, talking to people, working with 

foreigners, planning trips. Communication has been a work in progress but related to 

capacity building.” 

 “General effectiveness of communication has been a work in progress throughout the 

project.  It’s expected.  In my opinion it is really good for SCC capacity building too.  We 

all come from very different worlds.”   

 “So we went through a whole process of teaching them how to do email, email protocol, 

you need to answer emails within 3 days.  Even if you don’t know the answer, please still 

answer the email because that is the way we’ll be communicating.  We added the 

monthly skype calls with the whole project team, 3-4 people from UH and 3-4 people 

from SCC and they work, but the signal is not good often times and in an hour there is 

only so much you can talk about so we supplement with trips.”   

 “For any project to work that efficiently, the communication had to be good… When I 

was involved with them, it was continuous every day.” 
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 “I think really good. I think there was a lot of very good communication, given the time 

difference.  I think a lot of the communication was electronic. I think they would skype 

regularly but not always a good connection.”   

 “We had regular meetings and did Skype or telephone if there was a brownout. We 

communicate different ways. Quite regular communication but then it’s never the same 

when you see them face to face. We tried to meet face to face. Things seems to be 

more efficient that way but there is always the safety aspect. So I would slowly begin to 

say that non-essential people should not travel or we would have 2 people travelling for 

safety purposes.”   

 “Communication wasn’t bad.  The timing was that their morning is our afternoon, so we 

overlapped from 3:30-5 and that would be 8:30-10 so we could meet.  We started with 

agendas and then SCC took over.  That’s how we started building capacity.” 

Communication Tools.  UH also integrated the use of DiSC® as a personal assessment 

tool used to improve work productivity, teamwork and communication. UH and SCC project 

leadership, project staff, SCC faculty trainers, and CAFE board members completed a series of 

questions that produced a detailed report, or profile, about their personality and behavior. 

These DiSC profiles were intended to facilitate better teamwork, minimize team conflict, and 

produce more self-knowledgeable, well-rounded and effective leaders.   

Through participant observation, it was noted that UH and SCC project partners 

demonstrated a high level of comfort with one another and often joked and laughed throughout 

the training. Participants were attentive to the training facilitator and were very engaged and 

interested in reviewing DiSC profiles, their own as well as other project team members. Given 
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that this participant observation occurred after stakeholder interview data had been collected, 

the external evaluator was able to connect themes that had surfaced regarding communication 

and relationships among project partners with the four reference points of the DiSC assessments: 

 Dominance – direct, strong-willed and forceful; 

 Influence – sociable, talkative and lively; 

 Steadiness – gentle, accommodating and soft-hearted; and 

 Conscientiousness – private, analytical and logical 

The SCC Project Director identified with this style characterized by accepting challenges, 

taking action and achieving immediate results while valuing competency, action, and concrete 

results. These characteristics supported qualitative data collection in regard to project 

leadership, identification and selection of SCC staff and trainers, adherence to a results-oriented 

framework, negotiating between Academic Affairs and Research/Extension Services, and 

flexibility in responding to the ongoing security situation in the region. 

UH project leadership DiSC profiles demonstrated “I” or influence as their prominent 

style, marked with an emphasis on shaping the environment by influencing or persuading others. 

It is this style that is associated with project implementation strengths, which signals some 

concerns for project sustainability as no SCC team members identified with this style as a 

dominant trait.  Characteristics and values associated with “I” styles such as collaboration, 

coaching, group activities, and relationships were supported in the qualitative data collection in 

regard to overall project management and leadership, accomplishment of goals and objectives, 

quality of communication, leveraging of opportunities to provide additional training, and 

relationship building among partners. 

https://www.discprofile.com/what-is-disc/overview/influence
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SCC project staff and the majority of the SCC trainer profiles identified “S” as their 

prominent style, characterized by being motivated by cooperation, giving support, and 

maintaining stability; and described as calm, patient, predictable, deliberate, stable and 

consistent. These characteristics supported qualitative interview data in regard to trainer 

selection and engagement, dual appointments as faculty and UPLOAD JOBS trainers, willingness 

to collaborate, retention for the full duration of the project, communication challenges, time 

difference, reporting requirements, and the need for process improvements in personnel, 

financial management, and technology usage. 

CAFE staff and stakeholder profiles reflected “C” or conscientiousness as their prominent 

style or strength, characterized by being motivated by opportunities to gain knowledge and share 

expertise. As the CAFE is structured to engage local support and expertise specifically to provide 

business development assistance, these profiles appear to be synergistic with the prescribed 

roles and have the potential to further facilitate project efficiency and impact. 

Table 2:  Description of DiSC Profile 
 

 

Dominance 
Person places emphasis on accomplishing results, the 
bottom line, confidence 

Behaviors 
- Sees the big picture 
- Can be blunt 
- Accepts challenges 
- Gets straight to the 
point 
 
  

 

Influence 
Person places emphasis on influencing or persuading 
others, openness, relationships 

Behaviors 
- Shows enthusiasm 
- Is optimistic 
- Likes to collaborate 
- Dislikes being ignored 
 
  

https://www.discprofile.com/what-is-disc/overview/conscientiousness
https://www.discprofile.com/what-is-disc/overview/dominance/


UPLOAD JOBS FOR MINDANAO EXTERNAL EVALUATION                                           57 
 

 

 

Steadiness 
Person places emphasis on cooperation, sincerity, 
dependability 

Behaviors 
- Doesn't like to be rushed 
- Calm manner 
- Calm approach 
- Supportive actions 
- Humility 
 
  

 

Conscientiousness 
Person places emphasis on quality and accuracy, 
expertise, competency 

Behaviors 
- Enjoys independence 
- Objective reasoning 
- Wants the details 
- Fears being wrong 
 

 

Communication with SCC faculty.  Following the protocol established by the project 

leadership, SCC faculty serving as UPLOAD JOBS trainers only communicated through SCC staff, 

not directly with UH.  Consequently, project goals and objectives were communicated directly 

to deans but not to faculty. This resulted in a lack of clarity and faculty did not fully understand 

they were also beneficiaries until later in the project.  Since SCC faculty were not involved in 

any communication that did not concern them, there was no first-hand knowledge of the 

budget and it caused somewhat of a disconnection between UH and SCC faculty.  

 “Actually, when I was tapped for the project, it was not clear.  The objective of the 

project was already given to our heads, deans and principals, but to those of us who 

would be directly involved in the project, it was not clear to us… Eventually, toward the 

second cohort, we understood that we were also beneficiaries of the project, as 

teachers.”   

 “As a trainer, we were only involved in communication that concerned us.  Like 

financials, we weren’t included. Training, who are participants, who are partners, then 
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we were given information about this. No regular meeting schedule for the trainers with 

the project team or SCC team. Only if it concerned us.” 

Communication challenges. There was some concern voiced over the roles of people 

who participated in the project, as well as the hierarchy. Yet, this did not appear to be a 

common theme and the situation was effectively managed and overcome. 

 “I did feel, however, that there was a bit of a power struggle with us wanting to tell 

them how to do things because we were trying to follow USAID standards.  I felt that 

sometimes they did not always want to do that, partly because the culture and then also 

a bit of a struggle figuring out who gets to make decisions.  I also think it was a trust 

thing.  Once we felt that we could trust them to meet the objectives and some of the 

standards that USAID has, then we felt comfortable handing things over to them.” 

Another project challenge was the noted changeover of the HED point of contact. But 

again, this was overcome with the induction of a more permanent point of contact. 

 “I have observed some communication challenges between HED and UH. There were 

probably a couple of times when HED POC changed and communication became a 

challenge.” 

Transparency with pay and differing amounts paid to trainers posed an unexpected 

but noteworthy issue that created some friction amongst trainers. The situation was effectively 

managed via an open discussion process.  

 “They are paid full-time as teachers from SCC but for the project they are trainers and 

we pay them as trainers. So there was an issue where they felt there was not enough 
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transparency on how the decision was made on how much they got paid. Originally we 

thought this was an SCC issue because in the agreement as a sub-awardee they are 

responsible for all employment issues and part of their responsibilities.  But as we 

listened more to the teachers, they were becoming disgruntled and were all being paid 

different amounts. What we did was put together a plan where we calculated how 

much you got paid per module days, primary teacher paid more and secondary teachers 

paid less, calculated back pay for teachers back to the beginning and forward calculated 

through the end of the project. We were all sitting around one table and showed SCC 

and all the teachers, we hear you, here’s the plan we put together. I thought it was a 

good process to go through and I don’t think it’s standard to talk about pay.” 

From the perspective of the youth, changes in the prize money that was allocated raised 

concerns and caused confusion amongst the different cohorts. During the focus group 

discussions it arose that there were feelings of sorrow and sympathy from cohorts who 

received the higher rewards towards those in the cohorts who received less. The reason for the 

variances in prize money was not clearly known or explained to the youth who helped facilitate 

subsequent trainings for their peers. The following passages are accounts from the OSYs and 

exemplifies several instances from the data when these anomalies were raised: 

 “OSY: We have really, it’s also an issue because in our pricing, our startup capital… 

[speaks in local dialect]. 

Interpreter: Ok they are saying that the top ones are getting a lot higher amounts and 

then the lower places are small. 
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Moderator: Ok so what place were you? 

OSY: I got first place mam, 400 dollars or 16,000 [pesos]. 

OSY: 300 dollars, second place. Equivalent to 12,400 pesos.”  

 “Everybody received prizes but not the same amount….60000 first place….The second is 

50 [thousand]. 50 and 40 [thousand]….20 then 10.” 

 “16 [thousand], 12 [thousand], 8 [thousand], 5 [thousand] and two thousand five 

[2,500].” [These two statements above reflect the differences between cohorts and the 

prize money.] 

 “Since they facilitated the next batches, they [the OSYs in Cohort 1] were also surprised 

why the prize went down [for subsequent cohorts].” 

 “So [OSY] thinks that because their group was bigger and they were complete with 60 

[participants], so that’s why they were given bigger prizes.” 

 “Ok she’s saying that they were hearing some rumors because that there were only few 

[people] remaining for their group, and that people were sort of losing interest, that’s 

why they lowered the prize.” 

In contrast to the statements above, during the member checking process the 

evaluators found that the reasons for the changes in the prize money awarded could partially 

be attributed to the ways in which the OSY managed the funds once they were disbursed: 

 “Also for the prizes, the first ones were suggested by our team, however the others 

were suggested by [the] SCC team and UH agreed based on their reasoning.” 
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 “We worked with SCC to significantly reduce the business plan competition awards 

because they were not being disbursed and used in an efficient manner, and the teams 

were not being accountable to the funds. For example, teams broke up shortly after the 

training program, then had difficulty dividing the large assets. The original amounts 

were very high, and we were not seeing the money being spent properly.” 

 “Our team made the award amount very high for Cohort 1, without full understanding 

of the income trends of the region.  Our SCC staff tried to oversee each of the awards, 

but with teams in rural areas and splitting up, it didn't always work as well. Each team 

put together a budget for their award, and submitted it to SCC. For the larger items, SCC 

purchased the item and gave it to the OSY team. Some other expenses (i.e. labor, raw 

materials), the OSY were given money and made purchases themselves. For Cohort 3, 

SCC complained that the amounts were too high, and that the OSY were not able to 

spend the whole grant, and some of the spending were unaccounted for. They also said 

the difference between 1st and last prize was too high, and all the other businesses 

were not receiving any start-up funds.  Some businesses require more initial capital, 

whereas some do not.  Therefore, we reduced the award amounts, making the first 

prize a lot lower, and offering a consolation prize to all businesses. We also told them 

they can come request additional funding from SCC if their business needs it, but they 

need to demonstrate need for funding.   

To improve management, we made the decision to make all purchases for the OSY-- 

meaning that our staff had to physically purchase every single supply / pay all labor for 

around 12 businesses.  Still, we had documented cases of OSY returning their business 
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supplies to the vendor and pocketing the cash.  In cases like this, our staff had to 

confront the OSY and make them pay the amount back.  To put things in perspective, 

the Cohort 1 first prize received about $2000 USD, which is equivalent to the annual 

household income for many of our OSY, and we changed the first prize to $400 USD.  I 

could see why the OSY would complain about this change, but we made the decision to 

ensure we were responsibly spending the grant amount.” 

While the intent of this report is not to scrutinize the finances and distribution of them, 

it was an important finding and one worth mentioning not only for the obvious concerns 

around these anomalies, but also for its impact on the OSYs and their motivation levels based 

on diminishing or inconsistent rewards.   

Identification and Selection of Project Beneficiaries.  The identification and selection of 

OSY and SCC trainers was grounded in management systems that were readily identifiable by 

project stakeholders. However, stakeholders also noted elements of both of the processes that 

had implications for the overall project efficacy as it related to the Filipino culture and 

infrastructure of Southern Christian College.   

Selection Criteria and Process - OSY.  The youth selection process was run at the 

community level and rooted in local support derived from an established protocol that involved 

government officials and barangay captains. Considered imperative to project success and 

applicable with and without conflict, SCC project staff coordinated with barangay and local 

leaders in Mindanao to identify OSY in their communities and municipalities. The barangay 

would call all eligible youth together for the screening, with up to 100 youth applying for the 
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project during such gatherings. Maintaining a gender balance was often a challenge. 

Nonetheless, this challenge was mitigated by selecting girls who may not have scored high 

enough on their screening survey results but were still deemed to have sufficient potential for 

successful program completion. Both the faculty and the youth felt that the process could be 

improved through tighter screening, including targeting those youth who were more 

entrepreneurial-minded or previously experienced in business. It was believed that this would 

positively impact the participant dropout rate at the training stage and the number of OSYs 

who maintain their commitment to their businesses once launched. 

 “Ok one reason [for dropouts] is that some participants are over 25 and they already 

have families so they lose focus because they have to provide for their families.” 

 “We work with the barangay captain and the barangay captain calls all the youth that 

are within the age range and they all sit down take the screening survey.  We get the 

screening survey results, analyze them, and then select 60 OSY for each cohort.  More 

than 60 apply, sometimes 100…Screening surveys were both in English and Tagalog.” 

 “There is a selection process done.  Especially in Midsayap, this area is known for being 

a conflict area in Mindanao.  The OSY were selected through the coordination of the 

barangays, and then the barangay identified the deserving OSY to be part of the 

program.  Especially those from the most remote areas with the least fortunate OSY.” 

Once identified, OSY were gathered to complete an assessment tool developed by UH 

which was designed to select OSY who demonstrate entrepreneurial traits and conceivably may 

have a better chance of success post-training. The assessment or ‘screening survey’ was scored 

and analyzed by UH project partners, and made available in English and Tagalog.  Based on 
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survey results, UH selected the OSY training candidates and the SCC staff communicated these 

recommendations back to the barangay captains and local officials.  

Perceived limitations of the instrument as a selection tool included being patterned for 

US entrepreneurs, lack of consideration for Filipino culture, and absence of contextualization 

for Mindanao OSY.  Safety considerations also impacted OSY selection, causing Cohort 3 to take 

place in Esperanza. The identification of OSY, however, remained consistent and followed the 

same protocol in working with local officials and barangay captains. 

 “So basically, we thought that we could do a better job of selecting youth that have a 

higher probably of entrepreneurship.  So one of the students, Cynthia, developed an 

assessment tool based on certain traits on entrepreneurship, innovativeness, locus of 

control.  We administered to the community when we announced this program (before 

each training of the cohort) then we selected based on the score (there was a method 

to calculate the score) and we’d select between 40-60 and move forward to the 

training.”  
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Selection Criteria and Process - Faculty. The selection of UPLOAD JOBS trainers began 

with the identification of SCC faculty based upon the courses they were teaching (finance, 

business plan, and marketing) and their relevance to the pre-constructed UH modules. 

Interviews were conducted with faculty who expressed an interest and positive response to the 

opportunity. Although SCC faculty helped facilitate the project, their initial understanding on 

faculty project engagement was that they would be performing extension duties as part of 

requirements for SCC accreditation. UH depended on SCC to recruit the faculty to be trained 

and they remained the same ones throughout the project.  

 “Selected based on dedication to the project and to the OSY.” 

 “I think, I’m not so familiar but I know with SCC they will always pick someone who can 

really do the job.” 

 “I believe it’s because of their expertise and involvement. I know for instance 

[stakeholder] you know, is an expert in tropical agriculture. The area that [they] work[s] 

in in Hawaii is similar to that in the Philippines. But I believe it’s because their expertise 

and their involvement in similar activities.” 

Decision Making Processes 

Decision-making processes were also examined, particularly how the partnership tended to 

make decisions regarding implementation and whether the processes contributed to efficient 

program implementation. Primary decisions made to launch the project were related to the 

current infrastructure and processes of Southern Christian College.   
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Southern Christian College infrastructure.  Although leveraging SCC faculty in relevant 

content areas as UPLOAD JOBS trainers was considered to be both efficient and effective, it 

resulted in an ongoing challenge at SCC. This sis because of the required coordination between 

the Vice President of Academic Affairs and the Vice President of Research and Extension at the 

institution. As SCC faculty and contracted employees, their responsibility is to teach and serve 

their students. They report to their departmental deans who in turn report to the Vice 

President of Academic Affairs. As UPLOAD JOBS trainers, SCC faculty reported to the Vice 

President of Research and Extension. Hesitancy was described at the beginning, with SCC not 

realizing the extent of SCC faculty involvement.  What to be done was clear, but not how, and 

required decisions to be made on how SCC faculty would be involved. 

 “Our main job as a teacher helped.  This could be our part-time job, we still have our 

main duty which is teaching in the classroom.  I have 2 bosses – the academic and the 

extension.  There is no problem if the 2 masters think the same.  But if they have 2 

separate perceptions than there is problems.  You have one saying that you can only do 

your training on the nights and weekends so it will not disturb our regular classes.” 

 “We use all the school facilities, involvement of the faculty.  The faculty are under the 

Office of the VP of Academic Affairs, and UPLOAD is under the VP of Research and 

Extension.  So the moment they tried to get the faculty involved, the VP of AA reported 

that to me.  They have classes and that work must be done first! Otherwise they miss 

their classes in which case policy is student first!  We had to discuss this as a matter of 

not putting the SCC students in jeopardy.  That’s why we scheduled UPLOAD sessions on 

Saturdays or Sundays otherwise classes would be missed.  In the project proposal, one 
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of the goas is to train the capability of the faculty, so that was clear.  But the 

involvement, was not clear, how that was going to be done.” 

Project budget and financial management systems.  Decisions needed to be made 

regarding project budget and financial management systems at both UH and SCC. UH approved 

all budgetary items and participated in SCC project personnel interview and hiring processes.  

The UPLOAD JOBS project partners established an advisory board to empower and engage local 

stakeholders in program development. The only local decisions made exclusively by SCC was for 

NGO training. Team decision-making also became routine regarding change of training 

location(s) due to conflict. 

 “I don’t know exactly but an example is that we budgeted so much to pay the teachers, 

but we had to rely on our partners to pay them.  After a while, we noticed that they 

weren’t getting paid so we had have a conversation to get the faculty paid.”  

 “A bit of figuring out on who gets to make decisions.  Some power struggles.  UH made 

financial decisions and maybe was the source of any areas of tension.  We just wanted 

to make sure funds were being spent as they were supposed to be spent.  I think at first 

we micro managed that aspect.” 
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Inclusion of OSY and SCC faculty in training planning and delivery.  The training content 

and delivery of the entrepreneurship modules evolved as the UPLOAD JOBS project progressed 

from one cohort to the next. The groundtruthing activity set the baseline for content, and the 

first modules were developed by UH and represented a combination of baseline data and 

entrepreneurship best practices. Cohort 1 was delivered by UH in English and followed a Train-

the-Trainer format; SCC faculty trainers also provided interpreting support for the OSY.  SCC 

faculty delivered the training for Cohorts 2-4, adding local context to the modules. Faculty were 

given opportunities to comment on modules so that they could help improve and adapt them 

for the Filipino context.  

 “When UH and SCC conducted the first training, there were some experts who gave 

lectures to us and the OSY.  These lectures were used to transfer and relate what the 

experts inputs were to the OSY.  Same modules and same topics, but we used our 

modern tongue.  So they can understand really what the topic was all about.  When the 

experts came, we observed the OSY with their minds floating around or something 

because they did not understand.  Some of them are at an elementary level.  We 

recorded some of the lectures and used the PowerPoint presentation of the experts but 

then had to put in local language.  The first presentation they had an interpreter, but of 

course at a high level of understanding.  We facilitated and explained to the OSY.  In the 

next cohort (2), we are the ones who give the information and lectures to the OSY and 

we adjusted some of the terms and use the SCC way to deliver for them to understand 

the topics.” 
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 “UH and SCC were very consultative; they tried best to include stakeholders – parents, 

faculty, OSY, SCC president, barangay captains, etc.” 

 “I wanted to know what kind of students the OSY were going to be.  Are they going to 

be ones that didn’t graduate from high school?  Are they ones who have worked or are 

going to be familiar with the field (outside, growing crops) or are they coming from a 

large apartment building?” 

SCC faculty were in regular contact with OSY and tended to make suggestions for 

modules based upon how it was for the OSY. Although considered to be very stiff at first about 

the content, UH did allow faculty to make revisions if considered to be more effective for OSY. 

However, such changes could not be delivered without prior UH approval. Over time, SCC 

Faculty added more hands-on activities, basic bookkeeping, production, and local examples for 

OSY to better understand concepts.  UH reviewed the content contextualization during Cohort 

3 to ensure original content was still being followed. 

 “What I recommended was, for example, was that I will talk about balance sheet for ½ 

day and then a workshop (hands-on), then the following day I will do ½ day on income 

statement and then a workshop (hands-on).”   

Although it was articulated in the RFA that the OSY profile for UPLOAD JOBS would 

generally be that of a small-scale, private rural agricultural worker with some primary level 

education, possibly with some formal technical training and/or some agricultural skills learned 

through traditional agricultural practice, the provision for primary level education was not 

made in the development of the entrepreneurship modules. The irony of the UPLOAD JOBS 

project was that OSY were completing modules that were relatively advanced in nature format 
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despite many of them being at an elementary level of education.  When the OSY training was 

compared to the instruction that SCC college students receive, the college students were found 

to have more time (five months compared to two to three days) to study a topic. Furthermore, 

by virtue of being enrolled in college, the students at this level had presumably attained 

advanced academic skills.  In contrast, the OSY were given less time, many had been out of 

school for extended periods of time, and had fewer skills than their collegiate counterparts.     

 “I don’t know if the OSY can absorb everything we are teaching within those number of 

days. I wonder if they learn. Because in the college we teach marketing across several 

semesters and for them they learn it in 2 days! We have to simplify things so they can 

understand, and give them practical tips on how to do marketing. My recommendation 

would be for more time, for the time to be increased.” 

 “In conducting the cohorts, it is a really short time to give the 4 modules to the OSY. In 

our curriculum, especially in the college, marketing took 5 months in agricultural 

marketing to discuss. But of course with the OSY it is a short period of time. The outputs 

with the project are, we gave this information, and the outputs are not so good with this 

short time. Since the objectives and goals of the cohort were achieved, it is different 

with the expectation of the higher level of understanding of the OSY compared with 

those who are in school.” 

Timeliness of project activities.  Due to the required coordination between the Vice 

President of Academic Affairs and the Vice President of Research and Extension for SCC faculty 

participation as trainers, there were constraints placed on the scheduling of program activities 

to weekends and vacations. SCC faculty who participated in UPLOAD JOBS were required to 
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work around exams and events as their employment with SCC as faculty came first. Although 

challenging for project staff, it did not produce significant delays in the timeliness of project 

activities. Once SCC got used to the work flow, they felt better able to cope with time 

management. The activities conducted during vacations and weekends facilitated the training 

of NGOs and accommodated for the availability of the OSY. Personnel problems delayed the 

project activities for the CAFE.   

 “Frankly speaking, at the beginning there was some hesitancy because we did not fully 

understand why it was like this.  We didn’t know or realize there was such deep 

involvement, especially the conducting of research, presenting the outcome of the 

research, going to Manila, going to the US.  That takes a lot of time.  That was not 

realized or specified in the beginning.” “Per schedule of deliverables listed in the 

Cooperative Agreement, there were delays in project start but in the beginning of the 

last year of implementation, UH already met the minimum number of OSY trained.” 

 “As for the component of strengthening the capacity of local partners, there were 

activities which I think, if implemented earlier, would have helped a lot in ensuring that 

the CAFE and its services will be sustainable. SCC had difficulty in finding a capable CAFE 

director in Year 2.”  

 “Originally we wanted to go everything a bit faster and deliver the training modules 

within the first 6-9 months of the project and not 12-14 months so we could have had 

the initial training over.  Then, the people that we trained could become trainers for the 

next cohort of OSY.  So in terms of timeliness, I think we were behind schedule there, 
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but that’s because of external factors that we had no control over due to the increase in 

violence there. But, generally timely.” 

 “In general, we met our deadlines on time.  Although we had change plans due to 

conflict in the region so that sometimes threw us off schedule. 

Project management.  Overall, project partners believed UPLOAD JOBS to be well run, 

with occasional problems, and benefited from strong academic leadership at both UH and SCC.  

In its role as the major decision-making body for the project, UH was seen as an effective and 

approachable project leader. UH project staff maintained constant contact with their fiscal 

team due to ongoing internal fiscal management challenges, as well as challenges with HED and 

SCC fiscal management systems.  UH also experienced difficulties with getting approval for US 

faculty to travel to Mindanao because of the ongoing conflict. There was a belief that inclusion 

of higher level leadership at UH could have contributed to greater project impact. Suggested 

project management shortfalls included the monitoring of OSY businesses after the formal 

training concluded, and navigating the SCC faculty trainers’ dual roles.   

 “Efficiency went beyond program into processes and influenced more than just the 

training.”    

 “I think it was run well.  I think it’s reflective of the commitment of the participants from 

UH, SCC, and the OSY who were excited about it and engaged.  I think it was run pretty 

well.”           

 “We had a lot of impact, did a lot of things, and worked really hard and met deadlines 

no matter what.  However, I felt like sometimes maybe we shouldn’t have met our 

deadlines no matter because you want to maintain a good partnership.” 
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 “Overall, the project was run in a way that accomplished what it was set out to do.  But 

also, it was very stressful because we were moving at such a rapid pace and maybe 

contributed to turnover.  We probably could have had less activities.  Also needed to 

establish processes and work standards, and then explain to SCC.” 

 

Relevance of program design 

There was evidence drawn from the data to suggest that the program design was 

relevant to the overall intervention context. This is presented through the following sections, 

along with evidence taken from the data, under the headings of alignment with national and 

local priorities, project fidelity, and stakeholder recommendations.  

Design of program activities and trainings.  Cultural sensitivities were addressed and 

adjustments to the project were made in order to overcome challenges such as family 

responsibility as well as to align with the local priorities to overcome conflict. OSY in the US 

were described as different from OSY in Philippines, and UH relied on the SCC trainers for 

contextualization of modules. With training modules based on the US context, SCC faculty 

worked to improve and adapt the modules for the Philippines. SCC faculty also worked with 

OSY in the evening after UPLOAD JOBS trainings and augmented content with local examples to 

help enhance OSY understanding.     

 “The activities were “localized” as it adapted to the local needs/demands of market. 

Training activities were appropriate to the OSY as seen in the low dropout rates in the 

program. The team also made adjustments to address concerns of OSY such as needing 

to attend to family chores – training were shortened.” 
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 “Although this activity was designed before the USAID Country Development 

Cooperation Strategy, the goals of the JOBS for Mindanao is still aligned with the 

USAID/Philippines priority of improving peace and stability in Mindanao by empowering 

the out of school youth.” 

 “I think it was specifically designed for Mindanao, and probably more so for the 

surrounding community of Midsayap. The whole idea of UPLOAD JOBS for Mindanao 

and the idea of youth development into entrepreneurs topically is a good one.  There is 

no reason not to pursue that theme.  I think it’s a great cause and ultimately it is what 

will survive.” 

 “If I remember correctly, I think they brought in US professors 2 years ago and gave the 

SCC staff some basic training that they used to develop those modules.  I remember 

hearing conversations. I believe that after that training that the SCC staff had the basic 

information provided by these US professor and then modeled it to best fit into their 

own culture.”   

 “I believe that this noble project will really succeed or really prosper because Mindanao 

really needs peace […]. So, this is one of the needs of the, of conflict in Mindanao, or 

even not in conflict. Especially the tri people, the Lumad, the indigenous people. The 

Islam or the Muslim and Christian. We know that majority of the population in our area 

is youth, and then I cannot give exactly the figure, the percentage of the out of school 

youth and the youth that have got into school. But speaking in the number of youth in 

our area or even in our locality, so we really need to tap them for us or for them to have 

a productive time, so that they don’t waste their time in gambling, in drugs, in some 



UPLOAD JOBS FOR MINDANAO EXTERNAL EVALUATION                                           75 
 

 

other immoral or illegal activities. Ok, so it’s very helpful, beneficial project to the 

community.” 

 “The local staff and SCC faculty would work with them at night and review their work 

during the day.”  

Feedback received from several stakeholders highlighted concerns that the relevance of 

the training for a conflict-affected developing country may not have always been appropriate. 

Family interests for youth to go to school or be sent abroad to pursue livelihoods meant that 

even after completion of the training the likelihood of staying in business in Mindanao was 

reduced. Many stakeholders believed that OSY joined UPLOAD JOBS because they wanted to go 

to school. 

 “I got the sense a little bit, whether the business plan for areas of conflict is the same for 

a business plan say in New York City?  I think that even as we talked after the workshop 

among project leaders, maybe we should have been talking about micro-finance?  

They’re not going to sit down in front of a banker and ask for money, it’s going to be 

different.  A business plan is good but maybe it was geared a bit too much toward non-

conflict areas.  Maybe we missed that?”   

 “It didn’t fit for all of the youth.  A lot of them, their parents want them to work abroad.  

Even if we train them, the parents will send them abroad, especially females, get sent to 

be housekeepers in the Middle East.  Or some will get married and unable to participate 

anymore, and some have started school.” 
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 “There are OSY who joined because they wanted to go to school.  It is common to the 

Filipino to go to school because they think that earning the education, a degree, there is 

a feeling of satisfaction even if they do not go to work.  The mindset of the Philippines is 

that the ages of 10-21 is different than the OSY from other countries. So young and very 

dependent.”  

 “I think the business plan involves writing well and I’m not sure how skillful of writers 

the OSY are.  It would have been interesting to know how people who assess business 

plans all the time would have assessed the OSY’s business plans.  I got the sense that 

they weren’t complete business plans and that they were kind of sketchy.  I was left 

lacking sitting in that session thinking that it wasn’t right for the OSY.  They need 

something else to capture this, and just having the same business plan that you would 

present to a banker in America is not what they need.” 

Attention to the needs of OSY and SCC faculty.  Although the out of school youth who 

participated in UPLOAD JOBS were understood to have a unique set of barriers to education 

participation of any type, it appeared to be a challenge for project faculty and staff to gauge 

whether their contributions met the needs of the OSY. In the case of UH stakeholders, the 

inability to communicate fluently with the youth in a language they fully understood meant that 

they were solely reliant on their SCC colleagues to gather information from the OSY that would 

help identify any needs to be addressed. On the other hand, the SCC stakeholders who 

interacted the most with the youth may not have been able to periodically and informally 

assess if OSY needs were being met due to time limitations derived from the program structure, 

but also given their other professional and personal responsibilities. The confluence of both 
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these situations suggest that there was not one party responsible for gathering and analyzing 

OSY feedback on an ongoing basis. This also meant that the OSY may not have been given one 

point of contact that they could entrust to raise any needs to be addressed on their behalf.  

 “Because we don’t speak the language, we depended on the SCC staff to ensure that 

OSY needs are being heard.” 

 “When I joined the program, it is different to deal with the OSY and to deal with the 

students in the college especially in the technical.  But of course I adjusted some of my 

time and effort.” 

 “The only thing I would have suggested was to hold OSY more accountable.  Whatever 

the criteria for money given to businesses to purchase supplies to make and sell their 

products that they would have held them accountable.  They should guarantee to stay 

in business for 6 months or return durable supplies. I think there could have been better 

structure on expectations, but I’m not even sure what the expectations were.” 

 “We did the baseline assessment about what they wanted to learn (OSY and faculty) – 

used general outline of what we wanted to teach in order to lead discussion.  We did 

add classes that they wanted that wasn’t originally planned, one on soils and one on 

pest management.” 

Alignment with local and national priorities. The project concept of entrepreneurship 

training was generally considered to be of relevance to the region and it was strongly noted by 

the youth that Mindanao was resource-rich. OSY expressed ideas that by learning how to 

leverage the resources in the region, they were moving towards a more successful and 

sustainable future both individually and as a community. Project stakeholders from SCC and UH 
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also regarded Mindanao as resource-rich, particularly in the abundance of raw materials in rural 

areas. However, the agriculture module for UPLOAD JOBS was not continued throughout the 

project; the content taught shifted to a focus on entrepreneurship with agricultural products as 

raw materials. Overall, the youth felt that they the training helped to fill some knowledge gaps. 

 “Ok, so the same way it would help the out of school youth in Mindanao, it would also 

help the out of school youth in the rest of the Philippines to run their own business and 

make their own business for themselves.” 

 “Yes it’s relevant in Mindanao because a lot of people so poor. The training was just so 

helpful so lot of resources from Mindanao can be developed and livelihood in our 

community, and also helped for the, because, in the Philippines there’s a lot of 

resources just not really developed so the training in our….especially in agriculture, it’s 

really helpful for the Philippines also, especially in Mindanao.”  

 “The youth is the future of the nation and she’s saying that for Mindanao shows that out 

of school youth have a chance, so it showcases that in Mindanao the out of school youth 

get the opportunities.” 

 “The agri-entrepreneurship training for the out of school youth really helps them 

because Philippines is agricultural base and […] as Filipinos, for our practices we are only 

up to the production level. Then the majority of Filipino are already content […]. So for 

these trainings for entrepreneurship we go beyond production, so after production they 

already know how to, the post-harvest facilities, the processing, the packaging, and the 

marketing, so this, excuse me, these innovations are value-adding [and] is really the 

need for Filipino farmers […] in agriculture center.” 
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 “It really fit with Philippines.  Philippines is considered to be an agricultural country and 

there is an abundance of resources to be used.  But, there needs to be interest and 

competence.  The main problem was with the market for the products.  INTEREST + 

COMPETENCE + MARKET = SUCCESSFUL BUSINESS.” 

 “Although this activity was designed before the USAID Country Development 

Cooperation Strategy, the goals of the JOBS for Mindanao is still aligned with the 

USAID/Philippines priority of improving peace and stability in Mindanao by empowering 

the OSY.” 

 “I do think the modules were appropriate for the area.  I say that because we were 

working on another project for USAID and they seemed to want technology like a call 

center or something.  And, I don’t think that’s appropriate technology for Mindanao.  

That’s not the skill level that is available in Mindanao right now.  It is much more 

agriculture based, land based, and not as complex as Manila City.  So the Agri-

Entrepreneurship modules were appropriate for Mindanao given the status of their 

economy.” 

 

Effectiveness of Program Implementation 

The effectiveness of the UPLOAD JOBS project is presented in terms of Intended and 

Unintended Results, and framed around capacity building (both human and institutional), 

contributions towards strategic objectives by using USAID standard indicators, achievement of 

outputs and outcomes, and major factors influencing the achievement or non-achievement of 

results. 
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Intended Results 

The primary intended results of the UPLOAD JOBS project can be broadly summarized as 

strengthening the capacity of SCC to develop the job skills and to improve the livelihoods of rural, 

out-of-school youth in Mindanao.  Additionally, the partnership was intended to provide OSY 

with opportunities to gain agricultural and technical knowledge and skills that support 

agricultural entrepreneurship. The evaluation identified a number of ways in which these 

intended results for the project were realized over time, and the next sub-sections will highlight 

the manifold factors that contributed to the achievement of these results.  

Human Capacity Building (Faculty and OSY).  Several themes emerged from the data that 

suggested human capacity building as a result of participation in the UPLOAD JOBS project. Some 

of these themes included measures by the selected USAID standard indicators of outreach 

and/or extension activities and short-term training. Other themes also supported measures of 

other USAID standard indicators of curricula – new or revised, experiential and/or applied 

learning, and direct beneficiaries although not targeted by the project. Overall, a generally 

positive tone was found throughout the data in relation to these aspects of human capacity 

building for both SCC faculty and OSY. Faculty learned how to link market intelligence to OSY 

products, and participants were able to articulate the benefits they received as a result of their 

participation, pinpointing specific examples to support the garnering of these benefits. Yet, 

discrepancies and inconsistencies, as well as financial irregularity, mitigated many of these 

benefits.    

Institutional Capacity Building.  There was evidence drawn from the data to suggest that 

institutional capacity was indeed augmented as a result of participation in this project. 
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Nevertheless, some discrepancies in the feedback suggest there exists room for improvement. 

Communication between UH and SCC in one instance, and between SCC and the local 

communities from which the OSY participants were selected to serve illustrate how institutional 

capacity was indeed increased. The emphasis in much of the data was on the efficiency of the 

communication between UH and SCC despite challenges arising from security or infrastructure 

failures. 

Once SCC “took over” in communicating with the local communities to discuss the 

UPLOAD JOBS project, the process involved negotiating with the local authorities, as illustrated 

in the following passage: 

 “Ok, so teachers from SCC went to their town, so they were told about the UPLOAD 

JOBS, so they talked to the mayor. The mayor, in turn, talked to the teachers of TESDA, 

who were, at the time, already involved with OSY, so…then they talked to the teachers 

of TESDA and he was one of the students of TESDA.” 

These local communities were, in essence, incentivized to participate in the UPLOAD 

JOBS project as they would be eligible to receive government assistance, as made evident in the 

following: 

 “Ah, they are registering group of people in their bureau of rural workers and women so 

if we could register the youth for in that bureau there is a high possibility that this 

government agency could provide assistance. Once this group could establish a good 

track record in their enterprise, then this government agency can provide some sort of 

financial assistance or assistance by giving them some sort of materials with which they 
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can use to further upskill their endeavors. So, it’s good I think they are also considering 

the idea that it’s good to organize the youth in the registration period we still have to 

assist them…To keep a good track record in their business so that this government 

agency the Department of Labor and Employment can, is always looking at the track 

record of this group and that would make them eligible for support from the 

government.” 

Although the increase of institutional capacity at Southern Christian College was intended 

to be focused on rural workforce development through extension programs in agricultural 

entrepreneurship, there was also evidence of capacity building in institutional project 

management and process development for SCC that was beyond the scope of the project. 

 “The long lasting impact part I would say is the capacity building for SCC, and not just 

the capacity building for the faculty but also for project management.  That’s huge.  We 

tried to do everything we could to make sure that SCC would be set up to do more 

international projects and to become a stronger institution within the region.  In a 

region without a lot of strong institutions, that is pretty important.” 

 “There are so many learning points that I have encountered during the project 

implementation that influenced me in my working style in communicating with people 

in Hawaii, the partner institution.” 

Contributions towards strategic objectives measured by USAID standard indicators.   

As an USAID funded project, performance indicators are the measures USAID uses to 

detect progress towards the intended results of a partnership project.  USAID distinguishes 
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between standard indicators — a menu of indicators across all of the types of programs 

USAID funds for which it tries to collect data in a consistent way from all Missions — and 

custom indicators which are selected at the Mission level (USAID, 2015).  Standard indicators 

identified for the UPLOAD JOBS project and reported on in the external evaluation include 

Outreach and/or extension activities, Short-Term Training, and Short-Term Entrepreneurship 

Training. 

Outreach and/or extension activities.  Outreach or extension is any activity that 

brings the work, experience, knowledge, information, inventions, etc., of the higher 

education institution into the community with the purpose of extending knowledge to 

address local needs. For the purpose of this indicator, such activities focused on trainings, 

expert consultations, and workshops via the CAFE that occurred as a result of the 

partnership (Desk review, UPLOAD JOBS Monitoring and Evaluation documents). 

For the UPLOAD JOBS project, CAFE provided empowering outreach and extension 

services to the community, and in its current form, has been a site of ongoing support and 

assistance for OSY businesses. The emphasis not only on business knowledge but community 

relations was at least partly engendered through the post-training support offered as a 

result of the UPLOAD JOBS project. This involved inviting participants to seminars or alerting 

them to opportunities post-training, as well as displaying products created as a result of 

their entrepreneurial activities: 

 “Whenever she had a problem they made her feel like they were really going to help 

them so whenever there is an activity or a workshop or seminar they ask her to attend.” 

http://usaidprojectstarter.org/content/standard-indicators
http://usaidprojectstarter.org/content/custom-indicators
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 “And they also help her display her products whenever there is an activity or a 

celebration. So they call her so she can advertise her product.” 

This ongoing business support and assistance was inexorably linked in the data to the 

CAFE, which became a focal point for many of the UPLOAD JOBS efforts, particularly in giving 

advice, discussing opportunities or workshops. While the OSY found benefit in the CAFE and 

discussed it optimistically, the practicalities of attending the CAFE need further consideration in 

order to make it more accessible for the entrepreneurs. 

 “It’s not easy for us to get to the CAFE. It’s out of town.” 

 “Interpreter: Ok so for [OSY] it was helpful because they support him, if there’s a need 

for him to cook there, they allow him to. So if he needs to use the facility he can. So the 

only problem was it was just also the distance.  

Moderator: The distance. So how far do you all live from the CAFÉ? 

[Multiple OSY speaking] 

Interpreter: 30 minutes travel time and multiple rides. 

Moderator: And for you? 

OSY: Two rides. [Speaks in local dialect]  

Interpreter: So 35 pesos and 50 kilometers. Around 50 kilometers also for [OSY].” 

Some OSY participants received support, but for others the transportation cost was a 

significant limiting influence in the overall success of the CAFE as a social and business center. 

The data suggested that the ineffectiveness of the CAFE as an accessible focal point for 
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community activity is a significant factor in the overall success of the project, which can and 

should be addressed in future iterations of the project.  

Several stakeholders also reflected on the CAFE and its current and future role, with 

many feeling that it lay at the heart of future sustainability albeit still needing a lot of work to 

develop it further. 

 “I think you need to have social media presence. And that can be matured. Through the 

social medium and the CAFE and the website, it gives you a worldwide presence and the 

opportunities are endless […]. I mean the one thing we could do is blog and have 

newsletters about the CAFE and the entrepreneurs. But they do have some of that on 

the website, so if they increase that I think they’ll get more viewership, which would 

garner more interest in the products.” 

 “Establish a well-functioning CAFE?  We are not even at that stage, that’s the thing. We 

are helping them right now with the website, brochures, and an agreement with 

businesses so that they can have some revenues. There are three businesses right now 

that we think could have a reasonable return, so we saying that they are not moving as 

fast. CAFE needs to earn some money and make an agreement with them.” 

 “We’re still working on that right now. We had a lot of turnover of CAFE directors and 

we are now on our third director. She started about a year ago. We had a big plan for 

CAFE and then had a conversation with SCC leadership, [stakeholder], and basically 

determined that it was very important for CAFE to be self-sustaining so we redesigned 

CAFE and on this trip we are presenting to [stakeholder] for his official support.” 
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Short-Term Training.  This indicator tracks the number of Southern Christian College 

individuals (faculty and/or teaching staff, students, and administrative/other staff) who 

completed short-term training programs. Short-term trainings last less than six months. 

Completion implies that an individual received a certificate or other acknowledgement of 

completion. The location of training may be the U.S., the host country, or a third country and 

can include joint student or faculty exchange, training as part of a joint research project, or 

other training programs that are attributable to the partnership (Desk review, UPLOAD JOBS 

Monitoring and Evaluation documents). 

The evidence suggested that the training itself was effective as a mechanism for building 

capacity. The level of interaction between faculty and the OSY participants assisted in 

generating participant resiliency in completing the training, as evidenced in much of the data, 

including the following passages: 

 “During the training they were a big help to them giving them all the help they can. 

Whenever they saw a need to print something, they helped with the materials and 

everything.” 

 “The training really helped me because every time I have a problem in like, she always 

there to help solve the financial problems.” 

 “SCC puts the OSY at a high level.  They treat them like their own kids, very well. They 

talk to them a lot. And they report back to us and we make changes based upon the 

input we get from our SCC partners. As far as the trainers, we involve them in the 

trainings and we meet with them quite a bit.” 
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This consistent contact proved beneficial in allowing the participants to navigate and 

complete the training, and in some instances also provided continuity – several participants 

pointed to the fact that the individuals who told OSY participants about the UPLOAD JOBS 

project were the same ones that acted as their trainers.  

Some teachers were singled out in the data for their efforts; Dr. Chan was referred to 

with great admiration.  

 “She (Dr. Chan) inspired him. She taught them a lot of new things and also she showed 

them businesses that work, became successful.” 

 “Dr. Chan was the one who give them inspiration, so not to give up when they get 

failures […].” 

This suggests the importance of both the business knowledge and self-efficacy (the 

ability to persevere, identify, and execute learning) in the teacher/student relationship 

(explored in detail in Ames, 1992). As the focus of the project is on OSY, and judging by the 

frequency of the references, generally positive, to teachers in the data, it is reasonable to 

assume that this teacher/student relationship is critical to the success of the human capacity 

building.  

The data also illustrated discrepancies and inconsistencies in the way the training was 

approached pedagogically, contrasting the team-teaching approach with the solitary activity of 

entrepreneurship.   

 “The other thing I would do differently is that the teacher taught them as a team, and I 

always thought of entrepreneurship as individual. This teacher taught it like some are 
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more suited to be suited as a CEO, some in finance, some in marketing. I don’t know in 

this area that the team approach is good. What happened is that one would do 

everything and others wouldn’t. The team never stayed together. What we did, at least, 

was make the team from the same barangay. But then some people might leave. In the 

end, one or two take up all the responsibility. If we did it again, I don’t know whether 

we would take an individual or team approach. The team approach may work better in 

the beginning.” 

A further inconsistency involved a business plan competition where the OSY participants 

were required to develop and present a business plan, which would be subsequently judged by 

the teachers and prizes would be awarded. The criteria were loosely defined, but one criterion 

was for the OSY to present their business case in English. This was made a requirement despite 

the OSY not having been provided with any instruction in English, or without making the firm 

case that English would be needed to develop their own businesses. As a project designed to 

build employability in OSY, one would assume that this would involve localized business cases 

being communicated in local languages, yet the OSY were told the following: 

 “They say it’s ok for them that English was used because it’s the way they can 

communicate with others, maybe with customers from other countries.” 

The data also suggested inconsistencies in the number of students participating in each 

cohort, in the prize money distributed at the end of the training (discussed in greater detail 

earlierr in this report), and in the overall teaching approaches. All of these issues demonstrate 

some need for more centralized quality assurance, including for organizational training, 
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timelines, and materials. There was some disconnect between the objectives for the training as 

put forth by UH and SCC and with [stakeholder] as evidenced in the following passage:  

 “[Stakeholder] might have a different view, he came in after the project.  He keeps 

saying that he needs money, and is interested in funding “his vision.”  We get the sense 

that he does not get what we are trying to accomplish. It’s not just money given to SCC.  

He himself is an entrepreneur and has means to do it and so he might not view the 

training as important.”  

These inconsistencies should not negatively impact the overall message being 

articulated throughout the OSY focus groups and related stakeholder interviews: participation 

in the UPLOAD JOBS training produced capacity where none existed before in terms of business 

education, confidence, and resiliency to create and maintain a business. Feedback from the 

OSYs for future consideration were around the possibility of paying for the course and the 

condensed nature of the curriculum with suggestions to increase the length and add to the 

content.  

 “Moderator: Ok and so based on everything that we talked about, what 

recommendations do you have for the continuing of the UPLOAD JOBS for Mindanao 

program? If you were the chief, what would you do? 

OSY: Me, it really has a short time, like 10 days, 10 days is a very short time for a 

training.  

OSY: Add more trainings.” 
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 “The topics are enough, but the length, some of the OSY can’t catch up with the 

training.” 

 “Moderator: So, if you had to pay even a small amount to participate in the program, 

UPLOAD JOBS, would you be willing to pay, now that you have had this experience. 

All: Yes. 

Moderator: Ok, and about how much would you pay for this training? 

All: For the group, or each? 

All: Each, individual…Two thousand. 

Moderator: Ok, do you agree with this, [OSY]? And, you can afford to pay this amount? 

All: Not one time, they have to pay… [Refers to payment through installment plan].” 

Short-Term Entrepreneurship Training. In terms of short-term entrepreneurship 

training, several OSY participants were able to clearly articulate the positive benefits gleaned 

from the UPLOAD JOBS project, learning the particulars of starting a business, the importance 

of capital and how to access it, as well as technical expertise as made evident in the following 

passages which are reflective of the overall themes emerging from the data discussing the 

effectiveness of the training: 

 “So through the seminars they learned how to do business, how to find a good place for 

the business, how to set a price […].”  

 “So it helped him a lot when he was starting, during the start of the business because it 

gave him the knowledge of how to look at the market, what kind of product would sell, 
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where to sell it, too. And it taught him that the capital is not always that important. We 

need capital, but how big it is, is not as important as how to use it.” 

The positive benefits of participating in the training extended to the importance of 

developing and maintaining relationships throughout the community, a theme that emerged 

consistently throughout the data. Some participants approached these community relations as 

a social exercise before linking it through to business capacity and even networking. Some were 

able to articulate the importance of community relations as a business objective from the 

onset. 

 “I learned so through, at the UPLOAD JOBS […] how to mingle […]. […]To be more social 

(herself) because I’m very shy.”  

Unintended Results 

 

While no project ever aims to have unintended results arise, particularly if they might be 

detrimental to the overall success of the project or in some way detract from the anticipated 

project benefits. However, in the case of the UPLOAD JOBS project, the identification of 

unintended results during the evaluation yielded mostly positive outcomes centered on the 

development of human capacity among SCC faculty and the OSY. Nevertheless, a somewhat 

negative unintended result emerged as well which stemmed from the prize allocation at the 

end of each OSY training cohort. The next sub-sections will discuss these results further.  

Human Capacity Building (Faculty and OSY).   

One major unintended result that arose from the project and similarly impacted SCC 

faculty and OSY was the development of the reach of these stakeholders beyond the Mindanao 
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borders. Through the numerous opportunities that the SCC faculty had to engage with staff and 

faculty at University of Hawaii – Manoa, the capacity built was not limited to positively 

impacting their campus or extension activities in the region. In June 2015, two SCC stakeholders 

traveled from the Philippines to the United States to participate and present in a conference 

with three stakeholders from UH. The conference was held by the International Food and 

Agribusiness Management Association in Minneapolis, Minnesota, and in part focused on the 

development of a “flow of talent in the food and agribusiness sector,” (IFAMA, 2015), which is 

an area of great relevance to the activities carried out during the UPLOAD JOBS project. The 

two tertiary institutions collaborated to present on the following topics: 

1. Study to Determine the Consumer Demand for Coffee Attributes in Region XII, 

Mindanao, Philippines 

2. Consumer Perspectives on the Important Attributes of Peanut Butter: The Case of North 

Cotabato, Philippines 

3. Consumer Preferences on Handcrafted Calamansi Soap in North Cotabato, Philippines 

This opportunity for the SCC stakeholders to present rare insight into their region, their 

roles during the UPLOAD JOBS project, and most importantly to highlight the people who 

helped make the project a success was invaluable not only for boosting self-confidence in their 

professional and academic capabilities but also for providing an international stage with which 

the project’s successes could be disseminated.  

Similarly, some of the OSY who participated in the project were able to, many for the 

first time, travel beyond Mindanao to the Philippines’ capital city of Manila to share their 
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experiences and examples of their products with project leaders and important external guests. 

The visits to Manila were also a mechanism for the OSY to make purchases that would 

contribute to the development of their micro enterprises, often at a price more affordable than 

what can be purchased in Mindanao. During the focus group discussions, it emerged that the 

OSY viewed the visits to Manila as a way to change the negative perceptions that exist about 

people who come from Mindanao, a further unintended result that illustrates how the 

amplification of benefits were not contained in the region. The building of self-confidence 

among the OSY, though not a target of the intervention, was also noted as an outcome of their 

training participation, even when the businesses they started were not successful in the long 

run. In some ways, the belief that they were capable of learning agri-entrepreneurial skills was 

even more important than the ability to sustain that business over time. A final unintended 

result related to the out-of-school youth was that some who had successful businesses were 

able to make returns to school by using the income generated from their business. This is 

interesting to note since the reason these particular OSY were not participating in formal 

education was not due to a lack of motivation or desire to do so but rather a lack of funding.  

The negative unintended result that arose from the UPLOAD JOBS project was the 

feelings of financial mismanagement on the part of SCC that arose when the amount of prize 

money allocated to the OSY Cohorts beyond the first stage gradually diminished. The 

discussions that took place during the focus groups highlighted that the changes in the award 

amounts which were left unexplained to the OSY became a source of rampant speculation and 

also cultivated jealousy and a degree of insecurity among the later cohorts as to why they 

received less money than others before them. As later explained during the results of the 
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member checking process, decisions related to the prize money allocation were mutually taken 

by SCC and UH with the aim of routing out inconsistencies in how OSY spent the funds as well 

as to more accurately reflect the amount that the higher education partners believed necessary 

to start some of the businesses. While there were good reasons for the changes to monies 

distributed to the OSY, it does not appear that the reasons for these changes were effectively 

communicated to the OSY in a manner that might have mitigated the undesirable development 

of ill will and suspicion among these stakeholders. 

Institutional Capacity Building.  The external evaluators also noted unintended results 

of the UPLOAD JOBS project that contributed to institutional capacity building at Southern 

Christian College, primarily attributable to the SCC faculty serving as project trainers who 

brought entrepreneurial content and knowledge into their SCC classrooms.  Institutional 

capacity was built at the administrative level (required collaboration among the Vice President 

of Academic Affairs and the Vice President of Research and Extension Services); at the college 

level (required collaboration among the Deans of the College of Agriculture and the College of 

Business and Accountancy); and most certainly at the classroom level for the SCC students 

enrolled in the academic courses taught by faculty participating in the UPLOAD JOBS project. 

Contributions towards strategic objectives measured by USAID standard indicators.   

Like the standard performance indicators reported in the Intended Results section of 

the Effectiveness of Program Implementation, there were also Unintended Results of the 

program implementation that were also measured by USAID standard performance 

indicators of curricula – new or revised, experiential and/or applied learning, and direct 

beneficiaries. 
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 Curricula – new or revised.  This indicator tracks the number of curricula newly 

developed and/or revised with private and/or public sector employers' input or on the basis of 

market research relative to the total number of curricula newly developed and/or revised, at 

the host-country institution. A curriculum is a set of all courses that a student must complete in 

order to obtain an academic certificate or degree offered at a host-country institution (Desk 

review, UPLOAD JOBS Monitoring and Evaluation documents).  

Although not chosen as an outcome measure for the UPLOAD JOBS project primarily due to 

curriculum requiring government approval in the Philippines, data does demonstrate that 

faculty actively transferred their knowledge gained from the short-term training to their 

teaching and curriculum content to their SCC classrooms. Project stakeholders across all sectors 

cite the benefit and relevance to curriculum content that comes through SCC faculty serving as 

UPLOAD JOBS trainers. 

 “As a teacher, I was benefited from this project. I learned so many things – one for my 

career growth. If you have experiences, you can relate these to your students. The more 

you are talking, the more you are practicing and makes you an expert in your subject 

area.”   

 “For us faculty it will.  We can apply what we learned. We can share our experiences 

with our colleagues and our students.” 

 “I also used my experiences with the OSY and my experiences with the project to relate 

with teaching in the college. I used the experiences, the topic, I used the learnings. The 

learnings and the knowledge that I teach with the college to the OSY, I give some of the 

examples to the OSY from the college.” 
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 “We can use the program activities like the business plan competition that we could do 

in the marketing class at SCC, in agri-entrepreneurship seminars. Some of the strategies 

learned from the trainings will continue to be imparted to the students.” 

Experiential and/or applied learning.  This indicator tracks the number of certificate or 

degree program supported through the partnership that include experiential and/or applied 

learning opportunities (Desk review, UPLOAD JOBS Monitoring and Evaluation documents).  

Although not attached to a certificate or degree program nor chosen as an outcome measure 

for the UPLOAD JOBS project, experiential and applied learning techniques did, in fact, show up 

in the ongoing contextualization of training modules by SCC faculty. Defined as an educational 

practice of supplementing the classroom setting with work experience in the real world 

(experiential learning) and as applying classroom knowledge and skills to real world situations 

(applied learning), SCC faculty recognized the need for these components in the training 

modules to assist OSY in understanding content and applying their knowledge.  

 “What I recommended was, for example, was that I will talk about balance sheet for ½ 

day and then a workshop (hands-on), then the following day I will do ½ day on income 

statement and then a workshop (hands-on).”  

 “We do some of the field trips for the OSY with successful businesses. Exposure to 

operating small businesses. On the job training (OJT) for the OSY – particularly if their 

product was similar with that business they did job training how to promote products, 

proper display of product.” 
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Direct beneficiaries. Direct beneficiaries are host-country individuals that come into 

direct contact with the goods or services provided by the partnership. Services include activities 

such as short and long-term training and technical assistance provided directly by US institution 

to individuals from the host country (host-country institution staff, student, partner 

organizations, community members, or any other individual from the host-country 

context). This indicator counts total number of direct beneficiaries.  (Desk review, UPLOAD JOBS 

Monitoring and Evaluation documents). 

Numerous host-country individuals experienced direct contact with the training (goods 

or services) provided by the UPLOAD JOBS partnership. SCC faculty members trained by UH 

shared the short-term training provided directly by UH as the US institution to individuals from 

the host country, specifically NGOs and farmers.  Local government officials also attended as 

participants in OSY trainings, directly benefiting from the knowledge shared.  As such, the direct 

beneficiaries of the UPLOAD JOBS project extended beyond the faculty and students trained as 

part of the project. 

 “And it is not just the OSY who were trained. We also trained community participants 

from the barangay like the farmers, local officials, and single mothers in a one-day 

training.” 

Achievement of outputs and outcomes   

Establish a well-functioning CAFE.  Although the centrality of the CAFE in the 

sustainability of the program was clear, the outcome of establishing a well-functioning CAFE by 

project end will unlikely be realized. All stakeholders agreed that although an advisory board 
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and trained CAFE director is in place, it is not yet stable and needs the support and 

commitment of the SCC President to provide training and support to entrepreneurs and small 

businesses in the Mindanao region. Additional recommendations for sustainability include 

expanding the CAFE audience to more than OSY as well as creating links to local and regional 

NGOs. 

 “CAFE has to link up with NGOs who has training needs for at-risk youth. For the next 

year, hopefully CAFE, with SCC will be able to successfully receive a grant. SCC will have 

to provide support to CAFE especially in its first year without USAID funding.” 

 “I think [stakeholder] has to support CAFE and allow it to grow and not focus solely on 

revenue generation for sustainability.  You need to build the foundation first and it will 

cost money and make some capital expenditures upfront.  It’s like starting a new 

business, you’re not going to be making money right out the door. I think there is a 

bright future, but everyone needs to be on board. Everyone needs to agree that this 

program will be supported by SCC. Everyone needs to have equal input to make CAFE 

sustainable. Seriously doubt the project will continue without the leadership of 

[stakeholder] and [stakeholder].” 

 “I think there should also be more frequent interaction. Because right now CAFE meets 

only once, twice a year, once every semester. So I think if we could improve that 

meeting every quarter. Even us casual interaction to improve interaction. Even that 

would be enough to share ideas on how to improve the operation of the CAFE and to 

reach sustainability. So right now, we still, yeah, it’s at the infancy stage so we expect it 

will be hit and miss with what we wanted to do and how we want to do it.” 
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 “There needs to be full support and buy-in from SCC. We have one CAFE director now, 

but she needs more staff. We are trying to be self-sufficient, but ideally SCC would put 

more in than just the salary of the director. The other thing would be community to buy-

in but that is a work in progress. SCC is already a leader in the region already, so if they 

buy-in so will their community partners.” 

 “We are not even at that stage, that’s the thing. We are helping them right now with the 

website, brochures, and an agreement with businesses so that they can have some 

revenues.” 

 “We are just dealing with sustainability part now and the CAFE, and we don’t have time 

to examine how to strengthen the sustainability.”   

 “Maybe this is the venue for all of the products of the OSY. To cater, and monitor, and 

facilitate and to help the OSY.”   

 “Sustainability is not assured per the current set-up. The CAFE would need to receive a 

grant to continue providing services to the community. As it is now, I personally do not 

think that the community surrounding Midsayap will be able to afford the training cost. 

However, the business model, the projections and the very capable CAFE director makes 

me feel optimistic of at least the next year of operation of CAFE.” 

 “It’s like an apple tree.  Early on, we need to take care of that apple tree, make sure it’s 

watered, and make sure the weeds don’t over grow it. But after a few years, we can 

walk away from that apple tree and it will bear fruit for 100 years. I think CAFE is like 

that seedling. In very early stages and still needs attention.” 
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While this feedback regarding the CAFE is ostensibly concerned with sustainability, 

support, and representation in its management and governance, there is evidence to suggest 

the role that SCC is being expected to take in the CAFE’s operation going forward.  

Establish a lasting partnership between UH and SCC.  With respect to the ability of the 

project to help establish a lasting partnership between UH and SCC, it appears that this was one 

further positive project outcome. The friendship and mutual respect built between the SCC and 

UH staff and faculty during the project period was one where both parties saw the benefits of 

working with each other. Nevertheless, because of the frequent capacity building activities led 

by UH, there is a sense among SCC staff that if further funding were made available, they would 

be comfortable managing the project on their own, too. Yet the balance and support provided 

by UH throughout the project suggests that their involvement in the future, even if in an 

advisory capacity, would undoubtedly offer a chance to amplify any benefits that the project 

might realize. 

 “If there is another opportunity I think we have a ready partner.”   

 “We would like to see a continued partnership with UH, but if there was another 

opportunity where money came directly to SCC that could work too.” 

 “I think it is a very good program and it has made a difference in the lives of OSY.  I think 

they should maintain a partnership.” 

 “I don’t know if there will be a lasting partnership without funding.  They all had good 

relationships, so from that perspective there was mutual respect.” 
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Provision of good training in agri-entrepreneurship. A shift in focus was noted during 

UPLOAD JOBS in that the training content became less agri-entrepreneurship oriented, instead 

focusing on broader entrepreneurship skills. This direction change detracted from the ability to 

further localize content since OSY were not required to engage in a business activity that 

involved local crop agricultural production as an income generation pursuit. Moreover, agri-

entrepreneurship training delivery success would have been negatively impacted further by the 

balancing act youth engaged in with their ambitions to make returns to formal education in 

opposition to the willingness to take up farming as part of a new business venture. 

 “Getting trained and applying what you have been trained are 2 different things. You 

will only realize how good the training is when they are reaping the fruits of what they 

have been trained in.” 

 “I think the training on feasibility study, the participants are just focused on food 

production.” 

 “Everything was agriculture related just because of the region. Some of the OSY 

business have nothing to do with agriculture though. Maybe they’re just not interested 

in agriculture? All are food related and have to do with local crops, but some of them 

are not thinking directly to the farm. You can’t control what the youth are going to do. It 

has not all been production. That was done because we identified weaknesses in areas 

like marketing, finance, and more basic entrepreneurial concepts and focused on those 

and not so much on the production side.” 

 “Maybe it’s reflective of the OSY we attracted who didn’t have land resources so they 

didn’t have land to farm, or maybe the farmers didn’t have time to do entrepreneurship 
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because they needed to be in the fields to farm. Not being able to take off for a week 

and go to Manila. I’m not sure what caused that shift – it wasn’t about growing papaya 

or banana but more about processing bananas. They were buying bananas from the 

village.” 

 “I think it did well. Some of the caveats are that as the project evolved, as the OSY 

evolved, some of the modules may have needed to change. Maybe the OSY evolved 

faster than the training modules. Maybe we can have responded faster – we were 

getting OSY who wanted to value added products and make soap. We need to get 

someone in who makes soap and not someone who grows the coconut oil to make the 

soap. So maybe that’s where we could have been more responsive.” 

 “In most of the cases, all the products were agriculturally connected. It was all food 

products. There was no farming component. But I could see where they could align an 

agricultural component from production standpoint with entrepreneurship but I could 

also see a separation. All food (agriculture) but no production (farming) component. 

When I was there, all was a finished product focus.”  
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Help SCC offer more trainings. The capacity building transformation that the SCC faculty 

experienced was effective in enhancing the institution’s status among the wider Mindanao 

community. Nevertheless, and related to project sustainability, if SCC might want to offer 

specialized agri-entrepreneurship trainings to the community beyond the out-of-school youth, 

they would encounter issues of affordability that may be impossible to surmount. Because of 

this, while in theory SCC might be able to offer additional trainings as an outcome of this 

project, the on-the-ground realities suggest that participants may be unwilling to pay for the 

service, even if it helps them to generate an income. 

 “…..The project elevated SCC’s reputation.” 

 “Maybe this is new venue for others who are interested in entrepreneurship so the 

CAFE would extend these services to the community. But in the Philippine culture, if you 

are going to ask for the services, we ask if it’s free, and if it’s not free then they don’t 

want it.”   

 “I don’t have any evidence of this, but in general educators are excited about learning 

new things and we bring them back to the classroom.” 

 “If SCC markets the entrepreneurship program through CAFE and more effectively than 

what they are currently doing, I think it would give SCC a lot more exposure, hire more 

staff, generate revenue, and establish/expand partnerships.”   
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Changes needed to be made due to the ongoing security situation in Mindanao.  The 

security situation in Mindanao not only affected the project evaluation scope, but also 

periodically necessitated adjustments to the UPLOAD JOBS program of activities. Because of US 

State Department travel warnings, the UH stakeholders (including those beyond the main 

project implementers) were not always able to move where they might need to be in 

Mindanao. This meant that SCC was often responsible for performing site safety assessments as 

well as guarding the UH stakeholders when they did visit to ensure that no harm befell them. 

Additionally, the timings of course delivery and activities were often changed when the conflict 

was likely to prevent OSY participation. 

 “There was the first training and then we began to realize that because of the conflict in 

the region and that some OSY just couldn’t come back. So we began to see that we 

weren’t working in a regular situation.” 

 “We pretty much relied on our partners if it was safe to travel […]. We always ask them 

if it’s safe to go to the airport. If it is safe for them, it is safe for us too.” 

 “It affected the project in a way, the communication. Cohort 3 was conducted in 

another province, we cannot easily – the OSY do not have easy access to us because of 

the distance. The other cohorts, they can find us in school and talk to us if they need 

coaching.” 

 “So, we had to decide properly where the venue of the training would be. That was 

major at meetings. Where we were going to have the trainings. USAID wanted it in 

different provinces in Mindanao, not just Midsayap, but because of peace and order 

that was the number one constraint in the project.” 
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 “So far in the Midsayap areas where SCC is located, there are no changes if there is 

conflict. But of course our activities were affected sometimes because of the conflict. 

The OSY could not attend the workshop or there were some of the businesses affected 

because of the conflict. One OSY, if there is conflict, then she will stop her business 

because she gets her raw materials from an area of conflict.” 

 “There are also times when USAID representatives came so we had to coordinate 

everything with UH, the policemen, the military, etc., and then they did not come 

because of security issues. That happened twice and we prepared so much. Then we 

have to tell the mayors, local people that ‘we’re sorry, we’re sorry, they are not coming’. 

I think our security issues are really bad. Especially during certain months of the year. 

The US Embassy will say not to go near. There are many times we had to transfer our 

venue, our training because they could not come to Midsayap or Cotabato.” 

 “Rate of spending is also low, with the Cooperative Agreement registering a huge 

pipeline in USAID financial system. But this is not because implementation is too 

delayed – mostly because there were activities such as deploying U.S. professors in 

Midsayap (components that would incur substantial portions of the project fund) that 

were not implemented because of the security situation in Mindanao.” 

 “The conflict made it difficult to reach out to some of the barangay captains who were 

farther from the road and farther into areas of active conflict. So, I think it shrunk the 

area we could work in or draw from for OSY. Effects on the project were the types of 

OSY – less diverse.” 
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 “We did not get OSY from all local areas that we wanted to because of conflict in the 

area so it wasn’t safe to go. We wanted to get OSY from farther out from SCC, but the 

compromise we made was for OSY closer in.” 

Influential factors in achievement of results 

Perhaps the most important positive factor of influence for this project were the people 

involved and committed to making a difference in the lives of the out of school youth. A 

number of stakeholders commented how the dedication and willingness to help that was 

exhibited gave participants a positive outlook on how the project unfolded. Furthermore, the 

strength of the partnership and collaboration among the two tertiary institutions involved 

meant that identified issues could be resolved relatively quickly through direct and frank 

communication. Flexibility was a characteristic that project stakeholders adopted to help 

sustain successes, in addition to seeking strategic partners like TESDA who could help guide the 

project to make a difference in the OSY’s lives. 

 “The passion for people doing it. Sometimes I see people doing international work and 

their heart isn’t in it. That to me is the capacity building for the US and for the 

international partner.” 

 “On both sides, we have good leadership and working teams. Despite the security 

situations, our teams were able to find new situations, implement them, and adapt 

basically. And we were able to do more than what was expected of us in terms of 

activities, in a very cost effective manner.”   
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 “The external experts were a very good thing. We were able to update and have access 

to the latest information. The experience shared by the experts with our trainers. They 

were able to impart also to OSY.” 

 “It helped that Dr. Neyra is persistent in following up support from partners, with 

guidance from UH.” 

 “The drive and commitment of the partners, Dr. Neyra, SCC trainers. There was such a 

commitment to the OSY, to their area.  It really contributed a lot to the success. The 

partnership. Dr. Chan’s commitment, wanting to succeed and do well, and have positive 

impacts. That was a real factor of what contributed to the success of the project. A lot of 

good people involved.” 

 “I think we spent a lot of time going back and making sure the activities were aligning 

with what we said we were going to do. That really helped keep us on track, and 

highlighted where we weren’t on tack. The fact that we did that and presented to each 

other in a formal presentation, I felt, makes you think about it. It was really useful. And 

then in terms of effectiveness, just going over there and having a lot of projects planned 

and sticking to the timeline helped.” 

Influential factors in non-achievement of results 

The mitigating factors that limited the success of the UPLOAD JOBS project were evident 

in the data as well and cut across all the stakeholders (UH, SCC, OSY). Many of these mitigating 

factors emphasized both the importance of localized cultural and communication practices. The 

Filipino mindset was described as different as other people because of their economic status. In 
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the United States, entrepreneurs are perceived as willing to spend. In the Philippines, there is a 

preference to do things on their own and without asking for professional advice.   

 “On the UH side, a lack of understanding of what Mindanao really is for our faculty, our 

project team, graduate students. It is such a complex place. You just can’t go in and do a 

project.  You have to understand some much history to do the project. The culture, the 

way people think. It’s very different than the rest of the Philippines and a lot is not 

published about Mindanao.” 

 “Some of the ineffectiveness, the power struggle and trusting each other, especially 

financially, required monitoring. So I think there was some frustration over that and I 

think also that maybe spending more time in the beginning why things are important 

(logistics, etc..) could have helped clear things up in terms of effectiveness, 

communicating why getting a CAFE director. Also the expectations of how stressful it 

was going to be for those 10 days.” 

 “The second phase of empowerment of people – putting into practice the knowledge 

gain and manifested in the economy. I think that is what is missing. If this could be 

realized through CAFE, that would be nice. Seed money was too small for the OSY 

businesses.  Also, supervision of OSY businesses was not emphasized, also a deficiency. 

Also, it takes months to realize income for the OSY. Those who did, decided to go to 

school.” 

 “Security. There were so many times that we wished we could have reached more, done 

more, nut because of security matters our hands were tied.” 
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Extenuating factors beyond the scope of the project (particularly the conflict that 

sporadically arose in the region) generated constraints to the success of the project and 

hindered the portfolio of entrepreneurship training.   

 “I think that maybe the non-achievement, the conflict came in and limited our access to 

certain communities so we started having to give up some of our goals around balance 

(gender, religion) and I think that was conflict related. Another limitation was that we 

didn’t know the area or recognize the constraints that the culture would play and it did.” 

Some evidence suggested the need for research on OSY participant motivation, 

including what might compel them to go into business, their age, and the level of maturity they 

possess to realize these motivations.  

 “So I think it’s one thing that we have to look into so we are able to know what are, 

what are the contributing factors? Why the out of school youth were not really that 

convinced to go, well not everybody were really convinced to go into business despite 

these kind of opportunities that were given to them? So I think, yeah, that’s one area 

that should be looked into.” 

 “Sometimes it’s an isolated case. Like, for example other youth is not yet matured, so 

the earth will never go to other matters. So maybe that’s one of the factors that affects 

the program, but we are really trying to address the matter.” 

Throughout this evidence, we see not only a critique of the program or its execution 

that led to a mitigating result in the overall intervention, but we also see suggestions for 
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improvement, many of which are synthesized in the conclusions discussed later in this report. 

Numerous stakeholders cited the need for monitoring OSY businesses. 

 “Lack of monitoring and regular contact with OSY businesses. Don’t let them just 

wander off, remember these are 18-19 year old kids. They need structure. It should be 

part of finishing the cohort. This was the piece that was missing. The ones that have 

continued seem to have regular contact.” 

Improvement of Livelihood and Incomes  
 

While a goal of the project was to help the youth create and sustain a profitable agri-

business, at the time of the evaluation it was found that most of the businesses the youth 

created were not operational, the youth were still unemployed whether via a sole enterprise or 

otherwise, and/or the businesses started were generating very limited income. Despite these 

shortcomings in the impact on the financial well-being of the youth, there was a great and 

equally valuable positive impact on their livelihoods as it relates to their ability to make returns 

to education or to contribute to the improvement of circumstances for their families. 

 “Some of them started their business.  It is really common in the Philippines culture is 

that if you have income, the first thing you do is renovate their house, they purchase 

some appliances.  This happened with some of the OSY.  One of the OSY sold his 

products and sent his brother to school.  Before he asked the support of his parents for 

an allowance but now he is the one to support his own needs for allowance and going to 

school.” 
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 “So the ones I’ve worked with and seen, it has improved their livelihood and income.  

Their livelihood, some have become non-OSYs and have returned to school and I think 

that is attributable to “oh, maybe education is a good thing.”  And so they’re no longer 

OSY because they’ve gone back to school and it may not be immediate but improves 

their livelihood in the future.” 

 “Very big for confidence building.  And then what was unexpected was that some 

enrolled in school.  I would say that it wasn’t directly that someone was going to open a 

business, but I think it will improve their livelihood over time.” 

Improvement of SCC Extension Programs  

Project contributions to the improvement of SCC’s extension programs included that 

SCC faculty were able to expand the reach of the agri-business and entrepreneurship teachings 

to areas of Mindanao that were most pointedly affected by the ongoing conflict. In this respect, 

the enhancement of SCC faculty skills did not just benefit OSY but also as an expansive effect in 

which the skill development was leveraged to impact people beyond the intended project 

beneficiaries. This additional work above and beyond the project scope contributed to the 

perception of the SCC faculty by other project stakeholders as dedicated and hardworking. 

 “It is really helped SCC especially in the extension program because the needs of the 

extension program to reach the community.  Especially in the conflict areas, the 

barangays in Midsayap and North Cotabato.” 

 “Especially SCC’s outreach and their ability to deliver.  I think it enhanced what was 

there to begin with.  Fertilized it and made it grow better.” 
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 “I think they were using this to gain a signature hold on entrepreneurship for future 

cohorts. We actually talked about the need to market this better as a signature part of 

their agricultural education program.” 

Improvement of Training Modules  

Time proved to be the most requested area of improvement that could be made to the 

training modules that were delivered to the out-of-school youth. A wide swath of the project 

stakeholders who participated in the interviews and focus groups felt that certain components 

of the training were rushed, adding to the desire to have a longer engagement with the 

materials used to help the OSY develop entrepreneurship skills. Time as a factor to improving 

the training delivery was also manifested as a recommendation related to the age of the 

participants. Project stakeholders recommended that a more rigorous OSY participant selection 

process be undertaken in future implementations so that older youth who are more likely to 

commit to the project for a longer period and to put in the work needed to become an 

entrepreneur can be included. Yet, further localization of the training content was also 

requested as a means to help the OSY better related to the material. 

 “I think the constraints with the time, because the first one was 12 days and that was 

too long which is true.”   

 “If we did it again, I don’t know whether we would take an individual or team approach.  

The team approach may work better in the beginning.”   

 “Sales management is the topic.  Before of the limited time, only the main points of 

marketing were discussed.  And this is related to the sustainability of their business.”   
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 “As I observed common in the OSY was that they are not mature enough to engage in a 

business.  Number 1 in their mind is to go to school.  Maybe identify those who are OSY 

who are a single mom or single dad.  They may be interested in it as their source of 

income.  The OSY mindset, after you have the opportunity or choice, do you want to go 

to school.” 

 “Change the age to older OSY.  Target should be unemployed rather than OSY.  It limits 

those who are older than 24 years.  Training modules need to include the application of 

knowledge.  It is not enough to equip them with knowledge.  Starting and sustaining 

businesses does not happen overnight.” 

 “For the training modules, I guess it’s good enough. But, in my opinion, I guess we will 

add activity to, for example to study tool. Or, study tool, like for example we will bring 

the OSY, we will bring the OSY to the successful farm, successful processing plant, 

successful entrepreneur, or what else. Successful farmer.” 

 “I’m not sure how SCC trainers have adapted them, but as an initial content deliverer I 

think we should have known about the kind of OSY and the environment they would be 

working in to gear the training toward that.  There is a lot of pest control in processed 

goods.  We don’t like insect parts or fungus in our foods. There’s contaminant and food 

safety issues.  All through the value chain there can be these different modules. 

Tailoring those modules to where in the value chain the entrepreneurs are working 

would be important.” 

 “Include maybe 50-80 hour module on life skill that will teach sanitation and hygiene, 

leadership, civic education, community engagement, peace values, etc.” 
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 “All through the value chain there can be these different modules.  Tailoring those 

modules to where in the value chain the entrepreneurs are working would be 

important.” 

 “Clearly the sales and also product selection.  Some of these OSY chose a product where 

there was already market saturation.” 

 “I would try and do a project that had the same amount of material over a longer period 

of time.  I know that they tried to break it up so OSY could go home.  I just think in order 

for OSY to really, really get materials, it is like a semester long course.” 

 
Project Fidelity 

It was overwhelmingly felt that the project was implemented to its original design with 

project amendments only increasing the amount of effort and dedication to its success – and 

always for a good and valid reason. The variance that did surface in terms of project fidelity 

could be attributed to the change away from the agri-entrepreneurship focus of the original 

RFP. 

 “Yes, even more than the original design because we are doing different things. We 

heard from [stakeholder] that we need leadership, so we quickly responded and said 

let’s do it. We could have one program and do it for OSY and non-OSY. Or I can come in 

and say no, they need more and we need to be adaptive. We added DISC assessment for 

non-OSY but a more simplified version on leadership for OSY.” [Exchange noted 

following the external evaluation while in Manila.] 

 “Yes, when strayed it was for a good reason and a result of having learned something.”   
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 “Initially, yes, and then as the on the ground situation changed and we had to make 

decisions – we can’t travel to Mindanao so that means we can’t hold the trainings at 

SCC, so what do we do? Do we just stop, abandon the project? How to we modify? How 

do we move forward?  The intent was to follow the objectives and follow the plan but 

the overarching conflict modified it. The intent was there, initial steps were according to 

the original design, but then big outside things happened.” 

 “I believe they are really sincere in doing the project. I just don’t know on the part of the 

youth. But on the part of the implementers I know they are very sincere.” 

 “Yes, and I know that we had more activities then we had planned. Part of it was that 

we had more money at the end of the project then we had planned. The February 2015 

workshop was not in the original plan, the sales training was extra, and the trip here for 

the leadership training is extra.”   

 “For cohorts 2, 3, and 4 we were more focused on the entrepreneurship but not much 

on the agricultural aspect.” 

 “Yes, even more than the original design because we are doing different things.” 

 “I think we are close to the implementation even if we would have liked to done more. 

Staying true to the implementation caused us to forego other solutions that came up 

when we were implementing.” 

 “I guess so but eventually the end of 2014 some OSY were not from conflict-stricken areas.” 
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Discussion 

This discussion is presented in relation to the stated objectives for the UPLOAD JOBS for 

Mindanao collaborative project, and recommendations are provided based on this 

interpretation to augment the impact of the project. There was convincing evidence drawn 

from the data to support the claim that the project was essentially a success. While the 

criticisms emerging from the data mitigated aspects of this success, it would be erroneous to 

assume that on these bases alone the intervention did not achieve desired results. In the 

following section, along with evidence drawn from the data, we will also incorporate some of 

the factors that hindered project success under the heading of Project Impact.    

Impact of Program Intervention 

Based on the themes emerging from the Findings, the following section presents the 

impact of the UPLOAD JOBS project as it relates to the following categories: effects of the OSY 

and faculty training, expansive effects, and the promotion and receipt of local support for the 

project.  Overall, as identified by the OSY, the SCC faculty, and stakeholders, the intervention 

generated many positive results for all the parties involved.  

OSY training. A number of accomplishments and successes were identified, with direct 

and indirect benefits noted from the youth and the various stakeholders and faculty. Most 

stakeholders felt that there was a positive impact on the out of school youth following their 

participation in the UPLOAD JOBS project. There was also a sense that the faculty stakeholders 

contributed to the positive and meaningful project outcomes. 
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 “It was wonderful working with the faculty at SCC. They were very dedicated teachers.  

And it was really refreshing. You know to see how […] different to teaching at a 

university where everybody goes to school but actually see how the link of education 

about entrepreneurship actually addresses the issue of survivability, you know under 

some circumstances that in the long term  you know, that they’re going to have to 

address, but the businesses are working, I think.” 

 “OSY are not idle anymore and with the skills gained, they will most likely less 

vulnerable to be recruited to do unproductive activities (crimes, terrorism, etc.) in their 

communities.”  

 “Getting youth used to the language and procedures of business or academia, at least 

from the US side. But the biggest effect was definitely confidence. And opening up other 

opportunities for OSY other than agri-entrepreneurship.” 

The foundations for long-term success and development of the community were 

perceived outcomes of the project and future growth was anticipated though the skills learned 

by the out of school youth.  

 “The additional effects are that these OSY may be leaving Mindanao and carry with 

them these skills and use them to improve their life. I don’t think they will ever forget 

their experience.  You have to believe this is a good thing.” 

 “But I think the entrepreneurship program really gave people skills that they could use 

given the assets they had in their villages. So that they could be economically successful 

and then as a community remains economically viable in the long term.” 
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 “But I think the structure that was laid out, should help them in the long term, it is 

helping to some degree in the short term but as it grows, in terms of people hearing 

about this person who had a business, it should make a big impact […] a larger impact.” 

The youth felt their skills were improved dramatically with increased confidence as well 

as financial, product and marketing knowledge gained. The impact was increased business 

acumen with many reporting success with their ventures. 

 “His business is up and running and now he’s gotten good at displays so I’ve heard. I 

would have loved to have seen it. I think it’s been successful. I don’t know in terms of 

the numbers what percentages of businesses became an actuality. I know that the 

mushrooms farm was doing well and when they came back to the US they brought some 

of the products from the coffee that had been dried and some of the coco butter. So 

that’s what I hope to see. I wish I could have gone back and actually seen them face to 

face.” 

 “Yeah, so in the beginning they didn’t know anything about business, how to make 

business, so through UPLOAD JOBS they learned and they gained confidence starting a 

business.” 

The contributions and positive influence the project projected onto the community was 

frequently stated.  

 “In one event, JOBS-assisted OSY visited the embassy and shared their entrepreneurial 

experiences. This showcased a new perception of OSY in Mindanao as those that are 
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engaged in the community and are capable of reintegrating in the community as an 

entrepreneur.” 

However, The OSY training is regarded as having minimal direct impact on livelihoods, as 

at the time of the evaluation many of the OSY participants had no jobs and their businesses had 

ceased to operate. Greater impact applies to the development of entrepreneurship traits and 

the OSY’s personal development. Stakeholders described the training as having positive 

psychological effects for the OSY, opening their minds, building confidence, and exposing them 

to new places and different people. Some reported a return to school due to the fact that via 

their business success they were able to finance their education. 

 “They would have not experienced this if they had not joined or if this project had not 

come.  So if you look at the totality of the individual, this project has helped them a lot.” 

 “OSY have now seen the world, their minds have been broadened, and they now look at 

the world in a bigger dimension.” 

 “But the confidence gained by the youth gained through the training will also help 

him/her if they do leave the area for work outside. There were changes in themselves.  

At first they didn’t talk, but then after the training you see them sharing their 

experiences and sharing their dreams.” 

 “I think certainly one of the main things is that it gives them hope to do things they think 

are not possible, and if you work hard things could happen. We are imparting 

entrepreneurship traits, I think like being passionate, sticking with an idea, have control 
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on what you focus on and the outcomes you want. They might not be applying to new 

businesses but to their lives.”   

Although regarded as positive for the person, but not good for the sustainability of the 

business, several of the youth enrolled in school to continue their studies. Many believe that 

UPLOAD JOBS motivated the OSY to pursue college education.   

 “There were some who were motivated to go to school because of this project.  Some 

are starting their small businesses and to help their family through the income of their 

business. There are also some because of the business who were able to sustain their 

needs. Raised their status within the OSY. When you say OSY in our community, they 

remain OSY – they got married, pregnant. There is discrimination if you are OSY – they 

are considered hopeless because of poverty, source of income and livelihood is not 

there.  Since the program started, the people in the communities have the interest to 

join. Also, their personality, how to deal with other people. Because the OSY is 

comprised of different tribes – Russian, Muslim, and others. To deal also with those who 

are non-OSY.” 

 “When it comes to them as an individual, I have heard so many comments that it really 

did gave them a boost of confidence, their intelligence, the way they handle things like a 

budget, and so on. Personally, it helped them. For us, people in society, they are 

resources now. They have been recognized by others in the community as having 

knowledge.  Because of that they achieved this kind of stature.”  
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 “After they started earning money, they went to school. Who will continue the 

business?  On the part of the person, it is positive. On the part of starting a sustainable 

business, it is not good.” 

 “So, for [stakeholder] she will continue with the business because that, the business, 

helped her go to school, paid for her education, so she plans to continue it after school.” 

 “Most have moved on to better things, maybe not entrepreneurship but school or JOBS.  

No impact other than positive.” 

 

Faculty training.  These program benefits were not limited to OSY, however. SCC faculty 

realized positive program effects. These benefits cut across several categories, including SCC 

capacity for identifying OSY as well as collaboration with their UH counterparts.  

 “I think the identification of the OSY. I was really amazed at the number of OSY that they 

were able to identify and bring to SCC and then conduct the training. Even if these 

people did not continue the way the program wanted them to. And then when I 

observed the training conducted for the feasibility study, they were all so busy and 

exchanging ideas. I have seen this in the classrooms, but never before in an activity with 

OSY.” 

 “Faculty training will hopefully ensure that alternative education opportunities such as 

the entrepreneurship workshop will be provided to the other OSY in the community 

surrounding SCC.” 

 “I think I might say that some of it may have been empowerment. I say that because it is 

a very male-dominated culture and the females are quiet. I think what our training did, 
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by having Dr. Chan as a female lead, contributed to the empowerment for those female 

faculty. We purposefully engaged conversation from female faculty and let them know 

their opinions were important. Project leaders, Dr. Chan and Dr. Neyra, were females 

and maybe helped to move SCC closer toward gender equity. Maybe a small step.” 

SCC enjoyed increased capacity in their own training and stature within the community 

as a result of their participation in this project, as made evident in the following: 

 “I think they are already using it in their classrooms, applying knowledge in their course.  

They find it very appropriate. In that way, we have already strengthened the courses of 

SCC and that sometime later they could be consulted by others in order to help them in 

their business ventures.” 

 “It has given some degree of impetus, engaging in such activities there are benefits.  

Institutionally and personally. You cannot just go to the US without that project, it is too 

expensive. Everything is shouldered by the project so you are free to go. The degree of 

exposure to them is so great, going the outside world and seeing what they have not 

seen before is a big impact to their lives. They can understand more and when they 

come back they should be better. That’s what we expect. They should now be leaders.” 

 

Further, SCC faculty expanded professionally and academically as a result of their 

participation in this project, as presented in the following:  

 “We have the market research every year that SCC Faculty does every year. They got 

their paper accepted into IFAMA, poster, and now they’re going to Minnesota to 
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present. They have to write a report for every conference session and summarize what 

they learn. I think they learned a lot in the process. Same as what we are required to do 

for promotion and tenure, to research and publish. They have to write on the market 

research of OSY products. They really have to demonstrate the market intelligence and 

linking the relevance back to the OSY products. During the colloquium, they presented 

the findings about the products back to the OSY. We tried to say that they really needed 

to take advantage of market intelligence for capacity building that they are linking the 

relevance back to what the OSY products are.” 

 “I would say similar to the OSY – some confidence building, but also learning how to do 

the market studies was impactful, learning the rigor of science, scientific research, and 

what it takes to write up a paper like that.”   

To summarize, the benefits for all the stakeholders emerging as a result of their 

participation in the UPLOAD JOBS project are significant. For OSY, we see throughout the data 

evidence of increased confidence, stature, and entrepreneurial capacity. For SCC Faculty, we 

see evidence of greater capacity for training, for stature within the community, and for 

professional development.  

Expansive effects. There were a number of instances where the evaluators were able to 

pinpoint effects derived from UPLOAD JOBS that went beyond the intended project scope. The 

expansive effects of being involved in the project included broadening the cultural experiences 

of some SCC faculty and OSY via travel to Manila and the United States to share lessons 

learned, products developed, and skills built. It was also a starting point for the development of 
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pride in the Mindanao region and its potential, with an opportunity to recast the narrative of 

the context to other Filipinos. 

 “The additional effects are that these OSY may be leaving Mindanao and carry with 

them these skills and use them to improve their life.  I don’t think they will ever forget 

their experience.  You have to believe this is a good thing.” 

 “Participants were all from Mindanao, but there were times when we conducted 

training outside of Mindanao. We participated in conferences in Manila so the effects 

were not limited to Mindanao.”   

 “I think it was for the whole country. Being a developing country, it is relevant for all of 

the Philippines. I said from the beginning, why only Mindanao? If this project succeeds 

and SCC becomes the center of entrepreneurship, we already have a model that other 

schools can adopt.” 

 “In one event, JOBS-assisted OSY visited the embassy and shared their entrepreneurial 

experiences. This showcased a new perception of OSY in Mindanao as those that are 

engaged in the community and are capable of reintegrating in the community as an 

entrepreneur.” 

Local support. Local support of the UPLOAD JOBS for Mindanao project is evidenced in 

the ongoing support and participation of government officials in the pivotal role of identifying 

OSY for each of the cohorts.  Further evidence of local support is gleaned from the willingness 

of government departments to support linkages between the UPLOAD JOBS project and 

existing programming for youth livelihoods in the Philippines. Additionally, both private sector 
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and civil society organizations who came to know the project have proposed and delivered 

opportunities for ongoing collaboration and supplementary entrepreneurship upskilling:  

 “Some businesses were on panels in the last colloquium and they are aware of what is 

happening. One of the larger retail business in Midsayap said that they could place their 

products there.”  

 “Especially the local government. They are very supportive. They also help in identifying 

the OSY who will participate. Some of them are also present during the training. And 

then they also give the OSY opportunities to participate in the local trade fairs in their 

municipality.” 

 “The government officials, the NGOs are very much supportive. This project would not 

have been possible without the support of the government officials (barangay captains, 

mayors, Department of Training and Industry – DTI). The DTI gave training to OSY on 

packaging and labeling.  And the TESDA as well. And different partners like the micro-

financing groups.” 

 “We had the support from TESDA. Government agencies, local officials, and also some 

of the group of the businesses – Midsayap Business Chamber, Department of Trade and 

Industry.” 

 “Yes, local leaders. Once they found out about the project, they helped us recruit. And 

then we would also hold workshops that were not specific to OSY but for the local 

community, and they would come to the workshops and help us. I felt there was a lot of 

local support.” 
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Potential for Program Sustainability 

Institutionalization 

There is some concern that the continued benefits of the training will be heavily reliant 

on the commitment of project stakeholders going forward, and primarily those people who 

form the SCC faculty and staff. In the absence of top-down and bottom-up support for UPLOAD 

JOBS, there is a strong likelihood that activities will end once the funding has been exhausted. 

The ability of the project to self-sustain through the intended CAFE mechanism has been 

questioned. Undoubtedly there is a great deal of feasibility analysis that should be undertaken 

to fully understand the potential for sustainability. 

 “[…] If SCC and the President gives them time and are supportive of the concept, then it 

will work. We laid down the foundation already.” 

 “If there is no money, it may die, just as the other projects.” 

 “I am hoping but I have this fear since all the funds came from USAID. I don’t know if 

CAFE will be sustainable. Its objective is good, it is impressive. But there is a financial 

limitation and it needs to sustain itself.” 

 “There needs to be full support and buy-in from SCC […]. The other thing would be 

community to buy-in but that is a work in progress. SCC is already a leader in the region 

already, so if they buy-in so will their community partners.” 

 “I think it opens up doors in their community, not just in agricultural entrepreneurship 

but also going to school or being leaders in a job they have currently. I think the lasting 

effect is more about leadership.” 
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Despite the challenges outlined above, there are some factors that would contribute 

positively to the continuation of training benefits from the UPLOAD JOBS project. Chief among 

these factors is the need to put in place firm commitments and resourcing to the operation of 

the CAFE, including the outreach to and involvement of OSY alumni participants on an ongoing 

basis. Another factor to help sustain the training benefits is the strength of the relationship 

between Southern Christian College and the University of Hawaii - Manoa. This is because their 

collaboration was crucial to quickly resolving issues when they arose during the training 

delivery, as well as UH’s active work to develop the skills of their counterparts.  

 “We set out to build capacity, and that is very important. Without capacity, they won’t 

continue. I think we have achieved that. The ability to train, I think they can continue to 

do that. I think we gave them methods to find out where clients are.” 

 “The only answer to that is CAFE. Because of CAFE we will be able to continue our 

extension activities with the community. Without CAFE, I don’t have any idea of how we 

will do that.” 

 “CAFE to be sustainable and for the plans and programs to be implemented.” 

 “The CAFE, but I am doubtful if it will be sustainable.” 

 “Maybe the target for sustainability would be to target an older age. For SCC, it would 

be how the trainers are training and whether they’re modifying and evolving with the 

content.” 

 “CAFE as conduit of support to OSY businesses.” 
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 “I feel like having an office that continues as ongoing resource for SCC/OSY whether that 

is CAFE or Emilie to go and get more information. Having someone there as a resource 

person.”  

Stakeholder engagement 

The manifold benefits of the project stakeholders’ involvement in UPLOAD JOBS was 

indicated in stakeholder comments which underscored the importance of project stakeholder 

engagement, collaboration, and continued support to youth so that they might improve their 

livelihoods in a way that also sheds a positive light of a region mired in conflict. There were also 

psychosocial gains made in how the institutions perceived themselves and each other as a 

result of their project participation, as well as a general uplift in institutional and interpersonal 

relationships for both UH and SCC. 

 “The capacity building, institutional and faculty at SCC.” 

 “Economic development and status of the OSY. Through the UPLOAD JOBS for 

Mindanao are now able to go to school, they are earning money out of the project.  As 

stakeholders, that is something that we should be thankful for.” 

 “The training, the exchanging of ides, the collaborations from the partners.” 

 “We are very much privileged because of this project. We were given a chance to 

develop ourselves, to establish and build so many relationships – local, national, 

international relationships. It’s sad to accept that the project is ending. For myself, 

personally, I was able to appreciate the involvement of the community. I now 

appreciate the beauty of external community involvement, the extension work. I was 

out of my comfort zone. Professionally, emotionally, although we cannot cite it one by 
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one, but truly it did.  UPLOAD JOBS did help us a lot. We are praying that CAFE will 

materialize.” 

 “If we were to rank them from the highest to the lowest, I would say that SCC has found 

a partner to implement its vision and mission and we have identified that partner as UH.  

We have already established a linkage in addition to our linkage through 

entrepreneurship. The second is that we have already identified people, trained people, 

and empowered people to establish this project, which has never been done before. If 

we want to do something more in entrepreneurship, we have a degree of competence 

developed through this partnership. The third is that we have seen that we can do 

things by partnering.” 

 “I think the most important is philosophically targeting youth as future entrepreneurs. It 

is a noble cause. If implemented corrected, it can enhance the economic well-being of 

people.” 

 “Overall I would say the training modules and the way they were done in the sense of 

taking the youth away from what they were doing normally and having to be in one 

place together.”  

 
Non-financial resource planning and management 
 

Even if USAID funding is exhausted, there appears to be a consensus among project 

stakeholders that the professional and personal relationships developed between SCC and UH 

faculty and staff will be the project component that lasts the longest. The exchange that took 

place through UPLOAD JOBS was not only a source of capacity building through trainings and 
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opportunities to disseminate the project activities beyond the Philippines border but also an 

opportunity for invaluable friendships to be developed. This partnership will last the longest 

because there appears to be a willingness on the part of UH to continue sharing valuable 

learnings that SCC can then adapt and apply in their own context to meet needs beyond those 

identified during the project. Conversely, SCC staff and faculty will also provide UH with further 

insight into agri-entrepreneurship from the Filipino perspective, which is helpful given how little 

literature has been written in this area to date. 

 “The training, the faculty can train SCC students, extension, and NGOs.” 

 “Partnership with UH. Even if the project is over, I believe that the relationship we have 

started will continue. People from UH are still willing to support us in our extension 

services.  I think that is one of the best outcomes that money cannot buy.” 

 “Our learnings (trainers), of course. The capacity of the trainers. Our experiences have 

been awesome.” 

 “The manifestation of the knowledge. Looking at people who are already stable in life 

based upon the application of what they have learned.” 

 “State of mind of the OSY that they are empowered, they can be somebody and that 

they are important in the community. The training modules will hopefully be used by 

local partners in providing alternative education for the OSY.” 

 “They’ve worked closely with Dr. Neyra in conflict resolution and peace and maybe 

they’ll take that with them.” 
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Continued relevance of program design 

There was significant evidence that identified the need to move beyond the original OSY 

target groups, both in terms of the regions targeted and the participants being served. Several 

stakeholders suggested moving beyond strictly conflict communities and broadly focusing on 

rural communities from other regions. While serving conflict regions was a core expectation of 

the project, there is evidence to suggest that broadening participation by including non-conflict 

regions would be beneficial to the sustainability of the program. 

 “To not just focus on conflict communities to identify beneficiaries but also other rural 

communities. Even those regions that have OSY and women to become part of the 

program.” 

 “Should focus on unemployed of Mindanao, not just youth.” 

 “I think SCC has to identify a person as good as Dr. Neyra, as dedicated as she is. Not 

only identify beneficiaries from conflict-stricken areas but also mainstream OSY. Also to 

include the women, the mothers, and expand.” 

 “Local support would be the biggest thing.” 

Beyond broadening participation to include more women and rural communities, 

serving conflict regions exclusively created inconsistencies in the participant demographics. This 

lack of diversity in terms of representative participation is resolved only through considerable 

effort and resources. 

 “We did some adjustments during the very start. We were all over the different and far 

flung barangays but when they did their businesses we could not go there because it 

was too risky. And if we did go there, we had to meet in the town and could not go to 
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the areas they are situated. There it goes again. The second cohort, we only used the 

ones in safe areas. Because we could not go anymore into these barangays, and needed 

to stay near the roads because they are secure for soldiers are guarding these roads. 

What happened is that only Christians passed the qualifying test, the Muslims or tribe 

people were not able to pass the screening test. They were very few who took the test 

who were Muslim or tribal people. So, USAID asks why only Christians are OSY? They 

wanted the training distributed to all.”  

 “So we have to go to Esperanza (for the next cohort) because it is safe and secure there, 

and there are Muslims and tribe people, and so on. And it is better, but now it is our risk 

because the road to Esperanza is not that safe. We have to find other routes. It is 

extremely taxing and tiring. It is very far. We need to expand and include them beyond 

the Midsayap area because we are supposed to go to all of Central Mindanao. So maybe 

CAFE will do that.  It is an ongoing – change this, adjust that.” 

There was also considerable emphasis throughout the data on the importance of the 

CAFE in facilitating the ongoing efforts of the UPLOAD JOBS project. This greater inclusion from 

the immediate community (women, housekeepers, interested parties drawn from the local 

community) should be balanced with greater resources made available for existing OSY to 

participate in the CAFE (funding for transportation, dedicated events to showcase their 

products, further training) in order for sustainability to be achieved. Yet, there is some divide as 

to how CAFE is positioned in the different stakeholder groups.    

For OSY, there was repeated mention of the potential of the CAFE, a potential that was 

mitigated by its inaccessibility. Previous sections of this report have pointed to evidence 
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regarding its distance from many of the OSY and the cost involved in getting there, all factors 

which adversely affect its use as a training, community, and distribution (both information and 

products) center.  

For SCC Faculty, we see both optimism and skepticism towards the CAFE and its 

potential role as the hub of program activity.  

 “Local support would be the biggest thing. In order to keep CAFE running, at least when 

I was there, they were talking about having a fee structure which is just crucial. You 

have to have a sustained funding source and that people are using it and paying to use 

it.”  

 “Financial support, especially for the CAFE. I don’t know if it will last without financial 

support.  It will depend on the people who will patronize.” 

 “For the sustainability, it’s unfortunate that HED isn’t going to be around because we do 

have money and we could have used another year to reinforce some of these things for 

the project. We are just dealing with sustainability part now and the CAFE, and we don’t 

have time to examine how to strengthen the sustainability. Not necessarily the money 

part because we are OK with that, but have more time to transition the program into 

the Center that will be running the program. So to me, we are rushing now to get them 

established, help them with a website, giving them brochures.” 

For other stakeholders, the CAFE was positioned as critical to the overall success of the 

project. It is hard to imagine sustainability being achieved without these stakeholders 

(particularly the OSY and SCC Faculty) finding value in participating in the CAFE. As such, we 

return to the idea of broadening participation as a means of encouraging greater sustainability: 
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 “On the plane, I was talking to Dr. Neyra about the sustainability of CAFE and said why 

we don’t include the women, the housekeepers, or even those individuals who are 

interested to be part of the program especially now that we have established CAFE so 

that these people who are jobless can contribute to the wellbeing of their individual 

families. I guess so from the modules they developed, the person hired to run the CAFE, 

and the incubation program, I think to some extent, yes.” 

 “I think to work with the OSY businesses and to start sharing the returns. Up to this 

time, the OSY were receiving assistance without giving anything back. It is now time for 

them to give back and no longer a freebie. Maybe we shouldn’t just train youth but also 

train others who have already started, who already have the passion.”   

 “They should know who to approach for funding, find a way to overcome this financial 

challenge and find some sponsors for trainings.” 

 “CAFE has to link up with NGOs who has training needs for at-risk youth. For the next 

year, hopefully CAFE, with SCC will be able to successfully receive a grant. SCC will have 

to provide support to CAFE especially in its first year without USAID funding.” 

 “I think there is a bright future, but everyone needs to be on board. Everyone needs to 

agree that this program will be supported by SCC. Everyone needs to have equal input 

to make CAFE sustainable.” 

 “Seriously doubt the project will continue without the leadership of Dr. Chan and Tina.” 

The hope that CAFE will facilitate the possible expansion of the project bodes well for 

the sustainability of UPLOAD JOBS; if representation can be expanded across rural communities 

both in conflict and conflict-free zones, extended to greater concentrations of women and non-
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Christian religions, then there is evidence to suggest that this will lead to greater buy-in for the 

project, and subsequently greater sustainability for the project overall.  

To effectively generate sustainability in terms of continued OSY participation, there is a 

need to develop capacity for understanding resiliency. There is evidence throughout the data 

that identifies instances of OSY dropping out of the program, or, conversely, benefitting from 

increased attention and communication from SCC Faculty. This was discussed earlier in this 

report in the Non-Achievement of Results section. Before or in parallel to efforts at broadening 

participation to include greater representation across the region, it is critical to identify the 

factors contributing to OSY resiliency in completing the program. By identifying these factors 

(motivation, perceived relevance of the training, etc.), we begin to see identify opportunities 

for increased sustainability. More engaged and resilient OSY will, presumably, cascade their 

expertise throughout their communities.  

Further to this is the need for expanded and iterated training. While most of the data 

pointed to the effectiveness of the training, some expressed the opportunity in expanding the 

training beyond the original scope of the project: 

 “I think the training on feasibility study, the participants are just focused on food 

production.” 

There was some evidence to suggest that the training itself be tailored a bit more to the 

specific needs and backgrounds of the OSY: 

 “It’s too formal. I commented one time that my students study feasibility for 5 months 

and the OSY are getting it in 5-10 days and they don’t have any accounting background, 
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English background, they have no marketing background and in 5-10 days they are 

required to come up with a feasibility study. They’re talking about research and blah, 

blah, blah. That is very hard to be grasped by the OSY. I think it has to be simplified.”   

While the critiques found in this passage were not evident throughout the data, they are 

highly relevant to the sustainability of the program. As the training condenses complicated 

business concepts (feasibility, for example) into short timeframes, with students without the 

prerequisite business background, it stands to reason that this would adversely affect the long-

term sustainability of the program. Further to this is the inclusion of English as the language of 

instruction for many SCC faculty, often unnecessarily so:  

 “And it is in English, I asked why we couldn’t do it in the vernacular. So that they will be 

able to express what is their idea and is there knowledge in the product they are 

planning.  It had to be done in English for the UH people to understand.” 

This passage raises critiques that are directly applicable to the sustainability of the 

program, particular in regards to the depth of training necessary to maintain a business, as well 

as the necessity of English to effectively participate in the program itself. Neither of these 

conditions seem particularly well-suited to the overall conditions in Mindanao, and, as such, 

can only serve to mitigate the sustainability of the program itself.  
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Conclusions 

Overall, project leadership, both on behalf of the University of Hawaii-Manao and 

Southern Christian College, were pivotal factors in the overall efficiency, effectiveness, and 

relevance of the intervention. The leadership of Dr. Chan and Dr. Neyra not only impacted the 

quality and productivity of each institutional team, but also influenced and facilitated the 

collaboration among the teams as a project-based unit as well as with external stakeholders. 

Academic leadership and credentials in tropical agriculture also brought the appropiate level of 

subject matter expertise to the project, allowing for flexibility and nimbleness in regional 

adaptations pertinent to the agribusiness start-ups. While there was a strong institutional 

commitment on behalf of SCC as the host country in the design and implementation of 

activities, the level of institutional commitment on behalf of UH as the US partner was limited 

to the project leadership, faculty, and staff. 

Relationship development also proved to be significant with the groundtruthing activity 

implemented by UH to collect baseline data also proved to be a strategic action to build both 

collective will and collective effort, setting the foundation for authentic relationship 

development among UH and SCC project teams, local and regional stakeholders. Through 

relationships comes a sense of community, cooperation, loyalty, passion, and power that 

strengthened the communication and working interactions among project partners and 

ensured greater project fidelity and implementation consistent with project intent. 
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Efficiency of management processes and systems 

 Clearly, the UPLOAD JOBS program intervention was driven by a results-based 

management system, paired with an authentic interest in developing collaborative and 

responsive relationships among project partners.  As mentioned previously in this report, the 

‘groundtruthing activity’ for baseline data collection proved to be an effective strategy in 

engaging stakeholders while also introducing the goals, objectives, and outcome-driven 

framework for the partnership.  Serving as a project playbook, the facilitation of this shared 

understanding was instrumental in project efficiency and also contributed to outreach and 

extension activity tracking as well as the monitoring and evaluation of the UPLOAD JOBS project 

overall. 

 The results-based management processes alone would not have resulted in efficient 

program implementation without the quality of the leadership and relationships contributing to 

the partnership’s ability to make relevant and timely decisions.  However, despite the emphais 

on the results-based management processes, the timeliness of project activities were impacted 

by ongoing security concerns in Mindanao,in addition to the  constraints placed on the 

scheduling of program activities to weekends and vacations due to availability of SCC faculty as 

UPLOAD JOBS trainers.   Feedback loops were not without error, as project goals and objectives 

were communicated directly to deans but not to faculty, and the communication protocol 

established was both linear and hierarchical.   

The decision-making process and system for OSY identification was efficient at the 

community level, however it appeared to become disjointed from the decision-making process 

and system for the selection process which was managed by UH.   As a result, the efficiency of 
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the identification and selection process for OSY was compromised, due in part to the selection 

tool being patterned for US entrepreneurs, lacking consideration for Filipino culture, and 

without contextualization for Mindanao OSY.   

Relevance of program design 

The faculty and staff of SCC and UH both took steps to adapt the program activities and 

interventions for the local context in Mindanao. The agri-entrepreneurship curriculum initially 

developed by the University of Hawaii – Manoa drew its strength from the similiarities between 

the crops grown in Hawaii and made links to the crops that can be cultivated in Mindanao. 

Expert trainers that UH engaged to conduct training sessions in Mindanao were also briefed so 

that they could understand some of the similarities and differences between their usual 

student population and the out-of-school youth they were to work with in Mindanao. The 

hands-on nature of the content delivery for the first OSY cohort, which was led by UH, placed 

emphasis on working with local agricultural producers and businesses as a mechanism for OSY 

capacity building. Once UH passed the training implementation responsibilities to SCC, although 

there was an insistence on the part of UH to maintain the curriculum as it was originally 

developed, SCC successfully lobbied to make further changes for the purposes of deeper 

content contextualization to ultimately benefit the OSY. Such changes were implemented with 

the guidance of UH and served to better align with local and national development priorities 

related to the potential of the Mindanao region to better exploit its natural resources for the 

purposes of growing its economy. As shared earlier, all of the actions taken related to content 

localization were obliged to link to the program outcomes and objectives while at the same 

time being responsive to the beneficiaries’ (in this case, the OSY) needs. The flexibility in 
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content adaptation that UH helped make possible for Cohorts 2-4 inevitably rendered the 

program more relevant for the Mindanao context and the youth who participated in the 

trainings. Nevertheless, there were some limitations to contextualization that the evaluators 

noted in that the content delivered still remained largely pitched at students who had a strong 

primary and secondary school foundation, which many of the OSY participants did not have. 

Additionally, the timetable of the content delivery was constrained to just 11 days. Both of 

these aspects of the UPLOAD JOBS project may have been appropriate for a more stable, 

developed country context. But in an area of the world where educational opportunities are 

inconsistently accessible due to circumstances owed in part to ongoing conflict, along with the 

need to have more time to instill an entrepreneurial culture in a place where it was previously 

not widely encouraged, it would be worthwhile for contextualization to touch upon these two 

elements. The overall sense that emerged during the evaluations was that to be more 

responsive to the Mindanao context, future versions of the program should further adapt the 

content in a manner which will better attend to the education levels and training time needs of 

youth who largely have no prior experience with agri-entrepreneurship.  

Effectiveness of program implementation  
 

Despite the program adaptations and adjustments that had to be made during UPLOAD 

JOBS, the implementation of the project was as faithful as possible to the original program 

design. This can be largely attributed to the insistence of UH faculty and staff on maintaining 

program fidelity as well as ensuring that all programmatic activities could be linked back to the 

program objectives. Through the capacity building efforts of UH, similar attitudes towards 
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program implementation were instilled in and embraced by the SCC stakeholders, as evidenced 

in some of the interview quotes shared earlier in this report. Given the strong level of 

adherence to the program design by the project implementers, the targets that were achieved 

which were related to human capacity building of SCC faculty and staff and the skills 

development in OSY for agri-entrepreneurship during the period that UPLOAD JOBS was being 

implemented can be traced back to the processes that had been developed with achievement 

of these goals in mind. The effectiveness of the program implementation stems from 

operational leadership at both tertiary institutions, namely the stewardship of Dr. Chan at UH 

and Dr. Neyra at SCC. The harmonization in project implementation approaches between the 

partners could be said to have had a positive contributory effect on the outcomes – so much so 

that it yielded unintended results that evidenced the effectiveness of the joint approach taken 

to empower individuals who took part in the project to realize and exceed the pre-determined 

performance expectations. However, the commitment of the trainers from SCC, who often 

went beyond the project requirements to support the OSY out of normal business hours, was 

another component of the effectiveness of the program implementation that enabled positive 

outcomes. The solid foundational structure of program implementation which framed UPLOAD 

JOBS was helpful in respect to the project’s ability to withstand the inevitable shocks that arose 

when conflict disrupted travel in the region or when there was a need to manage situations 

where there appeared to be deviations from established program implementation protocol. 

Without the insistence upon program fidelity and the support of project stakeholders to 

maintain this approach, it is unlikely that the program would have achieved the targets that it 

set out to.  
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Impact of Program Intervention 

Intended Results.  The intended results of the UPLOAD JOBS higher education 

partnership, namely human capacity building of faculty and staff at Southern Christian College 

and the upskilling of OSY in agri-entrepreneurship, illustrated the project successes vis-à-vis the 

achievement of target outcomes which included the mobilization of government, NGO and 

private sectors to work with SCC to promote entrepreneurship and enhance rural workforce 

development, skills and opportunities for OSY. This achievement of results was directly 

influenced by the manner in which the intervention was implemented: By following as closely 

as possible the original program design, UH and SCC increased the possibility that the desired 

outcomes would be realized since the project roadmap was grounded in a results-based 

framework.  Through developing an entrepreneurial component to their educational offerings, 

SCC was able to cultivate a mechanism by which they could help improve livelihoods and 

incomes among OSY by delivering targeted instruction which was initially developed by the 

University of Hawaii – Manoa and later localized by SCC faculty and staff. This process of 

curriculum development and adaptation further contributed to the achievement of another 

intended result, which was to enhance SCC's capacity for training and workshop delivery. 

Mostly because not every OSY had a revenue-generating enterprise at the time the evaluation 

was conducted, there was mixed success in terms of the project’s ability to support and foster 

community-led strategies that optimized profit potential through agricultural entrepreneurship 

and farmland management. Yet, the fact that at the time of the evaluation at least five such 

OSY businesses were still in operation, and even generating enough income for some of the 
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business owners to return to school, was a strong rate of entrepreneurial success to have 

achieved for individuals who received only 11 days of training in agri-entrepreneurship. Even in 

developed country contexts that are not mired in a protracted conflict, the expectations for an 

entrepreneur’s business to fail are more common than for it to succeed. Consequently, while 

profit potential was fostered, the journey towards optimization remains ongoing and future 

project implementations should clarify that the failure of an OSY business would not be an 

uncommon occurrence. 

Unintended results.  The evaluation uncovered results from the program 

implementation that were not previously anticipated by the project implementers. These 

results can be broadly grouped as 1) positive psychosocial effects for the project participants 

and 2) expansive effects that reached beyond project expectations. That SCC was a target 

beneficiary of UPLOAD JOBS is clear, but human capacity building for these stakeholders was 

not limited just to their ability to deliver training and workshops on their own – SCC faculty and 

staff also built up their self-confidence in being able to effectively manage an international 

partnership as well as for being able to support a marginalized group that has traditionally been 

underserved by tertiary institutions in the Philippines. The ability of the OSY to list the multiple 

complex concepts they learned during their training cohort served as evidence of their 

upskilling, however, the OSY also experienced a positive shift in their self-confidence from being 

selected to participate in UPLOAD JOBS, receiving the opportunity to establish a business that 

might be able to help them support themselves, as well as being able to do things like conduct 

and interpret market research, which even some adults where they live are unable to do. The 

sense of accomplishment and pride in these achievements was expressed and observed during 
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the focus group discussions and likely contributed to the lingering optimism that, if their 

business had experienced a degree of success, this success might be continued, and if it had 

not, that there might still be a way to reverse these circumstances. The expansive effects of the 

project for both the SCC stakeholders and the OSY that can be directly attributed to the 

intervention was that both groups were able to disseminate the benefits of their participation 

beyond their home region of Mindanao, acts which contributed to the augmentation of the 

positive psychosocial effects mentioned earlier. Opportunities to change perceptions of the 

people who come from Mindanao and being able to demonstrate their newly developed skills, 

whether through presenting to an international audience of academics and practitioners (SCC) 

or sharing their handcrafted products with people outside of Mindanao (OSY), were positive yet 

unintended program impacts that have contributed to the desire of these stakeholders to see 

the program continue and achieve sustainability. By giving SCC faculty and staff and the OSY 

meaningful opportunities to think and travel beyond the bounds of where they live produced 

conditions that are advantageous to replicate. The one negative unintended result identified 

points to a breakdown in the well-thought out chain of communication between UH and SCC, 

who serve as the primary project interface to the OSY. Due to there not being a person 

designated the responsibility of explaining programmatic changes among the different OSY 

Cohorts, when changes arose that the OSY did not have an explanation readily available for, 

they took it upon themselves to invent reasons for explanatory purposes. This unfortunately led 

to a situation where OSY speculated about how funds were being managed by SCC, and 

questions about why their particular cohort was not worthy of receiving the same amount of 

prize money as the first cohort. While these undesirable feelings did not dampen the 
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enthusiasm to participate, some OSY felt that they had to work harder with fewer resources 

available for their business. The evaluators would recommend that similar levels of diligence in 

the quality of communication that was applied between the higher education partners be 

considered for communications with the OSY because this can help dispel tension and feelings 

of malcontent that could derail the impact of other project activities that did have the desired 

positive effect.  

Potential for Program Sustainabilty.  

The potential for program sustainability is most directly related to the continued 

relevance of the program design and the financial resources management for the continuation 

of the CAFE as the entrepreneurial outlet for programs, services, and training for Midsayap and 

the Central Mindanao region.  The sections which follow provide greater insight into areas of 

consideration for SCC and their internal and external stakeholders. 

Continued Relevance of Program Design.  Related to the misalignment of training 

module content and delivery schedule is the expectation that OSY with limited education and 

resources (in a conflict region) will successully launch and sustain a small business enterprise. 

The US Small Business Administration (SBA) continues to post failure rates of nearly 33 percent 

of small businesses in their first two years. Additionally, those small businesses that survive are 

characterized by having established themselves within their market, fended off competitive 

elements, built up a trained and experienced staff, honed their systems and processes, learned 

from mistakes, made the necessary course corrections, formed supplier relationships and 

attracted an army of loyal, paying customers contributing to a healthy bottom line. For UPLOAD 
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JOBS to have an expectation that OSY in Mindanao would perform at higher levels of small 

business success and sustainability than entrepreneurs and start-ups in the US given all of the 

obvious constraints (education, resources, opportunities, etc.) was a fallacy from the beginning. 

Consequently, it should be no surprise that the improvement of OSY livelihoods was not due to 

sustainable business start-ups.   

A number of conclusions were drawn regarding the training modules in such areas as 

educational level and content, pace of delivery, target audience, and instructional approach.  

Although the target audience for the UPLOAD JOBS project was intended for young people who 

do not acquire the knowledge, skills, and attitudes needed to gain meaningful employment due 

to the low prevalence of a college education and secondary school attendance, the educational 

level of the material, depth of content, and pace at which the training was delivered was 

inconsistent with the target audience. Several citations by UPLOAD JOBS stakeholders noted 

that college students at SCC were in semester long courses covering like content as were OSY 

who had far less education and expected to grasp complicated and advanced concepts. 

Furthermore, clearly the training modules were formulated based upon US best practices and 

evidenced curriculum in entrepreneurship, yet considerations for models that best serve 

uneducated youth living in rural and/or conflict stricken areas were not employed in the 

module development. All contextualization of the modules was the responsibility of SCC and 

seemingly rooted in practical application void of evidenced based practices.  

Financial Resources Management.    Although the Center for Agricultureal and 

Farmland Entrepreneurship (CAFE) was enviosioned to serve as the center for excellence to 

engage and empower OSY  and the larger community in order to achieve sustained income 
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growth through efective trainig, one-to-one consulting, and advising,” personnel challenges 

plagued the advancement of this vision and sufficient attention was not dedicated to 

developing and implrementing this resource in a timely manner.  Subsequently, the 

sustainability of UPLOAD JOBS and project benefits is in question as the CAFE was identified as 

the primary vehicle through which SCC would deliver entrepreneurial agriculture training and 

continue to engage OSY after UPLOAD JOBS ended. 

Summative Recommendations from the External Evaluation Team 

In summary, the following recommendations are offered to the readers of this 

evaluation to facilitate the potential for sustainability and leverage the assets and outcomes of 

the UPLOAD JOBS project.  Additionally, these recommendations also contribute to USAID’s 

Education Strategy, Goal 2 “to improve the ability of tertiary and workforce development 

programs to generate workforce skills relevant to a country’s development goals.” 

Continue to employ results-based management processes and systems.  Southern 

Christian College responded well to the UPLOAD JOBS results-based management system which 

served as a project guide and communication tool with internal and external stakeholders.  The 

results-based system contributed to the institutional capacity buidling and advanced internal 

protocols and mechanisms within college administration, positioning SCC for an educational 

leadership role in entrepreneurship training and consultation.   

Adapt training modules for key population segments in the region.  Addressing the 

concerns surrounding the relevance of the program design for Mindanao, SCC is encouraged to 

continue the adaptation of the training modules to best serve the identified key populations in 
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the report (OSY, farmers, single mothers, NGOs).  This type of service customization can also 

contribute to producing expert local trainers in delivering entrepreneurial agriculture training 

through the college, whether it be through Research and Extension or through Academic 

Affairs. 

Secure appropriate leadership to leverage the local and regional support generated 

and mobilized as a result of UPLOAD JOBS.  The support and participation of external 

stakeholders in the UPLOAD JOBS project was extraordinary, from the barangay captains to the 

government agencies of the Philippines.  The seeds of collaboration have been planted and the 

fruits of the labor have begun to be realized, however without a purpose or a program to 

gather and someone to lead the effort, benefits can quickly fade as those engaged return to 

comfort zones.  Given the pending retirement of Dr. Neyra from Southern Christian College and 

the conclusion of the UPLOAD JOBS project and leadership of Dr. Chan, the continuation of 

training benefits as well as the potential for program sustainability calls for strong and 

immediate leadership. 

Continue to build institutional capacity at Southern Christian College.  The UPLOAD 

JOBS project established a precedent to engage faculty on academic contract appointments 

concurrently as trainers through a separate college division, namely Research and Extension.  

By continuing to do so, institutional barriers that impact student and community access to 

entrepreneurial information have the potential to be reduced and thereby increase access.  

Currently, the College of Business and Accountancy (from which one of the SCC faculty/trainers 

was housed) offers a Bachelor of Science in Entrepreneurship (BSEntrep) as an academic degree 

program.  Often times in the US, educational institutions will use the Extension divisions to test 
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new programming and offer the content until new or revised curricula makes it through the 

approval process.  Ongoing collaboration between Academic Affairs and Research and 

Extension has the potential to result in a more varied choice of entrepreneurial training and 

education for diverse stakeholders as compared to maintaining separateness and traditional 

educational silos. 

UPLOAD JOBS Stakeholder Interview List 
Partnership Administration/Management 

Dr. Elma M. Neyra  
JOBS Partnership Co-Director  
Southern Christian College 

Dr. Catherine Chan 
JOBS Partnership Director  
University of Hawaii – Manoa 

Emilie Bayona  
JOBS Partnership Co-Coordinator 
Southern Christian College 

Tina Lee 
JOBS Partnership Coordinator 
University of Hawaii – Manoa 

Dr. Edwin Balaki 
President 
Southern Christian College 

Mary Younkin Pleasant 
JOBS Partnership Coordinator (former) 
University of Hawaii – Manoa 

Faculty Trainers 

Dr. Brent Sipes  
Pest Management 
University of Hawaii – Manoa 

Dr. Theodore Radovich  
Crop Management 
University of Hawaii – Manoa 

Faculty/Instructors/Trainers: Project Beneficiaries 

Lusille Mission  
Lecturer in Marketing 
Southern Christian College 

Roberto Cambel 
Lecturer in Business Planning 
Southern Christian College 

Michelle Ortez 
Lecturer in Finance 
Southern Christian College 

Jovelyn Bantilan  
CAFEDirector 
Southern Christian College 

Students:  Project Beneficiaries 

Cohort 1 
Beverly Costales 
Lovelyn Jay Andoque  
Hamsiyah Olimpain 

Cohort 2 
Ronie Calbag 
Kimberly Talha 
 

Cohort 3 
Halil Abubakar  
Jodelyn Marquez 

Cohort 4 
Analiza Samaranos  
Michael Rubin 
Oliver Beldad 
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Local and Regional Stakeholders 

Jesus Fabia  
CAFEBoard of Directors 
Southern Christian College 

Gregorio Saljay III  
CAFEBoard of Directors 
Southern Christian College 

Leonora Guilloreza 
Regional Director of TESDA 

Rene Falconitin 
Barangay Captain 

USAID 

Maria Josefina Cabaguio 
Project Management Specialist, USAID Philippines 

ACDI/VOCA volunteers 

Bryce Malsbary 
OSY Business Planning  

Diana Lilla 
CAFE Strategic Planning  

Participant Observation List 
Partnership Administration/Management 

Dr. Elma M. Neyra  
JOBS Partnership Co-Director  
Southern Christian College 

Dr. Catherine Chan 
JOBS Partnership Director  
University of Hawaii – Manoa 

Emilie Bayona  
JOBS Partnership Co-Coordinator 
Southern Christian College 

Tina Lee 
JOBS Partnership Coordinator 
University of Hawaii – Manoa 

Dr. Edwin Balaki 
President 
Southern Christian College 

 

Faculty/Instructors/Trainers: Project Beneficiaries 

Lusille Mission  
Lecturer in Marketing 
Southern Christian College 

Roberto Cambel 
Lecturer in Business Planning 
Southern Christian College 

Michelle Ortez 
Lecturer in Finance 
Southern Christian College 

Jovelyn Bantilan  
CAFEDirector 
Southern Christian College 

Local and Regional Stakeholders 

Jesus Fabia  
CAFEBoard of Directors 
Southern Christian College 

Gregorio Saljay III  
CAFEBoard of Directors 
Southern Christian College 

Leonora Guilloreza 
Regional Director of TESDA 

Rene Falconitin 
Barangay Captain 
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Stakeholder Interview and Focus Group Schedule 

Friday, May 15 

OSY Focus Group Ronda Zelezny-Green Stakeholder Interviews - Therese Fellner  

7:00 - 8:00am  Breakfast   7:00 - 8:00am  Breakfast   

8:30-10:00am Focus Group #1 
OSY Cohort 
1 8:30-10:00am     

10:30-Noon  Break   10:30am-noon Stakeholder #1 
Dr. Catherine 
Chan 

Noon - 1:00pm Lunch   Noon - 1:00pm Lunch break   

1:30 - 3:00pm Focus Group #2 
OSY Cohort 
2 1:30 - 3:00pm Stakeholder #2 Tina Lee 

3:00 - 4:00pm Break   3:00 - 4:00pm Break   

4:00 - 5:30pm Focus Group #3 
OSY Cohort 
3 4:00 - 5:30pm Stakeholder #3 Emilie Bayona 

5:30-6:30pm Dinner Break   5:30-6:30pm Dinner Break   

7:00-8:30pm Focus Group #4 
OSY Cohort 
4 7:00-8:30pm Stakeholder #4 

Jovelyn 
Bantilan 

Saturday, May 16 

OSY Focus Group Ronda Zelezny-Green Stakeholder Interviews - Therese Fellner  

7:00-8:00am Breakfast   7:00-8:00am Breakfast   

9-10:30am Focus Group #5 
OSY Cohort 
1, 3 8:30-10:00am Stakeholder #6 

Michelle 
Ortez 

11:00-12:00pm Lunch   10:30-Noon  Stakeholder #7 Jesus Fabia 

12:00-1:30pm Focus Group #6 
OSY Cohort 
2, 4 Noon-1:00pm Lunch   

1:30-2:30pm Break    1:30- 3:00pm Stakeholder #8 
Roberto 
Cambel 

2:30-4:00pm Stakeholder #5 
Rene 
Falconitin 3:30 - 5:00pm     

5:30-7:00pm Dinner Break  5:30-7:00pm Dinner Break  

Sunday, May 17 

OSY Focus Group Ronda Zelezny-Green Stakeholder Interviews - Therese Fellner  
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7:00-8:00am Breakfast   7:00-8:00am Breakfast   

8:30-10:00am Stakeholder #10 
Leonora 
Guilloreza 8:30-10:00am 

Stakeholder 
#12 

Dr. Elma M. 
Neyra 

10:30-Noon  Stakeholder #11 
Gregorio 
Saljay III 10:30-Noon  

Stakeholder 
#13 Edwin Balaki 

Noon - 1:00pm Lunch   Noon - 1:00pm Lunch   

1:00-4:00pm 
Capacity building training: 
Participant observation  1:00-4:00pm 

Capacity building training: 
Participant observation  

4:00 - 5:00pm Break   4:00 - 5:00pm Break   

5:30-7:00pm Dinner Break   5:30-7:00pm Stakeholder #9 Lusille Mission 

 

Wednesday, May 20 

Stakeholder Interviews (VIRTUAL VIA SKYPE AND TELEPHONE)   

9am HST/2pm CST/8pm BST Stakeholder #15 Theodore Radovich 

130pm PST/330pm CDT/930pm BST Stakeholder #16 Pauline Sullivan 

Thursday, May 21 

Stakeholder Interviews (VIRTUAL VIA SKYPE AND TELEPHONE)   

10am EST/9am CDT/3pm BST Stakeholder #17 Bryce Malsbary 

10:30am HST/3:30pm CDT/930pm BST Stakeholder #18 Brent Sipes 

Friday, May 22 

Stakeholder Interviews (VIRTUAL VIA TELEPHONE)   

930am PST/11:30am CDT/5:30pm BST Stakeholder #19 Mary Younkin Pleasant 
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Appendices 

Appendix 1: Virtual and Face to Face Interview Schedule – STANDARD 
 

The following questions are designed to have stakeholders answer questions regarding the 
efficiency of management processes and systems, relevance of program design, effectiveness of 
program implementation, impact of program intervention, and potential for program 
sustainability.  
 
BACKGROUND 
 

1. What was your role in the UPLOAD JOBS project? 
 

2. What are the major services you provided/oversaw? 
 

3. At what point in time did you join the project? 

PROJECT EFFICIENCY:  Management Systems.   

4. How did the partners make use of goals, objectives, and outcome driven framework 
(results-based management systems) for the project?        

a. University of Hawaii 

b. Southern Christian College 

c. Discuss communication among project partners.   

PROBES: Frequency 
  Proactive vs. Reactive 

d. Describe the strategies used among the team that facilitated collaboration.   

PROBES: What worked vs. what didn’t work? 
 

http://usaidprojectstarter.org/content/performance-monitoring-indicators
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5. How did University of Hawaii and Southern Christian College (“the partnership”) identify 
and select participants for activities? 
PROBES: OSY 

Faculty 
CAFE 
 

PROJECT EFFICIENCY:  Decision Making Processes.   
 

6. What decision making processes contributed to efficient program implementation? 
 

7. How did University of Hawaii and Southern Christian College (“the partnership”) allow 
for stakeholders to provide input into implementation planning and delivery?  
PROBES: OSY, Faculty, CAFE 

8. How did the University of Hawaii and Southern Christian College (“the partnership”) 
ensure that OSY, Faculty, CAFE(stakeholders) concerns and/or priorities were being 
incorporated into implementation planning and delivery? 
PROBES: OSY 

Faculty 
CAFE 
 

9. How was the timeliness of the project activities?   
 

10. Were resources used efficiently? 
PROBES: Human resources (project leadership, trainers, etc.) 
  Financial resources (grant funds, UH and SCC funds) 
  Non-financial resources (facilities, equipment, etc.) 
 

PROJECT RELEVANCE:  Contextualization.   
 

11. To what extent were program activities and interventions adapted for the local context? 
 

12. In your opinion, how responsive were SCC and UH to OSY, Faculty, CAFE(stakeholders) 
interests and needs? 

 
13. To what extent was the Agri-Entrepreneurship training (intervention) content aligned 

with national and local priorities?  USAID strategies?  OSY needs?  
 

14. To what extent did the program reflect commonly accepted best practices in 
entrepreneurship?  

 
PROJECT RELEVANCE:  Logic.   
 

15. To what extent were activities and outputs linked logically to program objectives? 
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16. What recommendations would you suggest for current training module content?  

Future training modules? 
 
PROJECT EFFECTIVENESS:  Results.  

 

17. In your opinion, have outputs and outcomes been achieved?  

 

Standard indicators - PROBES 

 Outreach/extension activities 

 OSY Training/short-term 

 Student access 

 Direct beneficiaries 

 SCC Capacity building 

 
18. Given the ongoing security situation in Mindanao, what adaptations were made?  To 

what extent did the adaptations contribute to the desired outputs and outcomes? 
 

19. What were the major factors influencing the achievement/non-achievement of results?  
PROBE:  Achievement 
  Non-Achievement 
 

20. In your opinion, were program activities implemented according to the original design?  
PROBE: Was there program fidelity? 
 

PROJECT IMPACT:  Outcome level results.  

 

21. What are the positive/negative effects of the OSY training (intervention)? Faculty 
training (intervention)? 

PROBE:  Positive 
  Negative 
 

22. What are the intended/unintended effects of the OSY training (intervention)? Faculty 
training (intervention)? 

PROBE:  Intended 
  Unintended 
 

23. To what extent, do you perceive these results as being attributable to the program? 
 

PROJECT IMPACT:  Expansive effects. 

 



UPLOAD JOBS FOR MINDANAO EXTERNAL EVALUATION                                           158 
 

 

24. Is there evidence that project outcomes had a wider effect than anticipated?  

PROBE:   Strategic alliances 

SCC 

Private sector partnerships 

Government 

Regional institutions. 

 
25. In your opinion, did the UPLOAD JOBS Project promote local support of agri-

entrepreneurship? 
 
 
 
PROJECT SUSTAINABILITY:  Program effects.  
 

26. Please share how likely do you think the program effects will continue over time after 
funding has ceased?  If so, what aspects of the program have the best chance of 
continuing?  
 

27. In your opinion, what would be the major factors that would influence these lasting 
effects? 
PROBE:   Financial resources management 

Results based management 
Institutionalization 
Stakeholder engagement 
Continued relevance of program design. 

 
28.  What has proven to be the most impactful component of the UPLOAD JOBS Project? 

29. Given implementation progress to date, what do you think is likely to be the long term 
impact as a result of the program? 
 

30. What recommendations would you make to improve the likelihood of program 
sustainability? 
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Appendix 2: Virtual and Face to Face Interview Schedule – ADAPTED FOR INTERPRETATION 
 

The following questions are designed to have stakeholders answer questions regarding the 
efficiency of management processes and systems, relevance of program design, effectiveness of 
program implementation, impact of program intervention, and potential for program 
sustainability.  
 
BACKGROUND 
 

1. What was your role in the UPLOAD JOBS project? 
 

2. What are the major services you provided/oversaw? 
 

3. At what point in time did you join the project? 

PROJECT EFFICIENCY:  Management Systems.   

4. How did the partners make use of goals, objectives, and outcome driven framework 
(results-based management systems) for the project?        

a. University of Hawaii 

b. Southern Christian College 

c. Discuss communication among project partners.   

PROBES: Frequency 
  Proactive vs. Reactive 

d. How did people work together? 

 
5. How were youth identified and selected for trainings?  Faculty trainers? 

 
PROJECT EFFICIENCY:  Decision Making Processes.   
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6. What decisions helped get the program started? 
 

7. How did University of Hawaii and Southern Christian College include OSY and Faculty in 
the planning and delivery of training modules?  

 
8. How did the University of Hawaii and Southern Christian College make sure that OSY 

and faculty concerns and/or priorities were being included in training modules? 
 

9. How was the timeliness of the project activities?   
 

10. Was the project well run? 
PROBES: Leadership, trainers, grant funds, college funds, facilities, equipment 
 

PROJECT RELEVANCE:  Contextualization.   
 

11. To what extent were program activities and trainings designed for Mindanao? 
 

12. Did SCC and UH pay attention to OSY and faculty interests and needs? 
 

13. Did the Agri-Entrepreneurship training modules match with what the Philippines wants?  
Did it meet the needs and interests of OSY?  

 
PROJECT RELEVANCE:  Logic.   
 

14. Were activities linked to improving livelihood and incomes for rural out-of-school 
youth? 
 

15. Were activities linked to improving SCC extension programs in agricultural 
entrepreneurship? 
 

16. What suggestions do you have for the training modules?    
 

PROJECT EFFECTIVENESS:  Results.  

 

17. Did the project: 

a. Establish a well-functioning CAFÉ? 

b. Establish a lasting partnership between UH and SCC? 

c. Provide good training in agri-entrepreneurship? 

d. Help SCC offer more trainings? 

 

18. What changes needed to be made due to the ongoing security situation in Mindanao?   
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19. How did these changes help the project? 
 

20. What influenced the achievement and/or non-achievement of results?  
PROBE:  Achievement vs. Non-Achievement 
 

21. Were program activities implemented according to the original design?  
PROBE: Was there program fidelity? 
 

PROJECT IMPACT:  Outcome level results.  

 

22. What are the effects of the OSY training? Faculty training? 

PROBE:  Positive vs. Negative 
Intended vs. Unintended 

 

23. To what extent, do you perceive these results as being attributable to the program? 
 

PROJECT IMPACT:  Expansive effects. 

 

24. In addition to Mindanao, did the project have any other effects?  

 
25. How did the UPLOAD JOBS Project promote local support of agri-entrepreneurship? 

 

 
PROJECT SUSTAINABILITY:  Program effects.  
 

26. Do you think the benefits of the training will continue?  For OSY?  SCC?  If so, what parts 
have the best chance of continuing?  
 

27. What are the most important things that will help training benefits continue? 
 

28.  Overall, what is the most important part of the UPLOAD JOBS Project? 

29.  What part of the project do you think will last the longest? 
 

30.  What do you think has to happen for the program to continue? 
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Appendix 3: Focus Group Questionnaire – Adapted for Interpretation and Presentation 
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Appendix 4: Participant Information Sheet  

 

Study Title: Evaluation of the UPLOAD JOBS for Mindanao Project 

Invitation paragraph 

I would like to invite you to take part in a research study looking at the UPLOAD JOBS for 

Mindanao Project. Before you decide you need to understand why the research is being done 

and what it would involve for you. Please take time to read the following information carefully. 

Ask questions if anything you read is not clear or would like more information. Take time to 

decide whether or not to take part.  

What is the purpose of the study? 

This research is designed explicitly to evaluate the following about the UPLOAD JOBS for 

Mindanao project. We are looking to ask you about the  

 efficiency of management processes and systems,   

 relevance of program design,   

 effectiveness of program implementation,   

 impact of program intervention, and   

 potential for program sustainability.   

More specifically, this evaluation will examine each of these items to generate knowledge 

about how higher education partnerships can contribute to the promotion of entrepreneurship 

and workforce skills development among out-of-school youth. The following discussion on 

methodology demonstrates how this project is designed to do just that.  
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Why have I been invited? 

You have been identified as a significant stakeholder with the UPLOAD JOBS for Mindanao and 

we are greatly interested in hearing what you have to say about your experiences. 

Do I have to take part? 

It is up to you to decide. We will describe the study and go through the information sheet, 

which we will give to you. We will then ask you to sign a consent form to show you agreed to 

take part. You are free to withdraw at any time, without giving a reason.  

What will happen to me if I take part? 

If you agree to take part in this research, you will be asked to participate in the following: 

 Interview: depending on your location, this will be either a face to face or virtual 

interview (online through Skype or a similar service). You will be contacted to schedule 

an interview, which will last from 60-90 minutes. The data will be recorded with your 

permission and used to answer the research questions for this project.  

 Focus Groups: you will be contacted to schedule a focus group to be conducted at 

Southern Christian College or virtually (online through Skype or a similar service). Focus 

group sessions will be scheduled for 60-90 minute blocks of time. The data will be 

recorded with your permission and used to answer the research questions for this 

project.  

Please note that your confidentiality will be maintained at all times during this process. The 

data you provide will be used to evaluate the JOBS for Minandao project and for that alone.  

Expenses and payments? 
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For those participating in the face-to-face interview and focus groups, expenses related to 

travel, transportation, and accommodation will be provided, along with a per diem for food or 

other expenses. For the virtual interviews and focus groups, there will be no costs accrued as 

facilities and internet connectivity will be provided.   

What are the possible disadvantages and risks of taking part? 

There are no risks involved in taking part in the study, aside from time loss accrued as a result.  

What are the possible benefits of taking part? 

The possible benefits of taking part in this study relate to your involvement in evaluating a 

potentially beneficial project for the local or regional economy and employment marketplace.  

Will my taking part in the study be kept confidential? 

Your confidentiality will be safeguarded in this research project as the data will be presented in 

the aggregate. When significant passages from the transcripts are included, these will be 

anonymized to protect your identity. Your data from the interviews and focus groups will be 

recorded, transcribed by the researchers, and stored safely online. It will be made available 

only to the researchers and stakeholders involved in the study.  
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Appendix 5: Informed Consent Document 

 

Statement of Consent: I have read the information provided in the Participant Information 

Sheet, and have received answers to any questions I asked. I consent to take part in the study. 

 

Your Signature ___________________________________ Date ________________________ 

Your Name (printed) ____________________________________________________________ 

 

In addition to agreeing to participate, I also consent to having the interview tape-recorded. 

Your Signature ________________________________________________________________  

Date _________________________ 

Signature of person obtaining consent ______________________________________________  

Date _____________________ 

Printed name of person obtaining consent ___________________________________________  

Date _____________________ 

 

 


